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Board Meeting Minutes 
November 4, 2025 – 12:00 PM 

 

OPEN MEETING 

Attendance: 
Board  
Craig Thompson 
Leonard Attman 
Joe Bryce 
Bill Cole* 
Lee Coplan* 
Artis Hampshire-Cowan* 
John Hussman 
Adam Kane 
Faith Leach* 
Maggie McIntosh 
Manervia Riddick* 
 

Maryland Stadium Authority 
Michael Frenz  Gary McGuigan 
Kristy Taylor   Joe March*    
Amy Mataban*  Cynthia Hahn  
Vernon Conaway*  John Samoryk 
Terry Hasseltine*  Bruce Benshoof*   
Nick Caronna  Rachelina Bonacci  
Jeff Provenzano*  Al Tyler* 
Jocelyn Grogan Jones Yai Waite 
Eric Johnson*  Phil Hutson 
    
*Teleconference 
 

Call to Order: 
Chairman Thompson called the meeting to order at 12:02 PM.  
 

Approvals  
Minutes 
Approval of the minutes of open and closed meetings held October 7, 2025. 
Discussion – None 
Motion to Approve: Mr. Attman 
Second: Dr. Hussman 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, 
Leach, McIntosh, Riddick, Thompson 
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Contracts 
 

21st Century Schools Buildings Program 
Presentation by Mr. Johnson 
Montebello Elementary/Middle School Project-Change Order 
Mr. Johnson recommended approval of a change order request from CAM Construction 
in the amount of $264,024.49 for extended general conditions and labor costs related to 
schedule, supply chain, and project resequencing caused by the COVID-19 pandemic. 
Discussion-Explanation and confirmation of MBE goals relationship to Change Orders. 
Motion to Approve: Mr. Attman 
Second: Ms. McIntosh 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, 
Leach, McIntosh, Riddick, Thompson 
 

Built to Learn Act 
Presentation by Ms. Waite 
Baltimore City College High School-Testing and Inspection Services 
Ms. Waite recommended approval of a contract for testing and inspection services to ECS 
Mid-Atlantic, LLC in the amount of $400,900 for the Baltimore City College High School 
Discussion-None 
Motion to Approve: Mr. Attman 
Second: Ms. McIntosh 
Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, Leach, 

McIntosh, Riddick, Thompson 
 

Capital Projects Development Group Projects & Studies 
Presentation by Mr. Tyler 
Redevelopment of Maryland Racing Facilities-Pimlico GMP #4 

Mr. Tyler recommended approval of a contract with Clark Construction Group, LLC for 
the contract modification for Guaranteed Maximum Price No. 4 in the amount of 
$25,670,728 for the Redevelopment of Maryland Racing Facilities project. 
Discussion-Confirmation of the time frame of proposals for GMP.  
Motion to Approve: Mr. Attman  
Second: Mr. Cole 
Affirming: Attman, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, Leach, 
McIntosh, Riddick, Thompson 
Abstention: Mr. Bryce abstained from discussion and vote. 
 

Capital Projects Development Group Projects & Studies 
Presentation by Mr. Tyler 
Redevelopment of Maryland Racing Facilities-Contract Modification for 
Construction Administration 
Mr. Tyler recommended approval of a contract modification to Ayers Saint Gross in the 
amount of $706,542.80 to provide construction administration services for the Pimlico 
Racing Facility project.  
Discussion-None 
Motion to Approve: Mr. Attman 
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Second: Mr. Cole 
Affirming: Attman, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, Leach, 
McIntosh, Riddick, Thompson 
Abstention: Mr. Bryce abstained from discussion and vote. 
 

Capital Projects Development Group Projects & Studies 
Presentation by Mr. Tyler 
Baltimore Convention Center-Contract Modification #1 

Mr. Tyler recommended approval of a contract modification with Clark Construction 
Group, LLC in the amount of $3,590,000. The contract modification incorporates the 
waterproofing appropriation. 
Discussion-None  
Motion to Approve: Mr. Attman  
Second: Dr. Hussman 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, 
Leach, McIntosh, Riddick, Thompson 
 

Capital Projects Development Group Projects & Studies 
Presentation by Ms. Waite 
Environmental, Testing and Inspection Services  

Ms. Waite recommended approval of a contract for environmental, testing and inspection 
services for the Baltimore Vacants Reinvestment Initiative to BATTA Environmental 
Associates, Inc. and A1 Environmental and Safety Training LLC d/b/a Mayoka Services 
not to exceed the contract amount of $150,000. 
Discussion-Confirmation of the scope of hazardous material review and environmental 
testing.  
Motion to Approve: Mr. Kane  
Second: Mr. Bryce 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, 
Leach, McIntosh, Riddick, Thompson 
 

M&T Stadium 
Presentation by Mr. Hutson 
M&T Stadium GMP #18 
Mr. Hutson recommended approval of a Guaranteed Maximum Price contract with 
Gilbane Building Company for a portion of the M&T Bank Stadium Improvements 
projects in the amount of $29,487,867.15. 
Discussion-Confirmation that the funds are a portion of the original financial allocation. 
A description of the work was provided.  
Motion to Approve: Mr. Attman  
Second: Dr. Hussman 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, 
Leach, McIntosh, Riddick, Thompson 
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Oriole Park At Camden Yards 
Presentation by Mr. Samoryk 
Accessible Platforms 
Mr. Samoryk recommended approval of a contract to Boulevard Contractors Corp to 
furnish and install accessible platforms at Oriole Park at Camden Yards. 
Discussion-None 
Motion to Approve: Mr. Attman 
Second: Ms. Riddick 
Affirming: Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, Kane, Leach, 
McIntosh, Riddick, Thompson 
 

Informational 

Executive Director’s Report - Mr. Frenz 

 Mr. Frenz received confirmation from Department of Legislative Services that the 
funding plan for Pimlico Improvements Project was approved by BPW. 

 Mr. Frenz provided an update on staff training to enhance website accessibility.  
 

Audit Committee Report – Mr. Caronna 

 Mr. Caronna acknowledged the internal audits that were completed and 
distributed to the Board.  
 

Security Report - Mr. Conaway 

 Mr. Conaway confirmed ongoing safety and security preparation for Ravens’ games 
and other stadium events. 

 

Report of Small Procurements and Change Orders  
M&T Bank Stadium 

 Elevator – Escalator Modernization Otis Elevator Contract Modification no. 4 

 A/E Services – M&T Master Plan A/E Services Contract Modification no. 7 

 Plaza and Upper Concourse Furniture Design 

 Furniture, Fixtures & Equipment 

 Building Commissioning Services 

 Steam Station Upgrade 

 CPDG, Hagerstown Multi-Use Sports and Event Facility, Building 
Commissioning Services Closeout 

 CPDG, Frostburg State University, Excavation and Fill of Soil 

 CPDG, Baltimore Convention Center, Restroom Renovations and Bridge 
Repairs 

 CPDG -CORE, COR-028, Project Closeout, GOEL Services ,CORE, COR-031, 
Project Closeout, GOEL Services ,CORE, COR-327)  

 BCS, Commodore John Rodgers Elementary/Middle School, AVIT Revised 
Scope of Work 

CPDG Update – Mr. McGuigan 

 Baltimore City Schools-27 completed, 2 schools in construction. 
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 Built To Learn-MOUs with 19 counties representing 41 projects. 

 Maryland Racing–Demolition of Pimlico is wrapping up. 

 Shamrock Farms is not in State control  

 BVRI: 1,331 notices to proceed; 1,290 properties completed and turned over to 
Baltimore City.  

 Baltimore Convention Center-bathroom renovation underway 

 Frostburg State-in construction with estimated completion Fall 2025 

 City of Ocean City Sports Complex Study-in review 

 MLS-Baltimore City considering site selections  

 Prince George’s Civic Plaza-in construction completion for 2026 

 Blue Line-Ground breaking occurred this month. 

 Minor League Baseball Stadiums  
o Prince George’s County- scheduled to open 2026 
o Shore Birds- complete 
o Charles County- entering design build procurement 
o Fredrick-in construction  spring 2026 
o Bowie-Construction Spring 2025 
o Perdue Stadium-complete 

 St. Mary’s County Sports Complex-study in design 

 Historic St. Mary’s County 4-400  - design  

 Baltimore County Sports-study in progress 

 Hagerstown Community College-study in progress 
 

Maryland Sports Monthly Update - Mr. Hasseltine  

 Mr. Hasseltine shared an update of the success of the Maryland Five Star and 
announced the participation of a minority student conference to support 
employment within the sports entertainment industry. 

 
Motion to Adjourn: Mr. Attman 
Affirming: Attman, Bryce, Cole, Coplan, Hampshire-Cowan, Hussman, 
McIntosh, Riddick, Stanalonis, Williams, Thompson 
 

The Open Meeting was adjourned at 12:41pm. 
 


