INVITATION FOR BIDS

SOLICITATION NO. 19-071

Issue Date: April 24,2019

Replacement of Upper Concourse Ad Panels
ORIOLE PARK AT CAMDEN YARDS

NOTICE TO BIDDERS

NOTICE

A Prospective Bidder that has received this document from the MSA’s website or
https://emaryland.buyspeed.com/bso/, or that has received this document from a source other than the
Procurement Officer, and that wishes to assure receipt of any changes or additional materials related to this
IFB, should immediately contact the Procurement Officer and provide the Prospective Bidder’s name and
mailing address so that addenda to the IFB or other communications can be sent to the Prospective Bidder.

(eMaryland Marketplace Bid Number MDD2831044614)

Minority Business Enterprises Are Encouraged to Respond to this Solicitation


https://emaryland.buyspeed.com/bso/

MARYLAND STADIUM AUTHORITY
NOTICE TO VENDORS

To help us improve the quality of MSA solicitations and make our procurement process more responsive
and business-friendly, we ask that you take a few minutes to complete this form. Please email
(sfox@mdstad.com) or fax (410-333-1888) this completed form to the attention of Sandra Fox. Thank
you for your assistance.

Title: Replacement of Upper Concourse Ad Panels
Solicitation No: 19-071

1. If you have chosen not to respond to this solicitation, please indicate the reason(s) below:

Other commitments preclude our participation at this time.

The subject of the solicitation is not something we ordinarily provide.

We are inexperienced in the work/commodities required.

Specifications are unclear, too restrictive, etc. (Explain in REMARKS section.)
The scope of work is beyond our present capacity.

Doing business with the State of Maryland is simply too complicated. (Explain in
REMARKS section.)

We cannot be competitive. (Explain in REMARKS section.)

Time allotted for completion of the Bid/Proposal is insufficient.

Start-up time is insufficient.

Bonding/Insurance requirements are restrictive. (Explain in REMARKS section.)
Bid/Proposal requirements (other than specifications) are unreasonable or too risky.
(Explain in REMARKS section.)

AN AN AN AN AN
N N N N N N

AN AN AN AN N
N N N N N

() MBE requirements. (Explain in REMARKS section.)
() Prior MSA contract experience was unprofitable or otherwise unsatisfactory. (Explain in
REMARKS section.)
() Payment schedule too slow.
() Other:
2. If you have submitted a response to this solicitation, but wish to offer suggestions or express

concerns, please use the REMARKS section below. (Attach additional pages as needed.).

REMARKS:

Vendor Name: Date:
Contact Person: Phone ( ) -
Address:

E-mail Address:
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MARYLAND STADIUM AUTHORITY
IFB KEY INFORMATION SUMMARY SHEET

Invitation for Bids

Replacement of Upper Concourse Ad Panels

Solicitation Number:

MSA Project No. 19-071

IFB Issue Date:

April 24, 2019

IFB Issuing Office:

Maryland Stadium Authority

Procurement Officer:

e-mail:
Office Phone:

Sandra Fox

Maryland Stadium Authority

333 West Camden Street, Suite 500
Baltimore, Maryland 21201

sfox@madstad.com
410-223-4130

Bids are to be sent to:

Maryland Stadium Authority

333 West Camden Street, Suite 500
Baltimore, MD 21201

Attention: Sandra Fox

Pre-Bid Conference

May 2, 2019 at 11:00 a.m. (333 West Camden Street, STE 500)

Questions Due Date and Time

n/a

Bid Due (Closing) Date and Time:

May 14, 2019, no later than 2:00 p.m.

Bidders are reminded that a completed Feedback Form is
requested if a no-bid decision is made (see page 2 of 135).

MBE Subcontracting Goal:

None

Primary Place of Performance:

Camden Yards Sports Complex

SBR Designation:

No
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1- MINIMUM QUALIFICATIONS

1.1 General Information

111

1.1.2

1.13
114

NOTE:

The prime contractor must complete a Contractor’s Experience and Qualifications Form,
Attachment G, and submit it along with other documents in Sections 5. Bidder must meet the
minimum qualifications of being in business for a minimum of three (3) years providing ad panel
replacement services that are of a similar nature, technical complexity and project value at
commercial facilities. The experience must have been within the past three (3) years. The
experience officially gained prior to the formation of a corporation or other business entity may
be considered when evaluating responsibility

The Contractor must be registered to do business in the State of Maryland and be in good standing
before a contract can be awarded.

Bidder shall be able to perform all requirements described in Section 2 of this IFB.

Whether or not a Bidder is qualified for award is at the sole and absolute discretion of the
Procurement Officer or designee.

A Bidder meeting the minimum requirements does not guarantee that the Bidder will be
deemed responsible or have its bid deemed reasonably susceptible of being selected for an
award.

Whether or not a Bidder is qualified for award is at the sole and absolute discretion of the
Procurement Officer or designee.
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21

211

2.13

2.14

2.15

2.2

221

2.2.2

2.2.3

224

2.2.5

2 CONTRACTOR REQUIREMENTS: SCOPE OF WORK

Summary Statement

The Maryland Stadium Authority (MSA) is issuing this IFB to obtain a highly qualified Contractor
to replace the Upper Concourse ad panels at Oriole Park at Camden Yards. This project includes
demolition, preparation, purchase, installation and finish of Upper Concourse single faced back light
ad panels at Oriole Park at Camden Yards (as described in more detail in this IFB and Exhibit | and
Exhibit I1).

A Bidder either directly or through its subcontractor (s), must be able to provide all services and meet
all of the requirements requested in this solicitation. The successful Bidder shall remain responsible
for Contract performance regardless of subcontractor participation in the work.

MSA intends to make a single award as a result of this IFB.

The Contractor’s obligations to pay invoices to subcontractors that provided services during the
Contract term, as well as the audit, confidentiality, document retention, and indemnification
obligations of the Contract (see Attachment M) shall survive expiration or termination of the Contract
and continue in effect until all such obligations are satisfied.

Contractor’s Responsibilities

The Contractor shall provide all labor, equipment, tools, and manpower or trades specific equipment
required to perform outlined tasks at no cost to MSA.

The six ad panel signs shall be referred to as Ad Panels SP 01, SP 02, SP 03, SP 04,
SP 05 and SP 06.

SP 06 shall be included as specified lighting retrofit only.
Contractor shall remove and dispose Ad Panels from their existing mounted positions.

Contractor shall remove all supporting brackets, flanges and support strips attached to
the I-beam behind the removed Ad Panel.

Contractor shall fabricate a new ad panel enclosure matching the exact specifications of
the previous Ad Panel.

a. Dimensions — height, width and depth;
b. Gauge of aluminum for fabrication of skin — 0.063 mil minimum;
C. Backlight Panel Material — only aluminum hardware should be used in the

fabrication of the sign; and

d. Backlight Panel Securing Hardware - Stainless steel with appropriate corrosion
protection;
e. All electrical components, including LED’s, LED drivers, securing hardware, misc

wiring and switches, etc. LED drivers and LED shall be installed to
manufacturers specification.
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f. Liquid tight/ waterproof UL rated conduit entry points for control and power
(Typically Less than 5 feet from existing EMT or junction box);

g. Face panels shall be hinged at the top;

h. Drill drainage weep holes on bottom of installed panels;

i. Angle bracket to specification;

J. Steel | beam and bracket preparation, painting and finish to specification; and
K. Internally illuminated sign cabinet shall be retroreflective internally.

2.2.6. Contractor is to field verify dimensions of all aspects of the project, including but not
limited to the enclosure, mounting brackets, lighting and electrical.

2.2.7  Contractor shall preserve and re-install existing copy.
2.2.8  All visible material shall be painted to match newly fabricated ad panel box.

2.2.9 Contractor is remove and return to MSA all ballasts, light tubes, etc. found inside of
the removed ad panel.

2.2.10 LED’sand LED Drivers shall be secured to the back of the panel and dressed
accordingly to manufacturer’s specification.

2.2.11 All hardware and materials shall be at least commercial-grade quality.

2.2.12 After removal of existing brackets and ad panel the | beam shall be properly
prepared prior to welding the angle iron bracket to the | beam. Contractor shall properly treat
and repair the attachment area of the new sign on the I-beam.

This includes the entire footprint of the sign across all dimensions of the | beam:

1) Cleaning the I-beam of all dirt, rust and debris. Prepare surface of I-beam across
all dimensions at minimum SSPC-SP-2/3.

2) Contractor is to supply and install L-bracket on the I-beam, to the same
specifications as used in drawing SK-1.

3) Contractor shall replicate the attachment method of all sign enclosures with the
attachment method defined in drawing SK-1.

4) Prime prepared and exposed steel in the sign attachment area with specified
International Paint product. Apply per manufacturer specifications.

5) Paint beam prepared areas with specified International Paint product. Apply per
Manufacturer’s specifications.

Welding shall be completed by ASME certified welder to engineers specification. All

attachment points shall be inspected via MSA’s Material Testing and Inspection Services
Consultant. Noted deficiencies will be the responsibility of the successful bidder to correct.
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Sign Specifications:

1. Ad Panel Sign dimensions(successful contractor to field measure)

AwareManager
Sign number| Equipment ID Location Sign Name(8/24/2018) [Length (ft)|Height (ft)| Depth (in)
SP 01 OPAV(01872 Upper Deck Facade - LF Nyquist 24 4 9.5
SP 02 OPAV01873 Upper Deck Facade - LF WGL Energy 24 4 9.5
SP 03 OPAV01874 Upper Deck Facade - LF MD Lotto 24 4 9.5
SP 04 OPAV01875 Upper Deck Facade - RF MDOT 24 4 9.5
SP 05 OPAV01876 Upper Deck Facade -RF ROMA 24 4 9.5
2. L Angle Brackets(8 per ad panel): 4” x 3-%2” x 5/16” x 12"
3. Welding - See Carrol Engineering Sketch SK-1
4, The following shall be used on all sides on the securing | beam for the length of the ad panel across
all dimensions including L brackets per Carroll Engineering Project # 1304.16.00, Drawing SK-1:
a. Preparation: SSPC-SP-2/3. All existing paint that is sound and in tact shall be feathered
smooth to provide a fluent transition for the repair coating
b. Primer: International Interplus 356 Aluminum (1 or 2 coats) @ 3.0 to 5.0 mils DFT per coat
C. Finish: Interthane 870UHS Color Q11B (Camden Green) @ 3.0 to 5.0 mils DFT
i International Paint Point Of Contact:
Steven Evans
443-253-5764
Steve.evans@akzonobel.com
5. Lighting of ad panels - Single-faced cabinet LED lighting shall be multi-row on center spacing based

off depth to face of 9.5". Estimated Principal Led Tap Out Stiks are included. Field installation and
testing shall be coordinated with MSA to determine appropriate density for application. Typically 4
rows and 2 to 4 columns based on total length of sign cabinet. P-Led new construction mounting
brackets shall be used on SP 01 through SP 06.

1) LED Power Supply x 18

Principal LED Power Driver

PN: PL-120-12-U
IP67 Rating

2) Lighting
Principal LED Tap Out Stik Single-Sided True White
Length: Varies based on cabinet length
Color: 7000K True White
PN *: PL-OP2-TO3/ST-SS-xx-TW

* xx denotes variable size based on cabinet length

Principal LED Contacts:

Jeff Brazin

VP National Accounts
3490 Venture Drive, San Angelo, TX 76904
810-632-5004 (cell) | 325.227.6841 (fax)

jeffo@p-led.com | www.p-led.com
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Adam Yorston
Territory Manager
3490 Venture Drive, San Angelo, TX 76904
302-415-1950 (cell) | 325-227-4577 (office)
adamyorston@gmail.com | www.p-led.com

Add Alternate:

Pricing is requested to retrofit all remaining cabinet lighting for backlit advertising panels below to the
specified products above using LED Driver and LED’s as specified. Existing sockets shall be reused.

Successful bidder shall field measure existing T12 lengths.

1. Line voltage shall be locked-out-tagged-out by MSA.

2. Remove and dispose of existing ballasts, bulbs, wiring and miscellaneous hardware from cabinet.

3. Clean cabinet in preparation for installation of specified power supplies and LED’s.

4. Install new power supplies and LED’s per manufacturer's specification in existing to remain T12

lighting sockets.
5. Contractor is to reconnect and test all power and control wiring, following all federal, state and local
electrical codes, using certified electricians.

6. Advertising backlit cabinet identification, location and dimensions:

Sign |AwareManager Length|Height|Depth
number| Equipment ID Location Sign Name (12/4/2015)| (ft) (ft) | (in)

CL 01 [OPAV01871 Club Level Fagade - First Base Miller Lite 28 4 9.5
CL 02 [OPAV01870 Club Level Facade - First Base Wells Fargo 28 4 9.5
CL 03 |[OPAV01869 Club Level Facade - First Base O's text help 28 4 9.5
CL 04 |[OPAV01868 Club Level Facade - First Base CITRIX 28 4 9.5
CL 05 [OPAV01867 Club Level Facade - First Base UMBC 28 4 9.5
CL 06 [OPAV(01866 Club Level Facade - First Base Coca Cola 20 4 9.5
CL 07 |[OPAV01865 Club Level Facade - First Base Baltimore 15 4 9.5
CL 08 |[OPAV01864 Club Level Facade - Home Plate Heineken 15 4 9.5
CL 09 [OPAV01863 Club Level Facade - Home Plate O's text help 20 4 9.5
CL 10 [OPAV01862 Club Level Facade - Home Plate Ollie's 28 4 9.5
CL 11 [OPAV01861 Club Level Facade - Home Plate Capt Morgan 28 4 9.5
CL 12 [OPAV01860 Club Level Facade - Third Base American Limo 28 4 9.5
CL 13 [OPAV01859 Club Level Facade - Third Base Sharp 24 4 9.5
CL 14 |OPAV01858 Club Level Facade - Third Base DAP 28 4 9.5
CL 15 |[OPAV01857 Club Level Facade - Third Base MTA 28 4 9.5
CL 16 |[OPAV01856 Club Level Facade - Third Base O's text help 22 4 9.5
CL 18 [OPAV01854 Club Level Facade - Left Field AirTemp 28 4 9.5
CL 19 [OPAV01853 Club Level Facade - Left Field Direct Mortgage 28 4 9.5
CL 20 [OPAV01852 Club Level Facade - Left Field Union U A 28 4 9.5
CL 21 |[OPAV01851 Club Level Facade - Left Field Pizza Boli's 28 4 9.5
CL 22 |OPAV01850 Club Level Facade - Left Field Sheraton Hotel 18 4 9.5

Page 11 of 136


http://www.p-led.com/

7.

Miscellaneous material such as T12 sockets, silicone, wire nuts, wire, cable ties, screws etc shall be
included in lump sum price.

8. Work to be coordinated with MSA.

2.3

231

2.3.2

Note:

24

24.1

2.4.2

2.4.3

2.5

251

2.5.2

2.6

2.6.1

2.6.2

2.7

Supervisor/\Workforce

Contractor’s Supervisor/Project Manager will report without delay any damage to MSA equipment or
property and shall be held responsible for the repair and/or replacement of any such damage caused
by his/her crew or equipment.

MSA shall not compensate the Contractor for travel time to and from the sites nor for return visits to
correct deficiencies in the Contractor’s work.

MSA reserves the right to perform any work called for in this contract by MSA or other
third parties.

Coordination

All work must be conducted in a manner which meets the approval of MSA. There may be meetings
on-site between the Contractor and Contract Monitor to certify the accomplishment of work. Any
specific problem area which does not meet the contract requirements set forth herein shall be called
to the attention of the Contractor along with the action required to satisfy the requirements.

MSA reserves the right to perform similar work by MSA forces or other contractual means in the
immediate vicinity or adjacent to the work being performed by the Contractor.

MSA will make reasonable efforts to schedule work at least 72 hours in advance; however, there could
be extenuating circumstances that require contractor to work on project or job with less notice.

Contractor’s Use of Premises

The Contractor shall limit his use of the premises to the work indicated, so as to allow for MSA
occupancy and use.

The Contractor shall confine operations at the site to the areas permitted under the contract. Portions
of the site beyond areas on which work is indicated are not to be disturbed. The Contractor shall
conform to site rules and regulations affecting work while engaged in contract work.

Protection of Work/MSA Property

The Contractor shall provide all necessary protection of completed work to prevent damage
from other work in adjacent areas.

Any furniture, fixtures and equipment in the work area shall be covered/protected by the successful

bidder at his/her expense. This includes tile or carpeted floors.

Intentionally Omitted
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2.8  Cleaning

2.8.1 The Contractor shall maintain the work areas clean of debris at all times. Upon completion of any
work project, the Contractor shall remove remaining excess materials, waste, rubbish, debris, and
construction and installation equipment from the premises immediately. Any debris, dirt or stains
caused by the work shall be promptly removed. Requests to leave materials, waste, rubbish, debris,
and construction and installation equipment on site longer than eight (8) hours must be approved in
writing by MSA in advance.

2.9  Safety

2.9.1 The Contractor shall take all necessary precautions for the safety of employees on the work crew to
prevent accidents or injury to persons on, about, or adjacent to the premises where the work is being
performed. All work to be done in accordance with all applicable laws and codes.

2.9.2 When operating any boom lifts on site, the operator must be certified.

2.9.3 On site supervision must possess a valid OSHA ten hour safety certification.

2.10 Intentionally Omitted
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EXHIBIT I -UCC AD PANEL LIGHTING

(see attached)
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EXHIBIT Il - UCC AD PANEL PREP PAINT

(see attached)
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3.1

3.11

3.1.2

3.1.3

3.14

3.15

3.16

3.1.7

3.2

3 Contractor Requirements: General

Invoicing

The Contractor may submit invoices for properly performed services on a monthly basis during
the contract period. The invoices shall contain the complete Contractor’s FEIN or social security
number, MSA Contract Number, Purchase Order Number, MSA location Name (street address),
amount of work broken down into the unit cost(s) as indicated on the bid form. Failure to do so
may result in delay of payment.

Undisputed invoices will be paid within thirty (30) days of receipt by MSA’s Accounts Payable
Office. Please keep in mind that Maryland Stadium Authority is exempt from Maryland Sales and
Use Taxes, therefore taxes shall not be added to the invoices.

All Invoices must be submitted to invoices@mstad.com. All invoices shall contain the following
address:

Maryland Stadium Authority
333 West Camden Street, Suite 500
Baltimore, Maryland 21201

Vendor payments can take up to 30 business days. Vendor may check the status of payment by
registering on General Accounting Division of Comptrollers website at:

http://compnet.comp.state.md.us/General Accounting Division

If you do not see your payment, you may fill out the request form on MSA’s website at
www.mdstad.com under “Account Payable” and it will be researched.

In addition to any other available remedies, if, in the opinion of the Procurement Officer or his
designee, the Contractor fails to perform in a satisfactory and timely manner, the Procurement
Officer or his designee may refuse or limit approval of any invoice for payment, and may cause
payments to the Contractor to be reduced or withheld until the Contractor meets performance
standards established by the Procurement Officer or his designee.

An amount will not be deemed due and payable if:

3.16.1 The amount invoiced is inconsistent with the Contract.
3.1.6.2 The proper invoice has not been received as indicated above.
3.1.6.3 The invoice or performance under the Contract is in dispute, or the Contractor has

failed to otherwise comply with the provisions of the Contract related to such amount.
3.164 The items or services invoiced have not been accepted.
Electronic funds transfer will be used by the State to pay Contractor for this Contract and any other

State payments due Contractor unless the State Comptroller’s Office grants Contractor an
exemption.

INTENTIONALLY OMITTED

Page 16 of 136


mailto:invoices@mstad.com
http://compnet.comp.state.md.us/General_Accounting_Division
http://www.mdstad.com/

3.3.

3.4

341

3.4.2

3.4.3

3.4.4

3.4.5

3.4.6

3.4.7

3.4.8

3.4.9

INTENTIONALLY OMITTED

Insurance Requirements

The Contractor and its subcontractors shall maintain Commercial General Liability Insurance or its
equivalent, for bodily injury and property damage, including loss of use. It is preferred that coverage
be provided on an “occurrence” basis. If “claims made” forms are submitted, the requirements noted
after section “G” must be met. Such Commercial General Liability policy shall include the following
extensions:

3.4.1.1 ltis preferred that the general aggregate limit apply separately to this contract;
Premises/Operations;

Actions of Independent Contractors;

Products/completed Operations to be maintained for two (2) years after completion of the contract;
Contractual liability assumed under this contract;

Personal injury liability including coverage for offenses related to employment, and for offenses
assumed under this contract (delete any standard employment and contractual exclusions if contained
in the personal injury coverage section).

The Contractor and its subcontractors shall maintain Business Automobile Liability Insurance which
will pay for liabilities arising out of accidents involving the ownership, operation, maintenance or use
of any owned, hired, or non-owned motor vehicles, uninsured motorist’s insurance and automobile
contractual liability. NOTE: INSURANCE MUST BE ON A PRIMARY BASIS.
CONTRACTUAL REQUIREMENTS MUST BE CLEARLY INDICATED ON
CERTIFICATE OR BY ENDORSEMENTS.

The Contractor and its subcontractors shall maintain Worker’s Compensation Insurance as required
by Maryland law.

The coverages listed above shall be written for not less than the following limits of liability. Limits
can be furnished by a combination of primary and excess (umbrella) policies.

Commercial General Liability Insurance including all extensions —
$1,000,000 each occurrence;

$1,000,000 personal injury;

$1,000,000 products liability;

$1,000,000 general aggregate

Business Automobile Liability -
$1,000,000 each accident
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3.4.10

34.11

3.4.12

3.4.13

3.4.14

3.4.15

3.4.16

3.4.17

Worker’s Compensation Insurance — statutory requirements. Employers liability insurance -
$1,000,000 each accidental injury; and $1,000,000 each employee, $1,000,000 policy limit for
disease.

All insurance policies required hereunder shall be endorsed to include the following provision: “It is
agreed that this policy is not subject to cancellation, non-renewal, material change, or reduction in
coverage until forty-five (45) days prior written notice has been given to MSA.

No acceptance and/or approval of any insurance by MSA shall be construed as relieving or excusing
the Contractor, or the surety or bond, if any, from any liability or obligation imposed upon either or
both of them by the provisions of the Contract Documents.

NAMED ADDITIONAL INSUREDS. MSA, the Baltimore Orioles Limited Partnership, and the
State of Maryland (including their elected or appointed officials, agents and employees) are to be
named as additional insured under all coverages except Worker’s Compensation, and the certificates
of insurance (or certified policies, if requested) must so indicate through inclusion of appropriate
endorsement. Coverage afforded under this paragraph shall be primary to any other insurance or
self-insurance, whether or not such other insurance or self-insurance is stated as primary, excess or
contingent, as respects the above additional insured, their elected and appointed officials, agents and
employees.

Insurance coverages required herein shall be in force throughout the Contract term. Should the
Contractor fail to provide acceptable evidence of current insurance within ten (10) days of receipt of
written notice at any time during the Contract term, MSA shall have the absolute right to terminate
the Contract without any further obligation to the Contractor, and the Contractor shall be liable to
MSA for the entire additional cost of procuring substitute performance and the cost of performing
the incomplete portion of the Contract at the time of termination.

Contractual and other liability insurance provided under this Contract shall not contain a supervision,
inspection or engineering service exclusion that would preclude MSA from supervising or inspecting
the operations of the Contractors as the end result.

The Contractor shall assume all on-the-job responsibilities as to the control of persons directly
employed by it and of agents or subcontractors and anyone directly or indirectly employed by any
of them, or by anyone for whose acts any of them may be liable. Contractor shall be as fully
responsible to MSA for the acts and omissions of the subcontractors and of persons employed by
them as it is for acts and omissions of persons directly employed by the Contractor.

TORT CLAIMS ACT. It is agreed that the Contractor and its insurers will not raise or use, in the
adjustment of claims or in the defense of suits against MSA, any immunity of the insured from tort
liability (including Maryland Tort Claims Act), including any limitation of liability, unless requested
by MSA.

The Contractor shall furnish subcontractors’ certificates of insurance to MSA upon request.
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3.5

3.5.1

3.6

3.7

Security Requirements

The following requirements are applicable to the Contract:

A.

For the conditions noted below, Contractor Personnel may be barred from entrance or
leaving any site until such time that the State’s conditions and queries are satisfied.

Contractor Personnel may be subject to security checks when entering and leaving MSA
building. The MSA reserves the right to require Contractor Personnel to be accompanied
while in secured premises.

Any Contractor Personnel who enters the premises of a facility under the jurisdiction of
the MSA may be searched, fingerprinted (for the purpose of a criminal history
background check), photographed, videotaped, and required to wear an identification card
issued by the MSA.

Further, Contractor Personnel shall not violate Md. Code Ann., Criminal Law Art.
Section 9-410 through 9-417 and such other security policies of the agency that controls
the facility to which the Contractor Personnel seeks access. The failure of any of the
Contractor Personnel to comply with any provision of the Contract is sufficient grounds
for the State to immediately terminate the Contract for default.

Employee Identification
D.

Contractor Personnel shall display his or her company ID badge in a visible location at
all times while on MSA premises. Upon request of authorized MSA personnel, each
Contractor Personnel shall provide additional photo identification.

Contractor Personnel shall cooperate with MSA site requirements, including but not
limited to, being prepared to be escorted at all times, and providing information for MSA
badge issuance.

Contractor shall remove any Contractor Personnel from working on the Contract where
the MSA determines, in its sole discretion, that Contractor Personnel has not adhered to
the Security requirements specified herein.

The MSA reserves the right to request that the Contractor submit proof of employment
authorization of non-United States Citizens, prior to commencement of work under the
Contract.

Intentionally Omitted

Intentionally Omitted
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4.1

411

412

413

414

415

4.1.6

4.1.7

4.2
421

422

4.3
431

4.3.2

4.3.3

4 Procurement Instructions

Pre-Bid Conference

A pre-Bid conference (Conference) will be held at the date, time, and location indicated on the Key
Information Summary Sheet.

Attendance at the Conference is not mandatory, but all interested parties are encouraged to attend in
order to facilitate better preparation of their Bids. If the solicitation includes an MBE goal, failure to
attend the Conference will be taken into consideration as part of the evaluation of a bidder’s good faith
efforts if there is a waiver request.

Intentionally omitted.
Intentionally omitted.

Following the Conference, the attendance record and summary of the Conference will be distributed
via the same mechanism described for amendments and questions (see Section 4.2.1 eMM).

Attendees should bring a copy of the solicitation and a business card to help facilitate the sign-in
process.

In order to assure adequate seating and other accommodations at the Conference, please e-mail the
Pre-Bid Conference Response Form (Attachment A) no later than the time and date indicated on the
form. In addition, if there is a need for sign language interpretation or other special accommodations
due to a disability, please notify the Procurement Officer at least five (5) Business Days prior to the
Conference date. The MSA will make a reasonable effort to provide such special accommaodation.

eMaryland Marketplace (eMM)

eMM is the electronic commerce system for the State of Maryland. The IFB, Conference summary
and attendance sheet, Bidder’s questions and the Procurement Officer’s responses, addenda, and other
solicitation-related information will be made available via eMM.

In order to receive a contract award, a vendor must be registered on eMM. Registration is free. Go to
https://emaryland.buyspeed.com/bso/login.jsp. click on “Register” to begin the process, and then
follow the prompts.

Questions

All questions, including concerns regarding any applicable MBE goal shall identify in the subject line,
the Solicitation Number and Title (MSA Project No. 19-071, Replacement of Upper Concourse Ad
Panels) shall be submitted in writing via e-mail to the Procurement Officer at least five (5) days prior
to the Bid due date, no later than the date and time specified in the Key Information Summary Sheet.
The Procurement Officer based on the availability of time to research and communicate an answer,
shall decide whether an answer can be given before the Bid due date.

Answers to all questions that are not clearly specific only to the requestor will be distributed via the
same mechanism as for IFB amendments, and posted on eMM.

The statements and interpretations contained in responses to any questions, whether responded to
verbally or in writing, are not binding on the MSA unless it issues an amendment in writing.
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4.4

4.5

451

452

453

45.4

4.5.5

4.6

4.7

4.8

48.1

4.8.2

483

4.9

Intentionally Omitted

Bid Due (Closing) Date and Time

Bids, in the number and form set forth in Section 5 “Bid Format,” must be received by the Procurement
Officer no later than the date and time listed on the Key Information Summary Sheet in order to be
considered.

Requests for extension of this date or time shall not be granted.

Bids may be modified or withdrawn by written notice received by the Procurement Officer before the
Bids due time and date.

Intentionally Omitted

Companies not responding to this solicitation are requested to submit the “Notice to
Offerors/Bidders/Contractors” form, which includes company information and the reason for not
responding (e.g., too busy, cannot meet mandatory requirements).

Multiple or Alternate Bids

Multiple or alternate Bids will not be accepted.
Intentionally Omitted

Confidentiality of Bids / Public Information Act Notice

The Bidder should give specific attention to the clear identification of those portions of its Bid that it
considers confidential and/or proprietary commercial information or trade secrets, and provide
justification why such materials, upon request, should not be disclosed by the State under the Public
Information Act, Md. Code Ann., General Provisions Article, Title 4. This information should be
identified by page number and placed in the Transmittal Letter with the Bid.

The Bids shall be tabulated or a Bid abstract made. The opened Bids shall be available for public
inspection at a reasonable time after Bid opening, but in any case before contract award, except to the
extent the Bidder designates trade secrets or other proprietary data to be confidential as set forth in
this solicitation. Material so designated as confidential shall accompany the Bid and shall be readily
separable from the Bid in order to facilitate public inspection of the non-confidential portion of the
Bid, including the Total Bid Price.

For requests for information made under the PIA, the Procurement Officer shall examine the Bids to
determine the validity of any requests for nondisclosure of trade secrets and other proprietary data
identified in writing. Nondisclosure is permissible only if approved by the Office of the Attorney
General.

Award Basis
The Contract shall be awarded to the responsible Bidder submitting a responsive Bid with the most

favorable bid price or most favorable evaluated bid price for providing the goods and services as
specified in this IFB.
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4.10

411

412

412.1

4122

4.12.3

4.13

414

4.15

4.16

4.16.1

4.16.2

Tie Bids
Tie Bids will be decided pursuant to COMAR 21.05.02.14.

Duration of Bids

Bids submitted in response to this IFB are irrevocable for the latest of the following: 120 days
following the Bid due date and time or the date any protest concerning this IFB is finally resolved.
This period may be extended at the Procurement Officer’s request only with the Bidder’s written
agreement.

Revisions to the IFB

If the IFB is revised before the due date for Bids, the MSA shall post any addenda to the IFB on eMM
and shall endeavor to provide such addenda to all prospective Bidders that were sent this IFB or are
otherwise known by the Procurement Officer to have obtained this IFB. It remains the responsibility
of all prospective Bidders to check eMM for any addenda issued prior to the submission of Bids.

Bidders shall acknowledge the receipt of all addenda to this IFB issued before the Bid due date.

Failure to acknowledge receipt of an addendum does not relieve the Bidder from complying with the
terms, additions, deletions, or corrections set forth in the addendum, and may cause the Bid to be
deemed not responsive.

Cancellations

The MSA reserves the right to cancel this IFB, accept or reject any and all Bids, in whole or in part,
received in response to this IFB and to waive or permit the cure of minor irregularities.

Incurred Expenses

The MSA will not be responsible for any costs incurred by any Bidder in preparing and submitting a
Bid or performing any other activities related to submitting a Bid in response to this solicitation.

Protest/Disputes

Any protest or dispute related to this solicitation or the Contract award shall be subject to the
provisions of MSA’s Procurement Policies and Procedures.

Bidder Responsibilities

Bidders must be able to provide all goods and services and meet all of the requirements requested in
this solicitation and the successful Bidder shall be responsible for Contract performance including any
subcontractor participation.

Intentionally Omitted
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4.16.3

4.16.3

4.17

4.18

4.19

4.20

421

If the Bidder is the subsidiary of another entity, all information submitted by the Bidder, including but
not limited to references, financial reports, or experience and documentation (e.g. insurance policies,
bonds, letters of credit) used to meet minimum qualifications, if any, shall pertain exclusively to the
Bidder, unless the parent organization will guarantee the performance of the subsidiary. If applicable,
the Bidder’s Bid shall contain an explicit statement, signed by an authorized representative of the
parent organization, stating that the parent organization will guarantee the performance of the
subsidiary.

A parental guarantee of the performance of the Bidder under this Section will not automatically result
in crediting the Bidder with the experience or qualifications of the parent under any evaluation criteria
pertaining to the actual Bidder’s experience and qualifications. Instead, the Bidder’s responsibility
will be assessed to the extent to which the State determines that the experience and qualifications of
the parent are applicable to and shared with the Bidder, any stated intent by the parent to be directly
involved in the performance of the Contract, and the value of the parent’s participation as determined
by the State.

Acceptance of Terms and Conditions

By submitting a Bid in response to this IFB, the Bidder, if selected for award, shall be deemed to have
accepted the terms and conditions of this IFB and the Contract, attached hereto as Attachment M. Any
exceptions to this IFB or the Contract must be raised prior to Bid submission. Changes to the
solicitation, including the Bid Form or Contract, made by the Bidder may result in Bid rejection.

Bid Affidavit

A Bid submitted by the Bidder must be accompanied by a completed Bid Affidavit. A copy of this
Affidavit is included as Attachment C of this IFB.

Contract Affidavit

All Bidders are advised that if a Contract is awarded as a result of this solicitation, the successful
Bidder will be required to complete a Contract Affidavit. A copy of this Affidavit is included for
informational purposes as Attachment N of this IFB. This Affidavit must be provided within five (5)
Business Days of notification of recommended award. For purposes of completing Section “B” of
this Affidavit (Certification of Registration or Qualification with the State Department of Assessments
and Taxation), a business entity that is organized outside of the State of Maryland is considered a
“foreign” business.

Compliance with Laws/Arrearages

By submitting a Bid in response to this IFB, the Bidder, if selected for award, agrees that it will comply
with all federal, State, and local laws applicable to its activities and obligations under the Contract.

By submitting a response to this solicitation, each Bidder represents that it is not in arrears in the
payment of any obligations due and owing the State, including the payment of taxes and employee
benefits, and shall not become so in arrears during the term of the Contract if selected for Contract
award.

Verification of Registration and Tax Payment

Before a business entity can do business in the State, it must be registered with the State Department
of Assessments and Taxation (SDAT). SDAT is located at State Office Building, Room 803, 301 West
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4.22

4.23

4.23.1

Preston  Street, Baltimore, Maryland 21201. For registration information, visit
https://www.egov.maryland.gov/businessexpress.

It is strongly recommended that any potential Bidder complete registration prior to the Bid due date
and time. The Bidder’s failure to complete registration with SDAT may disqualify an otherwise
successful Bidder from final consideration and recommendation for Contract award.

False Statements

Bidders are advised that Md. Code Ann., State Finance and Procurement Article, § 11-205.1
provides as follows:

4.22.1 In connection with a procurement contract a person may not willfully:

a) Falsify, conceal, or suppress a material fact by any scheme or device.
b) Make a false or fraudulent statement or representation of a material fact.
C) Use a false writing or document that contains a false or fraudulent statement

or entry of a material fact.

4.22.2 A person may not aid or conspire with another person to commit an act under Section
4.22.1.

4.22.3 A person who violates any provision of this section is guilty of a felony and on conviction
is subject to a fine not exceeding $20,000 or imprisonment not exceeding five (5) years or
both.

Payments by Electronic Fund Transfer

By submitting a Bid in response to this solicitation, the Bidder, if selected for award:

Agrees to accept payments by electronic funds transfer (EFT) unless the State Comptroller’s Office
grants an exemption. Payment by EFT is mandatory for contracts exceeding $200,000. The
successful Bidder shall register using the COT/GAD X-10 Vendor Electronic Funds (EFT)
Registration Request Form.

4.23.2 Any request for exemption must be submitted to the State Comptroller’s Office for approval at the

4.24

address specified on the COT/GAD X-10 form, must include the business identification information
as stated on the form, and must include the reason for the exemption. The COT/GAD X-10 form may
be downloaded from the Comptroller’s website at:
http://comptroller.marylandtaxes.com/Vendor_Services/Accounting_Information/Static_FilessfGAD
X10Form20150615.pdf.

Prompt Payment Policy

This procurement and the Contract(s) to be awarded pursuant to this solicitation are subject to the
Prompt Payment Policy Directive issued by the Governor’s Office of Small, Minority & Women
Business Affairs (GOSBA) and dated August 1, 2008. Promulgated pursuant to Md. Code Ann., State
Finance and Procurement Article, 88 11-201, 13-205(a), and Title 14, Subtitle 3, and COMAR
21.01.01.03 and 21.11.03.01, the Directive seeks to ensure the prompt payment of all subcontractors
on non-construction procurement contracts. The Contractor shall comply with the prompt payment
requirements outlined in the Contract, Section 31 “Prompt Pay Requirements” (see Attachment M).
Additional information is available on GOSBA'’s website at:
http://www.gomdsmallbiz.maryland.gov/documents/legislation/promptpaymentfags.pdf.
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4.25

Electronic Procurements Authorized

4.25.1 The Procurement Officer may conduct the procurement using eMM, e-mail and/or MSA’s third party
e-procurement system, Negometrix, to issue:

4.25.2

4.25.6

4.26

4.27

4.27.1

1) The IFB,

2) Any amendments and requests for best and final offers;

3) Pre-Bid conference documents;

4) Questions and responses;

5) Communications regarding the solicitation or Bid to any Bidder or potential Bidder.
6) Notices of award selection or non-selection; and

7) The Procurement Officer’s decision on any Bid protest or Contract claim.

The Bidder or potential Bidder may use e-mail, or Negometrix e-procurement system to:
1) Ask questions regarding the solicitation;

2) Reply to any material received from the Procurement Officer by electronic means
that includes a Procurement Officer’s request or direction to reply by e-mail, but
only on the terms specifically approved and directed by the Procurement Officer;
and

3)  Submit a "No Bid Response" to the IFB.

The Procurement Officer, the Contract Monitor, and the Contractor may conduct day-to-day
Contract administration, except as outlined in Section 4.25.2 of this subsection, utilizing e-
mail, facsimile, or other electronic means if authorized by the Procurement Officer or Contract
Monitor.

The following transactions related to this procurement and any Contract awarded pursuant to it are not
authorized to be conducted by electronic means:

A.

Submission of initial Bids may not be submitted by email. However, if the solicitation
expressly permits, bids may be submitted electronically through Negometrix e-procurement
system in accordance with Section 5.3.

Filing of Bid Protests and/or Contract claims;

Submission of documents determined by the MSA to require original signatures (e.g., Contract
execution, Contract modifications); or

Any transaction, submission, or communication where the Procurement Officer has
specifically directed that a response from the Contractor or Bidder be provided in writing or
hard copy.

Any e-mail transmission is only authorized to the e-mail addresses for the identified person as provided
in the solicitation, the Contract, or in the direction from the Procurement Officer or Contract Monitor.

Intentionally Omitted

Conflict of Interest Affidavit and Disclosure

The Bidder shall complete and sign the Conflict of Interest Affidavit and Disclosure (Attachment H)
and submit it with its Bid.
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4.27.2

4.27.3

4.27.4

4.28

4.29

4.30

431

4.32

By submitting a Conflict of Interest Affidavit and Disclosure, the Contractor shall be construed as
certifying all Contractor Personnel and subcontractors are also without a conflict of interest as defined
in COMAR 21.05.08.08A.

Additionally, a Contractor has an ongoing obligation to ensure that all Contractor Personnel are
without conflicts of interest prior to providing services under the Contract. For policies and procedures
applying specifically to Conflict of Interests, the Contract is governed by COMAR 21.05.08.08.

Participation in Drafting of Specifications: Disqualifying Event: Bidders are advised that Md. Code
Ann. State Finance and Procurement Article §13-212.1(a) provides generally that “an individual who
assists an executive unit in the drafting of specifications, an invitation for bids, a request for proposals
for a procurement, or the selection or award made in response to an invitation for bids or a request for
proposals, or a person that employs the individual, may not: (1) submit a bid or proposal for that
procurement; or (2) assist or represent another person, directly or indirectly, who is submitting a bid
or proposal for that procurement.” Any Bidder submitting a Bid in violation of this provision shall be
classified as “not responsible.”

Bonds — Not Applicable for this Procurement
Taxes — Responsibility for Payment, Exemption, Forms to be Filed, Etc.

The Contractor is responsible for, and by submitting a bid, agrees to pay all retail sales, income, real
estate, sales and use, transportation and special taxes applicable to and assessable against any
materials, equipment, processes and operations incident to or involved in the work. The Contractor is
responsible for ascertaining and acquainting himself with such taxes and making all necessary
arrangements to pay.

Tax Exemption

The State is generally exempt from federal excise taxes, and District of Columbia sales taxes and
transportation taxes. Exemption certificates shall be completed upon request. Where a Contractor is
required to furnish and install material in the construction or improvement of real property in the
performance of a Contract, the Contractor shall pay the Maryland sales tax applicable to such material
and the State’s exemption does not apply.

General Terms and Conditions

The contract resulting from this IFB will be subject to MSA’s General Terms and Conditions. A copy
is attached hereto as Attachment L.

Sustainability Policies

The MSA is committed to procuring all supplies, services, maintenance, construction and architect-
engineer services in a manner consistent with the promotion of sound environmental practices.
Moreover, the Camden Yards Sports Complex has adopted certain policies and procedures in
furtherance of its LEED certification endeavor. In connection therewith, all goods and services
provided in response to this solicitation shall conform to the policies attached hereto as Attachment
P as applicable.
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51

5.2

521

5.3

54

54.1
5.4.2
543

5.4.4

545

5.4.6

5.4.7
5.4.8
5.4.9

5.4.10

5-BID FORMAT

Intentionally Omitted

Bid Delivery and Packaging

Bids shall be delivered electronically in accordance with the instructions set forth below.

Electronic Submission

Electronic submittals will only be accepted through MSA’s third party e-procurement system,
Negometrix. Instructions for registering for Negometrix and utilizing the e-procurement system are
attached as Attachment J. Please refer questions to Negometrix Help Desk or the MSA Procurement
Officer.

Required Bid Submission

A Bidder shall include the following (in PDF Format) with its Bid:
Intentionally Omitted
Acknowledgement of all addenda to this IFB.

Minimum Qualifications Documentation. The Bidder shall submit any Minimum Qualifications
documentation that may be required, as set forth in IFB Section 1.

Completed Required Attachments.
1)  Completed Bid Form (Attachment B).
2)  Completed Bid Affidavit (Attachment C).

3)  Completed Contractor Experience and Qualifications Form (Attachment G).
4)  Completed Conflict of Interest Affidavit and Disclosure (Attachment H).

Additional Document *1f Required.
1) A Signed Statement from the Bidder’s Parent Organization Guaranteeing Performance
of the Bidder. *see IFB section 4.16

Intentionally Omitted.

Intentionally Omitted
Intentionally Omitted.

Certificate of Insurance. The Bidder shall provide a copy of its current certificate of insurance
showing the types and limits of insurance in effect as of the Bid submission date. The current
insurance types and limits do not have to be the same as described in Section 3.4. See Section 3.4
for the required insurance certificate submission for the apparent awardee.

Intentionally Omitted.
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54.11 Legal Action Summary:
This summary shall include:

1) A statement as to whether there are any outstanding legal actions or potential claims against
the Bidder and a brief description of any action;

2) A brief description of any settled or closed legal actions or claims against the Bidder over
the past five (5) years;

3) A description of any judgments against the Bidder within the past five (5) years, including
the case name, number court, and what the final ruling or determination was from the court;
and

4) Ininstances where litigation is on-going and the Bidder has been directed not to disclose
information by the court, provide the name of the judge and location of the court.

55 Intentionally Omitted
5.6 Documents Required upon Notice of Recommendation for Contract Award

Upon receipt of a notification of recommendation for contract award, the following documents shall
be completed and submitted by the recommended awardee within five (5) business days, unless
noted otherwise. Submit three (3) copies of each of the following documents:

A. Signed contract (Attachment M),
B. Completed Contract Affidavit (Attachment N),

C. Copy of a current certificate of insurance with the prescribed limits set forth in IFB Section 3.4
“Insurance Requirements.”

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT
BLANK.
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6 Bid Evaluation and Award
6.1 Bid Evaluation Criteria

The Bids will be evaluated based on the Total Bid Price. All responsible Bidders will be ranked from the
lowest (most advantageous) to the highest (least advantageous) price based on the Total Bid Price as
submitted on the Attachment B - Bid Form.

6.2 Reciprocal Preference

6.2.1 Although Maryland law does not authorize procuring agencies to favor resident Bidders in awarding
procurement contracts, many other states do grant their resident businesses preferences over Maryland
contractors. COMAR 21.05.01.04 permits procuring agencies to apply a reciprocal preference under
the following conditions:

a) The Maryland resident business is a responsible Bidder;

b) The lowest responsive Bid is from a responsible Bidder whose principal office, or principal
base of operations is in another state;

c) The other state gives a preference to its resident businesses through law, policy, or practice;
and

d) The preference does not conflict with a federal law or grant affecting the procurement
Contract.

6.2.2 The preference given shall be identical to the preference that the other state, through law, policy, or
practice gives to its resident businesses.

6.3 Award Determination

Award will be made to the responsible Bidder who submits to the MSA the responsive Bid that has the
lowest Total Bid Price.

The MSA reserves the right to make the award by item, or groups of items, or Total Bid Price if it is in the
best interest of the State to do so unless the Bidder specifies in its bid that a partial or progressive award is
not acceptable.

6.4 Documents Required upon Notice of Recommendation for Contract Award

Upon receipt of a Notification of Recommendation for Contract award, the apparent awardee shall
complete and furnish the documents and attestations as directed in Table 1 of Section 7 — IFB
Attachments and Appendices.
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7

Instructions Page

IFB ATTACHMENTS AND APPENDICES

A Bid submitted by the Bidder must be accompanied by the completed forms and/or affidavits identified as
“with Bid” in the “When to Submit” column in Table 1 below. All forms and affidavits applicable to this

IFB, including any applicable instructions and/or terms, are identified in the “Applies” and “Label” columns
in Table 1.

All Bidders are advised that if a Contract is awarded as a result of this solicitation, the successful Bidder will
be required to complete certain forms and affidavits after notification of recommended award. The list of
forms and affidavits that must be provided is described in Table 1 below in the “When to Submit” column.

For documents required after award, submit three (3) copies of each document within the appropriate number
of days after notification of recommended award, as listed in Table 1 below in the “When to Submit” column.

TABLE 1: IFB ATTACHMENTS AND APPENDICES

When to Submit

% —
2 @
i G
[ |
< When to Submit Attachment Name
* Before Bid A Pre-Bid Conference Response Form
* With Bid B Bid Instructions and Form
* With Bid C Bid Affidavit
* With Bid G Contractor Experience and Qualification
Form
* With Bid H Conflict of Interest Affidavit and Disclosure
° n/a Negometrix Instructions
* 5 Business Days after M Sample Contract (included in this IFB)
recommended award
° 5 Business Days after N Contract Affidavit
recommended award
Appendices
% —
2 D
= G
Q . -
< When to Submit Attachment Name
* n/a 1 Abbreviations and Definitions (included in
this IFB)
Additional Submissions
% —
= 2
= S
<

Document Name

5 Business Days after
recommended award

Evidence of meeting insurance requirements
(see Section 3.4); 1 copy
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ATTACHMENT A - PRE-BID CONFERENCE RESPONSE FORM

Solicitation Number 19-071
Replacement of Upper Concourse Ad Panels
Oriole Park at Camden Yards

A Pre-Bid Conference will be held May 2, 2019 at 11:00 a.m. (Local Time) in the Office of MSA,
333 West Camden Street, Suite 500, Baltimore, Maryland 21201. Please return this form by May 1, 2019,
advising whether or not you plan to attend.

Return via e-mail or fax this form to the Procurement Officer:
Sandra Fox
Maryland Stadium Authority
333 West Camden Street
Baltimore, Maryland 21201
Office Phone: (410) 223-4130
Email: sfox@mdstad.com
Fax #:410-333-1888
Please indicate:
Yes, the following representatives will be in attendance:
1.
2.

3.
No, we will not be in attendance.

Please specify whether any reasonable accommaodations are requested (see IFB § 5.1 “Pre-Bid
Conference”):

Signature Title

Name of Firm (please print)

Site Visit To Be Determined
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ATTACHMENT B - BID PRICING INSTRUCTIONS

In order to assist Bidders in the preparation of their Bid and to comply with the requirements of this solicitation,
Bid Pricing Instructions and a Bid Form Price Sheet have been prepared. Bidders shall submit their Bid on
the Bid Form Price Sheet in accordance with the instructions on the Bid Form and as specified herein. Do not
alter the Bid Form or the Bid Form Price Sheet may be rejected. The Bid Form is to be signed and dated,
where requested, by an individual who is authorized to bind the Bidder to the prices entered on the Bid Form.

The Bid Form is used to calculate the Bidder’s TOTAL BID PRICE. Follow these instructions carefully
when completing your Bid Form:

A)

B)

C)
D)

E)

F)

G)

H)

J)

K)

All Unit and Extended Prices must be clearly entered in dollars and cents, e.g., $24.15. Make your decimal
points clear and distinct.

All Unit Prices must be the actual price per unit the State will pay for the specific item or service identified
in this IFB and may not be contingent on any other factor or condition in any manner.

All calculations shall be rounded to the nearest cent, i.e., .344 shall be .34 and .345 shall be .35.

Any goods or services required through this IFB and proposed by the vendor at No Cost to the MSA must
be clearly entered in the Unit Price, if appropriate, and Extended Price with $0.00.

Every blank in every Bid Form shall be filled in. Any blanks may result in the Bid being regarded as non-
responsive and thus rejected. Any changes or corrections made to the Bid Form by the Bidder prior to
submission shall be initialed and dated.

Except as instructed on the Bid Form, nothing shall be entered on or attached to the Bid Form that alters
or proposes conditions or contingencies on the prices. Alterations and/or conditions usually render the
Bid non-responsive, which means it will be rejected.

It is imperative that the prices included on the Bid Form have been entered correctly and calculated
accurately by the Bidder and that the respective total prices agree with the entries on the Bid Form. Any
incorrect entries or inaccurate calculations by the Bidder will be treated as provided in COMAR
21.05.03.03E and 21.05.02.12, and may cause the Bid to be rejected.

If option years are included, Bidders must submit pricing for each option year. Any option to renew will
be exercised at the sole discretion of the MSA and will comply with all terms and conditions in force at
the time the option is exercised. If exercised, the option period shall be for a period identified in the IFB
at the prices entered in the Bid Form.

All Bid prices entered below are to be fully loaded prices that include all costs/expenses associated with
the provision of services as required by the IFB. The Bid price shall include, but is not limited to, all:
labor, profit/overhead, general operating, administrative, and all other expenses and costs necessary to
perform the work set forth in the solicitation. No other amounts will be paid to the Contractor. If labor
rates are requested, those amounts shall be fully-loaded rates; no overtime amounts will be paid.

Unless indicated elsewhere in the IFB, sample amounts used for calculations on the Bid Form are typically
estimates for bidding purposes only. The MSA does not guarantee a minimum or maximum number of
units or usage in the performance of this Contract.

Failure to adhere to any of these instructions may result in the Bid being determined non-responsive and
rejected by the MSA.
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ATTACHMENT B - BID FORM

The Bid Form Price Sheet shall contain all price information in the format specified on these pages.
Complete the Bid Form only as provided in the Bid Pricing Instructions. Do not amend, alter or leave blank
any items on the Bid Form. Failure to adhere to any of these instructions may result in the bid being
determined non-responsive and rejected by the MSA.

Oriole Park at Camden
Invitation for Bid Project No.: 19-071
CONTRACT TITLE: Replacement of Upper Concourse Ad Panels

BID DUE DATE: No later May 14, 2019 by 2:00 p.m. (Local Time)

In response to Invitation for Bids (IFB) MSA Project No.: 19-071 the following bid is submitted by:

Company Name:

Printed or Typed Name: Title:

Authorized Signature: Date:

The UNDERSIGNED agrees to furnish all supervision, labor, materials, travel, insurance, equipment and
services necessary for Replacement of Upper Concourse Ad Panels at Oriole Park at Camden Yards as
indicated in this IFB, in accordance with the specifications detailed herein and all other contract documents
for the prices shown below.

MSA of General Services Certified Small business? Yes No

Small Business Reserve (SBR) Number:

Minority Business Enterprise (MBE) Firm: Yes No

MBE Certification No.: MBE Classification Code:

The UNDERSIGNED hereby declares to have carefully examined the specifications and has carefully
examined the Contract Documents and inspected the sites where the proposed work will be performed, and
has accepted all terms and conditions outlined in the specifications.

The award of this contract will be made to a responsive and responsible vendor whose bid is determined to
be the most advantageous to the MSA, in accordance with the specifications outlined within the solicitation.

Note: Contractor shall warranty their work and supplied materials for 5 years.

BASE BID FOR GENERAL SCOPE OF WORK  $

ADD ALTERNATE: $
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B-1.

ATTACHMENT C - BID AFFIDAVIT

AUTHORITY
| hereby affirm that I, (name of affiant) am the (title) and
duly authorized representative of (name of business entity) and that | possess the

legal authority to make this affidavit on behalf of the business for which I am acting.
CERTIFICATION REGARDING COMMERCIAL NONDISCRIMINATION

The undersigned Bidder/Offeror hereby certifies and agrees that the following information is correct: In
preparing its Bid/proposal on this project, the Bidder/Offeror has considered all Bid/proposals submitted
from qualified, potential subcontractors and suppliers, and has not engaged in “discrimination” as defined
in 8 19-103 of the State Finance and Procurement Article of the Annotated Code of Maryland.
“Discrimination” means any disadvantage, difference, distinction, or preference in the solicitation,
selection, hiring, or commercial treatment of a vendor, subcontractor, or commercial customer on the
basis of race, color, religion, ancestry, or national origin, sex, age, marital status, sexual orientation,
sexual identity, genetic information or an individual’s refusal to submit to a genetic test or make available
the results of a genetic test, disability, or any otherwise unlawful use of characteristics regarding the
vendor’s, supplier’s, or commercial customer’s employees or owners. “Discrimination” also includes
retaliating against any person or other entity for reporting any incident of “discrimination”. Without
limiting any other provision of the solicitation on this project, it is understood that, if the certification is
false, such false certification constitutes grounds for the State to reject the Bid/proposal submitted by the
Bidder/Offeror on this project, and terminate any contract awarded based on the Bid/proposal. As part of
its Bid/proposal, the Bidder/Offeror herewith submits a list of all instances within the past four (4) years
where there has been a final adjudicated determination in a legal or administrative proceeding in the State
of Maryland that the Bidder/Offeror discriminated against subcontractors, vendors, suppliers, or
commercial customers, and a description of the status or resolution of that determination, including any
remedial action taken. Bidder/Offeror agrees to comply in all respects with the State’s Commercial
Nondiscrimination Policy as described under Title 19 of the State Finance and Procurement Article of
the Annotated Code of Maryland.

CERTIFICATION REGARDING MINORITY BUSINESS ENTERPRISES.

The undersigned Bidder/Offeror hereby certifies and agrees that it has fully complied with the State
Minority Business Enterprise Law, State Finance and Procurement Article, § 14-308(a)(2), Annotated
Code of Maryland, which provides that, except as otherwise provided by law, a contractor may not
identify a certified minority business enterprise in a Bid/proposal and:

(1) Fail to request, receive, or otherwise obtain authorization from the certified minority business
enterprise to identify the certified minority bid/proposal;

(2) Fail to notify the certified minority business enterprise before execution of the contract of its
inclusion in the Bid/proposal;

(3) Fail to use the certified minority business enterprise in the performance of the contract; or
(4) Pay the certified minority business enterprise solely for the use of its name in the Bid/proposal.

Without limiting any other provision of the solicitation on this project, it is understood that if the
certification is false, such false certification constitutes grounds for the State to reject the Bid/proposal
submitted by the Bidder/Offeror on this project, and terminate any contract awarded based on the
Bid/proposal.
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B-2. CERTIFICATION REGARDING VETERAN-OWNED SMALL BUSINESS ENTERPRISES.

The undersigned Bidder/Offeror hereby certifies and agrees that it has fully complied with the State
veteran-owned small business enterprise law, State Finance and Procurement Article, § 14-605,
Annotated Code of Maryland, which provides that a person may not:

(1) Knowingly and with intent to defraud, fraudulently obtain, attempt to obtain, or aid another person
in fraudulently obtaining or attempting to obtain public money, procurement contracts, or funds
expended under a procurement contract to which the person is not entitled under this title;

(2) Knowingly and with intent to defraud, fraudulently represent participation of a veteran-owned small
business enterprise in order to obtain or retain a Bid/proposal preference or a procurement contract;

(3) Willfully and knowingly make or subscribe to any statement, declaration, or other document that is
fraudulent or false as to any material matter, whether or not that falsity or fraud is committed with
the knowledge or consent of the person authorized or required to present the declaration, statement,
or document;

(4) Willfully and knowingly aid, assist in, procure, counsel, or advise the preparation or presentation of
a declaration, statement, or other document that is fraudulent or false as to any material matter,
regardless of whether that falsity or fraud is committed with the knowledge or consent of the person
authorized or required to present the declaration, statement, or document;

(5) Willfully and knowingly fail to file any declaration or notice with the unit that is required by COMAR
21.11.13; or

(6) Establish, knowingly aid in the establishment of, or exercise control over a business found to have
violated a provision of § B-2(1) -(5) of this regulation.

C. AFFIRMATION REGARDING BRIBERY CONVICTIONS
| FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business (as is defined in
Section 16-101(b) of the State Finance and Procurement Article of the Annotated Code of Maryland), or
any of its officers, directors, partners, controlling stockholders, or any of its employees directly involved
in the business’s contracting activities including obtaining or performing contracts with public bodies
has been convicted of, or has had probation before judgment imposed pursuant to Criminal Procedure
Article, § 6-220, Annotated Code of Maryland, or has pleaded nolo contendere to a charge of, bribery,
attempted bribery, or conspiracy to bribe in violation of Maryland law, or of the law of any other state or
federal law, except as follows (indicate the reasons why the affirmation cannot be given and list any
conviction, plea, or imposition of probation before judgment with the date, court, official or
administrative body, the sentence or disposition, the name(s) of person(s) involved, and their current
positions and responsibilities with the business):

D. AFFIRMATION REGARDING OTHER CONVICTIONS
| FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its
officers, directors, partners, controlling stockholders, or any of its employees directly involved in the
business’s contracting activities including obtaining or performing contracts with public bodies, has:

(1) Been convicted under state or federal statute of:

(@) A criminal offense incident to obtaining, attempting to obtain, or performing a public or private
contract; or
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(b) Fraud, embezzlement, theft, forgery, falsification or destruction of records or receiving stolen
property;
(2) Been convicted of any criminal violation of a state or federal antitrust statute;

(3) Been convicted under the provisions of Title 18 of the United States Code for violation of the
Racketeer Influenced and Corrupt Organization Act, 18 U.S.C. § 1961 et seq., or the Mail Fraud Act,
18 U.S.C. § 1341 et seq., for acts in connection with the submission of Bids/Proposals for a public or
private contract;

(4) Been convicted of a violation of the State Minority Business Enterprise Law, § 14-308 of the State
Finance and Procurement Article of the Annotated Code of Maryland;

(5) Been convicted of a violation of § 11-205.1 of the State Finance and Procurement Article of the
Annotated Code of Maryland;

(6) Been convicted of conspiracy to commit any act or omission that would constitute grounds for
conviction or liability under any law or statute described in subsections (1)— (5) above;

(7) Been found civilly liable under a state or federal antitrust statute for acts or omissions in connection
with the submission of Bids/Proposals for a public or private contract;

(8) Beenfound ina final adjudicated decision to have violated the Commercial Nondiscrimination Policy
under Title 19 of the State Finance and Procurement Article of the Annotated Code of Maryland with
regard to a public or private contract;

(9) Been convicted of a violation of one or more of the following provisions of the Internal Revenue
Code:

(a) 87201, Attempt to Evade or Defeat Tax;

(b) 87203, Willful Failure to File Return, Supply Information, or Pay Tax,

(c) 87205, Fraudulent Withholding Exemption Certificate or Failure to Supply Information;
(d) 87206, Fraud and False Statements, or

(e) 87207 Fraudulent Returns, Statements, or Other Documents;

(10) Been convicted of a violation of 18 U.S.C. 8286 Conspiracy to Defraud the Government with Respect
to Claims, 18 U.S.C. §287, False, Fictitious, or Fraudulent Claims, or 18 U.S.C. §371, Conspiracy to
Defraud the United States;

(11) Been convicted of a violation of the Tax-General Article, Title 13, Subtitle 7 or Subtitle 10, Annotated
Code of Maryland;

(12) Been found to have willfully or knowingly violated State Prevailing Wage Laws as provided in the
State Finance and Procurement Article, Title 17, Subtitle 2, Annotated Code of Maryland, if:

(a) Acourt:
(i) Made the finding; and
(ii) Decision became final; or
(b) The finding was:
(i) Made in a contested case under the Maryland Administrative Procedure act; and
(ii) Not overturned on judicial review;

(13) Been found to have willfully or knowingly violated State Living Wage Laws as provided in the State
Finance and Procurement Article, Title 18, Annotated Code of Maryland, if:

(a) A-court:
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(i) Made the finding; and
(i) Decision became final; or
(b) The finding was:
(i) Made in a contested case under the Maryland Administrative Procedure act; and
(if) Not overturned on judicial review;

(14) Been found to have willfully or knowingly violated the Labor and Employment Article, Title 3,
Subtitles 3, 4, or 5, or Title 5, Annotated Code of Maryland, if:

(@) Acourt:
(i) Made the finding; and
(ii) Decision became final; or
(b) The finding was:
(i) Made in a contested case under the Maryland Administrative Procedure act; and
(if) Not overturned on judicial review; or

(15) Admitted in writing or under oath, during the course of an official investigation or other proceedings,
acts or omissions that would constitute grounds for conviction or liability under any law or statute
described in 88 B and C and subsections D(1)—(14) above, except as follows (indicate reasons why
the affirmations cannot be given, and list any conviction, plea, or imposition of probation before
judgment with the date, court, official or administrative body, the sentence or disposition, the name(s)
of the person(s) involved and their current positions and responsibilities with the business, and the
status of any debarment):

E. AFFIRMATION REGARDING DEBARMENT
| FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, or any of its
officers, directors, partners, controlling stockholders, or any of its employees directly involved in the
business’s contracting activities, including obtaining or performing contracts with public bodies, has ever
been suspended or debarred (including being issued a limited denial of participation) by any public entity,
except as follows (list each debarment or suspension providing the dates of the suspension or debarment,
the name of the public entity and the status of the proceedings, the name(s) of the person(s) involved and
their current positions and responsibilities with the business, the grounds of the debarment or suspension,
and the details of each person’s involvement in any activity that formed the grounds of the debarment or
suspension).

F. AFFIRMATION REGARDING DEBARMENT OF RELATED ENTITIES
| FURTHER AFFIRM THAT:

(1) The business was not established and does not operate in a manner designed to evade the application
of or defeat the purpose of debarment pursuant to Sections 16-101, et seq., of the State Finance and
Procurement Article of the Annotated Code of Maryland; and
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(2) The business is not a successor, assignee, subsidiary, or affiliate of a suspended or debarred business,

except as follows (you must indicate the reasons why the affirmations cannot be given without
qualification):

SUBCONTRACT AFFIRMATION
| FURTHER AFFIRM THAT:

Neither I, nor to the best of my knowledge, information, and belief, the above business, has knowingly
entered into a contract with a public body under which a person debarred or suspended under Title 16 of
the State Finance and Procurement Article of the Annotated Code of Maryland will provide, directly or
indirectly, supplies, services, architectural services, construction related services, leases of real property,
or construction.

AFFIRMATION REGARDING COLLUSION
| FURTHER AFFIRM THAT:
Neither I, nor to the best of my knowledge, information, and belief, the above business has:

(1) Agreed, conspired, connived, or colluded to produce a deceptive show of competition in the
compilation of the accompanying Bid/proposal that is being submitted; or

(2) Inany manner, directly or indirectly, entered into any agreement of any kind to fix the Bid/proposal
price of the Bidder/Offeror or of any competitor, or otherwise taken any action in restraint of free
competitive bidding in connection with the contract for which the accompanying Bid/proposal is
submitted.

CERTIFICATION OF TAX PAYMENT
| FURTHER AFFIRM THAT:

Except as validly contested, the business has paid, or has arranged for payment of, all taxes due the State
of Maryland and has filed all required returns and reports with the Comptroller of the Treasury, State
Department of Assessments and Taxation, and Department of Labor, Licensing, and Regulation, as
applicable, and will have paid all withholding taxes due the State of Maryland prior to final settlement.

CONTINGENT FEES
| FURTHER AFFIRM THAT:

The business has not employed or retained any person, partnership, corporation, or other entity, other
than a bona fide employee, bona fide agent, bona fide salesperson, or commercial selling agency working
for the business, to solicit or secure the Contract, and that the business has not paid or agreed to pay any
person, partnership, corporation, or other entity, other than a bona fide employee, bona fide agent, bona
fide salesperson, or commercial selling agency, any fee or any other consideration contingent on the
making of the Contract.

CERTIFICATION REGARDING INVESTMENTS IN IRAN

(1) The undersigned certifies that, in accordance with State Finance and Procurement Article, §17-705,
Annotated Code of Maryland:

(a) It is not identified on the list created by the Board of Public Works as a person engaging in
investment activities in Iran as described in State Finance and Procurement Article, §17-702,
Annotated Code of Maryland; and
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(b) It is not engaging in investment activities in Iran as described in State Finance and Procurement
Article, 817-702, Annotated Code of Maryland.

(2) The undersigned is unable to make the above certification regarding its investment activities in Iran
due to the following activities:

CONFLICT MINERALS ORIGINATED IN THE DEMOCRATIC REPUBLIC OF CONGO

(FOR SUPPLIES AND SERVICES CONTRACTS)

M.

N.

| FURTHER AFFIRM THAT:

The business has complied with the provisions of State Finance and Procurement Article, §14-413,
Annotated Code of Maryland governing proper disclosure of certain information regarding conflict
minerals originating in the Democratic Republic of Congo or its neighboring countries as required by
federal law.

PROHIBITING DISCRIMINATORY BOYCOTTS OF ISRAEL
| FURTHER AFFIRM THAT:

In preparing its bid/proposal on this project, the Bidder/Offeror has considered all bid/proposals
submitted from qualified, potential subcontractors and suppliers, and has not, in the solicitation,
selection, or commercial treatment of any subcontractor, vendor, or supplier, refused to transact or
terminated business activities, or taken other actions intended to limit commercial relations, with a
person or entity on the basis of Israeli national origin, or residence or incorporation in Israel and its
territories. The Bidder/Offeror also has not retaliated against any person or other entity for reporting
such refusal, termination, or commercially limiting actions. Without limiting any other provision of the
solicitation for bid/proposals for this project, it is understood and agreed that, if this certification is false,
such false certification will constitute grounds for the State to reject the bid/proposal submitted by the
Bidder/Offeror on this project, and terminate any contract awarded based on the bid/proposal.

| FURTHER AFFIRM THAT:

Any claims of environmental attributes made relating to a product or service included in the bid or
bid/proposal are consistent with the Federal Trade Commission’s Guides for the Use of Environmental
Marketing Claims as provided in 16 C.F.R. 8260, that apply to claims about the environmental attributes
of a product, package or service in connection with the marketing, offering for sale, or sale of such item
or service.

ACKNOWLEDGEMENT

I ACKNOWLEDGE THAT this Affidavit is to be furnished to the Procurement Officer and may be
distributed to units of: (1) the State of Maryland; (2) counties or other subdivisions of the State of
Maryland; (3) other states; and (4) the federal government. | further acknowledge that this Affidavit is
subject to applicable laws of the United States and the State of Maryland, both criminal and civil, and
that nothing in this Affidavit or any contract resulting from the submission of this Bid/proposal shall be
construed to supersede, amend, modify or waive, on behalf of the State of Maryland, or any unit of the
State of Maryland having jurisdiction, the exercise of any statutory right or remedy conferred by the
Constitution and the laws of Maryland with respect to any misrepresentation made or any violation of
the obligations, terms and covenants undertaken by the above business with respect to (1) this Affidavit,
(2) the contract, and (3) other Affidavits comprising part of the contract.

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY
KNOWLEDGE, INFORMATION, AND BELIEF.
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By:

Signature of Authorized Representative and Affiant

Printed Name:

Printed Name of Authorized Representative and Affiant

Title:

Date:
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ATTACHMENTS D - INTENTIONALLY OMITTED
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ATTACHMENT E - INTENTIONALLY OMITTED

ATTACHMENT F - INTENTIONALLY OMITTED
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ATTACHMENT G - CONTRACTOR EXPERIENCE AND QUALIFICATION FORM

This is a separate attachment and must be downloaded from eMaryland Marketplace, the
website of MSA (www.mdstad.com and click on “Contracting Opportunities*), or
Negometrix.
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ATTACHMENT H - CONFLICT OF INTEREST AFFIDAVIT AND DISCLOSURE

Reference COMAR 21.05.08.08

A. "Conflict of interest" means that because of other activities or relationships with other persons, a person is
unable or potentially unable to render impartial assistance or advice to the State, or the person’s objectivity in
performing the contract work is or might be otherwise impaired, or a person has an unfair competitive
advantage.

B. "Person™ has the meaning stated in COMAR 21.01.02.01B(64) and includes a Bidder/Offeror, Contractor,
consultant, or subcontractor or sub-consultant at any tier, and also includes an employee or agent of any of
them if the employee or agent has or will have the authority to control or supervise all or a portion of the work
for which a Bid/Proposal is made.

C. The Bidder/Offeror warrants that, except as disclosed in 8D, below, there are no relevant facts or
circumstances now giving rise or which could, in the future, give rise to a conflict of interest.

D. The following facts or circumstances give rise or could in the future give rise to a conflict of interest (explain
in detail—attach additional sheets if necessary):

E. The Bidder/Offeror agrees that if an actual or potential conflict of interest arises after the date of this
affidavit, the Bidder/Offeror shall immediately make a full disclosure in writing to the procurement officer of
all relevant facts and circumstances. This disclosure shall include a description of actions which the
Bidder/Offeror has taken and proposes to take to avoid, mitigate, or neutralize the actual or potential conflict
of interest. If the contract has been awarded and performance of the contract has begun, the Contractor shall
continue performance until notified by the procurement officer of any contrary action to be taken.

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY KNOWLEDGE,
INFORMATION, AND BELIEF.

Date: By:
(Authorized Representative and Affiant)

SUBMIT THIS AFFIDAVIT WITH BID
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ATTACHMENT I - INTENTIONALLY OMITTED

Page 45 of 136



ATTACHMENT J-NEGOMETRIX
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ATTACHMENT K- INTENTIONALLY OMITTED
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ATTACHMENT L - GENERAL TERMS AND CONDITIONS

MARYLAND STADIUM AUTHORITY

REVISED 4/2019
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Maryland Stadium Authority
General Conditions for Construction Contracts

SECTION 1 - DEFINITIONS AND RESPONSIBILITIES

1.01 DEFINITIONS AND CONDITIONS
1.02 CONTRACTOR’S RESPONSIBILITIES

SECTION 2 - CONTRACT DOCUMENTS - SHOP DRAWINGS

2.01 CONTRACT DOCUMENTS
2.02 SHOP DRAWINGS AND MATERIAL SUBMITTALS
2.03 COST AND PRICE CERTIFICATION

SECTION 3 - SCOPE OF THE WORK

3.01 INTENT OF THE CONTRACT DOCUMENTS
3.02 GENERAL CONDITIONS CONTROLLING
3.03 DIFFERING SITE CONDITIONS

3.04 SITE INVESTIGATION

3.05 CONDITIONS AFFECTING THE WORK

3.06 CHANGES -- MISCELLANEOUS

3.07 MODIFICATION OF CONTRACT PRICE
3.08 UNAUTHORIZED WORK

SECTION 4 - CONTROL OF THE WORK

4.01 INTERPRETATION OF THE CONTRACT DOCUMENTS -
AUTHORITY OF THE ARCHITECT

4.02 CONFORMITY WITH CONTRACT REQUIREMENTS

4.03 ADJACENT WORK

4.04 CONTROL BY THE CONTRACTOR

4.05 COORDINATION WITHUTILITIES

4.06 INSPECTIONS, TESTS, STATE INSPECTORS

4.07 REMOVAL OF DEFECTIVEWORK

4.08 MAINTENANCE OF WORK DURING CONSTRUCTION

4.09 FAILURE TO MAINTAIN ENTIRE PROJECT

410 MSA’SRIGHT TODO WORK

4.11 PROGRESS MEETINGS - SCHEDULING MEETINGS

SECTION 5 - MATERIALS

5.01 GENERAL

5.02 STORAGE AND HANDLING OF MATERIALS
5.03 SUBSTITUTIONS

5.04 APPROVED EQUAL

5.05 BUY AMERICAN STEEL

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITIES
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6.01 LAWS TO BE OBSERVED

6.02 PERMITS AND LICENSES

6.03 PATENTS, COPYRIGHTS, TRADE SECRETS, AND
PROTECTED MATTER

6.04 LAND, AIR AND WATER POLLUTION, AND EROSION CONTROL

6.05 INSURANCE REQUIREMENTS

6.06 INTENTIONALLY OMITTED

6.07 SEPARATE CONTRACTS

6.08 RELATIONSHIP OF CONTRACTOR TO PUBLIC OFFICIALS AND
EMPLOYEES

6.09 NO WAIVER OF RIGHTS - STATE’S REMEDIES CUMULATIVE
STATE’S DAMAGES

6.10 SOLICITATION WARRANTY - CONTINGENT FEE PROHIBITION

6.11 ASSIGNMENT OF ANTITRUST CLAIMS

6.12 FEDERAL PARTICIPATION

6.13 DISPUTES AND CONTRACT CLAIMS

6.14 MULTI-YEAR CONTRACTS CONTINGENT UPON APPROPRIATION

6.15 INTENTIONALLY OMITTED

6.16 STATEPROPERTY NOT SUBJECT TO LIEN

6.17 STATENOT SUBJECT TO LIMITATIONS

6.18 CONFLICT OF INTEREST

6.19 CENTURY COMPLIANT SOFTWARE, ETC.
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SECTION 1 - DEFINITIONS AND RESPONSIBILITIES:

1.01

A.

B.

DEFINITIONS AND CONDITIONS:

The words and terms stated in subsection B have the meanings indicated.

(1) Approved Equal - Those materials, supplies or services, or compatible items of construction whose

(2)

©)
(4)

()
(6)

(7)

(8)

(9)

quality, design or performance characteristics are functionally equal or superior to an item specified and
which meet all salient characteristics and other requirements of the contract as determined by MSA.

The Architect - The person commissioned by MSA to design the project and/or provide construction-
phase architectural or engineering services. If the design was performed by an engineer rather than an
architect, “architect” shall refer to the engineer. If the design was performed by MSA, “architect” shall
refer to MSA. The Procurement Officer may exercise any power or authority of the architect under the
contract.

Breach - Means material breach of the contract - Synonymous with “default.”

Change Order - A written order or directive signed by the Procurement Officer, directing a Contractor to
perform as specified, which the Changes clause of the contract authorizes the Procurement Officer to issue
with or without the consent of the Contractor. An order of the Procurement Officer, by virtue of being
called a “change order,” does not necessarily constitute and shall not be construed to be a change in the
scope of the contract or in the work required under the contract or to entitle the Contractor to additional
compensation for performing the work which is the subject of the order.

Claim - Means a complaint by the Contractor or by MSA relating to the contract - also called a “dispute.”

Contract and Contract Documents - Contract and Contract Documents - The written agreement
executed between MSA and the Contractor by which the Contractor is bound to perform the work and
furnish the labor, services, equipment and materials, and by which MSA is obligated to compensate him
therefore at the mutually established and accepted rate or price. The contract includes solicitation
documents, the construction bid form, contract forms and bonds, Instructions to Bidders, the executed
Bid/Proposal Affidavit and Contract Affidavit, General Conditions, specifications, addenda, supplemental
conditions and specifications, all special conditions and provisions, all technical provisions, all plans, the
notice to proceed, any written change orders and supplemental agreements that are required to complete
the construction of the work in an acceptable manner, including authorized extensions thereof, all approved
shop drawings (subject to Sections 3.021 and J and all other provisions of the contract) which are in
accordance with the requirements of the other contract documents, and all other documents as provided
in the contract. These documents which comprise the contract are sometimes referred to collectively as
the “contract documents.”

The Contractor - The person or organization having a direct contractual relationship with MSA for the
execution of the work.

Contract Completion Date - The date upon which the Work of the Contract is to be completed. The
Contract Completion Date is calculated by adding the Contract Time to the Start Date.

Contract Time - The number of calendar days, including weekends and holidays, within which the
Contractor shall complete the Work of the Contract. The Contract Time shall commence upon the Start
Date.

(10) Critical Path Method (CPM) - Critical Path Method (CPM) - A scheduling/management tool recognizing

a network of work elements or activities and a critical path for completion of a construction project.
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(11) Day - Means calendar day unless otherwise designated.

(12) Dispute - Means a complaint by the Contractor or MSA relating to the contract - also called a “claim.”
(13) Executive Director — Means the Executive Director of MSA.
(14) Including - Means “including but not limited to.”

(15) Inspector - A representative of MSA or the State assigned to review on-site construction activities for
MSA in accordance with Section 4.06.

(16) MSA — The Maryland Stadium Authority.

(17) Notice to Proceed - A written notice to the Contractor of the start date on which he shall begin the
prosecution of the work.

(18) Payment Bond - The security in the form approved by MSA and executed by the Contractor and his
surety, and paid for by the Contractor, as a guarantee that the Contractor will pay in full all his bills and
accounts for materials and labor used in the construction of the work, as provided by law.

(19) Performance Bond - The security in the form approved by MSA and executed by the Contractor and his
surety, and paid for by the Contractor, guaranteeing for the benefit of MSA complete performance of the
contract in accordance with its terms.

(20) Plans - The official design drawings issued or accepted by MSA as part of the contract documents,
including those incorporated into the contract documents by reference.

(21) Procurement Officer - (a) Any person (i) authorized by MSA to formulate, enter into, or administer the
contract or to make written determinations with respect to the contract and (ii) an authorized representative
acting within the limits of the representative’s authority; and (b) the Executive Director of MSA.

(22) Project Manager — The individual designated by MSA to manage the project on behalf of MSA.

(23) Repair - To restore after injury, deterioration, or wear; to mend; to renovate by such means as appropriate
and to supply such materials and labor as necessary to render the item to be repaired sound, solid, true,
plumb, square, even, smooth and fully serviceable; or to bring into conformity with contract requirements.
Upon completion of such repair it must be, unless otherwise stated, rendered to such condition as to present
a first-class finished work, or in instances where the repaired item serves as a base for additional finish,
the repaired work must be such as to permit a first-class finish, to be applied without extra cost to MSA.
When the word “repair” is used in connection with machinery or mechanical equipment it shall mean, in
addition to the above, rendering the equipment completely serviceable and efficient and ready for the normal
use for which it was intended.

(24) The State - The State of Maryland and/or MSA.
(25) Intentionally Omitted.

(26) Solicitation Documents - MSA’s Invitation to Bid or Request for Proposals and any amendment(s)
thereto.

(27) Start Date - The date provided in the Notice to Proceed upon which the Work is authorized to commence.
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1.02

(28) Subcontractor - Except as is otherwise provided herein, “Subcontractor” means an entity having a direct
contract with the Contractor to furnish a part of the work. It includes one who furnishes material worked to
a special design according to the plans and specifications for the Work.

(29) Supervisory Personnel - The individual(s) designated by the Contractor to direct or oversee the on-site work
of the Contract. (30) Surety - The corporate body bound as required by law for the full and complete
performance of the contract by the Contractor or for the payment by the Contractor to Subcontractors and
suppliers.

(31) Work - The furnishing of any and all labor, materials, equipment, services, utilities and other incidentals
and the manufacture or fabrication of materials or equipment necessary to the successful completion of the
project and the carrying out of all the duties and obligations imposed upon the Contractor by the contract.

(32) Written Notice - Written notice shall be deemed to have been duly served on the Contractor if delivered
in person to the individual or to the member of the firm or to an office of the corporation to whom it is
directed, or if delivered or sent by regular or certified mail or by facsimile transmission to the last business
address known to MSA. Written notice shall be deemed to have been given to MSA upon actual receipt of
written notice.

CONTRACTOR’S RESPONSIBILITIES:

The Contractor shall supervise and direct the work, using his best skill and attention. He shall be solely
responsible (1) for all construction means, methods, techniques, sequences and procedures, (2) for
coordinating all portions of the work under the contract, and (3) to the extent he or his Subcontractors or
suppliers at any tier design or are required to design any portion of the work, for design. Contractor must
aggressively and diligently pursue completion of the contract within the contract time.

The Contractor shall be responsible to MSA for the acts and omissions of his employees, Subcontractors and
suppliers at any tier, and their agents and employees performing any of the work to or for the Project.

The Contractor shall not be relieved from its obligations to perform the work in accordance with the contract
performance or nonperformance of inspections, tests or approvals by MSA or persons hired by MSA.

The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the
contract documents and shall not unreasonably encumber the site with any materials or equipment.

Cutting and Patching of Work:

(1) The Contractor shall be responsible for all cutting, fitting or patching that may be required to complete
the work or to make its several parts fit together properly.

(2) The Contractor shall not damage or endanger any portion of the work or the work of others or any separate
Contractors by cutting, patching or otherwise altering any work, or by excavation. The Contractor shall not
cut or otherwise alter the work of others or any separate Contractor except with the written consent of MSA
and of such separate Contractor. The Contractor shall not unreasonably withhold his consent to cutting or
otherwise altering the work.

The Contractor shall perform all work in accordance with the terms, provisions, conditions, lines, grades,
typical cross-sections, dimensions, and other data in or required by the contract documents, including the
furnishing of all materials, services, implements, machinery, equipment, tools, supplies, transportation, labor,
and all other items necessary for the satisfactory prosecution and completion of the project in full compliance
with the requirements of the contract documents.
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G.

Indemnification.

(1) To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless MSA and the
architect and their agents and employees from and against all claims, damages, losses and expenses, including
but not limited to attorney’s fees, arising out of or resulting from the performance of the work, provided that
any such claim, damage, loss or expense (1) is attributable to actual or threatened bodily injury, sickness,
disease or death, or to actual or threatened injury to or destruction of tangible property including the loss of
use resulting therefrom, and including but not limited to purely economic loss, and (2) is caused in whole or
in part by any failure by the Contractor or its Subcontractors or suppliers at any tier to perform any requirement
of the contract or by any negligent act or omission on the part of the Contractor or its Subcontractors or
suppliers at any tier, or anyone directly or indirectly employed by any of them or anyone for whose acts any
of them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of
indemnity which would otherwise exist as to any party or person described in this subsection.

(2) Inany and all claims against MSA or the architect or any of their agents or employees by any employee
of the Contractor, any Subcontractor or supplier at any tier, anyone directly or indirectly employed by any of
them, or anyone for whose acts any of them may be liable, the indemnification obligation under this paragraph
shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits
payable by or for the Contractor or any Subcontractor or supplier under workers’ or workmen’s compensation
acts, disability benefit acts or other employee benefit acts.

(3) Except to the extent that the Contractor is also the architect, as provided in Section 1.01B, the obligations
of the Contractor under this subsection shall not extend to the liability of the architect, his agents or employees,
arising out of (1) the preparation or approval of maps, drawings, opinions, reports, surveys, change orders,
designs or specifications, or (2) the giving of or the failure to give directions or instructions by the architect,
his agents or employees providing such giving or failure to give is the primary cause of the injury or damage.

H. Performance Evaluations

1)
)

@)

(4)

The MSA will perform evaluations of the performance of the Contractor and Subcontractors and suppliers.

Performance evaluations may be used or reviewed by a Procurement Officer in the course of making a
determination of responsibility under other procurements.

Unsatisfactory performance of this contract (or any part of it), whether or not the contract is terminated for
default and whether or not an unsatisfactory report (interim or final) is issued, may result in a determination
that the Contractor is not a responsible bidder or offeror.

Nothing in this contract shall be construed to limit or qualify the authority of a Procurement Officer.

SECTION 2 - CONTRACT DOCUMENTS - SHOP DRAWINGS:

2.01

CONTRACT DOCUMENTS:

A. The contract documents are complementary. That which is called for by any one shall be as binding as if called for

by all.
1)

The intent of the contract documents is to include in the scope of the contract, at no additional cost to MSA,

all work necessary for proper completion of the project ready for continual efficient operation including any work
reasonably inferable.

(2) Clarification: Prior to bidding, the Contractor should obtain clarification of all questions which may have arisen
as to intent of the contract documents, or any actual conflict between two or more items in the contract documents.
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Should the Contractor have failed to obtain such clarification, then MSA may direct that the work proceed by any
method indicated, specified or required, in the judgment of MSA, by the contract documents. Such direction by MSA
shall not constitute the basis for a claim for extra costs by the Contractor. The Contractor acknowledges that he had
the opportunity to request clarification prior to submitting his bid to MSA and that he is not entitled to claim extra
costs as a result of failure to receive such clarification.

(3) Jargon: Work described in words that have a well-known technical or trade meaning shall be held to refer to such
recognized standard use.

(4) Precedence: In case of conflict between the specifications and the drawings, the specifications will control.
Typewritten or printed text shall govern over handwritten or drafted notes.

B. Drawings: The Contractor shall do no work without proper drawings and/or instructions. Drawings may or may
not be drawn to scale, and symbols may be used to indicate materials and structural and mechanical requirements.
When symbols are used, those parts of the drawings are of necessity diagrammatic or schematic and it is not possible
to indicate all connections, fittings, fastenings, etc. which are required to be furnished for the proper execution of the
work. Diagrammatic or schematic indications of piping, duct work and conduit and similar items in the work are
subject to field adjustment in order to obtain proper grading, fitting passage over, under or past obstructions, to avoid
exposure in finished rooms and unsightly and obstructing conditions. The Contractor shall make these adjustments at
no increased cost to MSA.

(1) Copies at the Site/As-built Drawings: The Contractor shall keep in the job site office a complete set of
all drawings, specifications, shop drawings, schedules, etc., in good order and available to the architect and MSA.
Additionally, one set of all contract drawings must be maintained as “as-built” drawings. These as-built drawings shall
be marked up by the Contractor in the field on a regular basis (at least monthly) to record all changes in the work as
they occur, and the exact location of all work and equipment, including exposed and concealed pipe runs, valves,
plugged outlets, cleanouts and other control points including electrical conduits and ducts, in such manner as will
provide a complete, accurate “as-built” record. The location of pipes or control points concealed underground, under
concrete, in chases or above hung ceiling shall be dimensioned. Contractor will not be entitled to receive progress
payments unless the on-site as-built drawings are kept up to date as required by the Contract. “As- Built” drawings
shall be delivered to the architect, in a condition satisfactory to him, as a condition precedent to Substantial
Completion Inspection of the work. Final payment and release of final retainage, if any, will not be made until
the as-built drawings are revised in accordance with the Architect’s comments and these revised drawings are approved
by the Architect.

(2) Ownership: All drawings remain the property of MSA. They shall not be used by the Contractor on other
projects and they shall be returned to MSA, if requested, upon completion of the work.

C. Large Scale Detail Drawings: The architect shall furnish, when MSA directs, additional instructions, in the form
of large scale developments of the drawings used for bidding, or to amplify the specifications for the proper execution
of the work. These shall be true developments of the bidding documents and reasonably inferable therefrom. The
work shall be executed in conformity therewith.

D. Dimensions: The Contractor shall carefully check all dimensions prior to execution of the particular work.
Whenever inaccuracies or discrepancies are found, the Contractor shall consult MSA prior to any construction or
demolition. Should any dimensions be missing, MSA must be consulted and it will supply them prior to execution
of the work. Dimensions for items to be fitted into constructed conditions at the job will be taken at the job and will
be the responsibility of the Contractor. The obvious intent of the documents or obvious requirement dictated by
conditions existing or being constructed supersedes dimensions or notes which may conflict therewith. Whenever a
stock size manufactured item or piece of equipment is specified or is proposed by the Contractor to be furnished, it
is the responsibility of the Contractor to determine the actual space requirements for setting or entrance to the setting
space. No extra will be allowed by reason of work requiring adjustments in order to accommodate the particular
item of equipment furnished by the Contractor.
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2.02 SHOP DRAWINGS AND MATERIAL SUBMITTALS:

A. After checking and verifying all field measurements and after complying with applicable procedures specified in
the contract documents, Contractor shall submit to the architect for review and approval, in accordance with the
Contractor’s schedule, shop drawings and other material submittals which will bear a stamp or specific written
indication that the Contractor has satisfied its responsibility under the contract documents with respect to the review
of such submissions. The data on the shop drawing or material submittal must be complete with respect to
quantities, dimensions, specified performance and/or design criteria, materials and similar data to enable the architect
to review the information as required. These documents shall be prepared in conformity with the best practice and
standards for the trade concerned. Due regard shall be given to speed and economy of fabrication and erection.

B. All shop drawings and material submittals must show the name of the project and MSA’s project number.

C. Size of Drawings: All shop drawings and details submitted to the architect for approval shall be printed on sheets
of the same size as the contract drawings prepared by the architect. When a standard of a fabricator is of such size to
print more than one drawing on a sheet of the size of the architect’s drawings, this is acceptable. Sheets larger than
the architect’s drawings will not be accepted except when specifically permitted by MSA. Shop detail supplied on
a sheet of letter size 8-1/2" x 11" is acceptable for schedules and small details.

D. Items for which shop drawings will be required: Shop drawings shall be required for all items which are
specifically fabricated for the work or when the assembly of several items is required for a working unit. Shop
drawings are required for all concrete reinforcing and structural steel, specially made or cut masonry units,
miscellaneous metal work, specially made millwork, plaster molds, moldings, marble and slate, special rough
hardware and all heating, ventilating, plumbing and electrical items requiring special fabrication or detailed
connections including refrigeration, elevators, dumb waiters, laboratory equipment, ducts, fuel storage tanks, fire
sprinkler systems, etc., or as indicated in the submittal register, if provided in the specifications.

E. Copies Required: Contractor shall supply ten (10) copies of shop drawings and material submittals for use by
the architect and the MSA, in addition to such copies as the Contractor may desire to be returned for his own use.

F. Examination and Approval: The architect will examine and return shop drawings, material submittals,
and requests for information with reasonable promptness noting desired corrections, or approving them with or
without conditions, or rejecting them. The Contractor shall allow the architect and MSA up to 14 calendar days (unless
a longer review time is identified in the contract documents) following receipt of each submittal or resubmittal of shop
drawings, material submittals, and requests for information to review the documents and respond to the Contractor.
The time for architect and MSA review shall be increased to the extent that additional time for review is needed
due to the fault or responsibility of the Contractor or his Subcontractors and suppliers. The Contractor will be
notified of the cause of the delay and advised of how long it will take to complete the review; provided however that
mere failure to give the Contractor such notice shall not entitle the Contractor to compensation or a time extension.

G. Field Dimensions and Conditions: The Contractor is responsible for checking dimensions and existing conditions
in the field. See also Section 3.04.

H. Resubmission: When the architect notes desired corrections, or rejects the drawings, the Contractor shall
resubmit the drawings with proper corrective changes in a timely manner. MSA reserves the right to charge the
Contractor its actual cost for review of resubmittals.

I. Contractor’s Responsibility: Unless the Contractor has, in writing, expressly notified the architect and MSA
to the contrary at the time of the submission, MSA and the architect may assume that shop drawings and other material
submittals from the Contractor are in conformity with the contract documents and do not involve any change in the
contract price, or any change which will alter the space within the structure, or alter the nature of the building or
work from that contemplated by the contract documents, or constitute a substitution of materials or equipment or a
change in the contract or the scope of work. If the Contractor fails to give notice strictly in accordance with this
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subsection, approval of any shop drawing or material submittal shall not be binding on MSA. See also Sections
5.01C and 5.03.

J. Notations by MSA or Architect: Should the Contractor consider any rejection or notation by MSA or architect
on the shop drawings or other material submittals, or any other action or inaction of MSA or the architect, to cause
an increase or decrease in the scope of the work from that required by the contract documents, the Contractor shall:

(1) Desist from further action relative to the item he questions;
(2) Immediately notify in writing the architect and MSA,; and
(3) Furnish both, within fourteen days, with a written statement of the increased or decreased cost involved.

No work shall be executed until the entire matter is clarified and the Contractor is ordered by MSA to proceed.
Failure of the Contractor to serve written notice as above required shall constitute a waiver of any claim in relation
thereto.

2.03 COST AND PRICE CERTIFICATION:

A. Contractor by submitting cost or price information certifies that, to the best of its knowledge, the information
submitted is accurate, complete, and current as of a mutually determined specified date prior to the conclusion of any
price discussions or negotiations for:

(1) A negotiated contract, if the total contract price is expected to exceed $100,000, or a smaller amount
set by the Procurement Officer, or

(2) A change order or contract modification, expected to exceed $100,000, or smaller amount set by the
Procurement Officer.

B. The price under this Contract and any change order or modification hereunder, including profit or fee, shall be
adjusted to exclude any significant price increases occurring because the Contractor furnished cost or price information
which, as of the date agreed upon between the parties, was inaccurate, incomplete, or not current.

SECTION 3 - SCOPE OF THE WORK:

3.01 INTENT OF THE CONTRACT DOCUMENTS:

It is the intent of the contract documents to show all of the work necessary to complete the project.
3.02 GENERAL CONDITIONS CONTROLLING:

In the event of a conflict between these General Conditions and any other provision of the contract documents, these
General Conditions shall prevail unless such other provision expressly provides to the contrary. Nothing in the bid,
proposal, or other submissions from the Contractor shall prevail over any contract documents unless expressly agreed
to by the Procurement Officer in writing by a properly approved change order or contract modification.

3.03 DIFFERING SITE CONDITIONS:

A. The Contractor shall promptly, and before such conditions are disturbed, notify the Procurement Officer in writing
of: (1) subsurface or latent physical conditions at the site differing materially from those indicated in this contract, or
(2) unknown physical conditions at the site of an unusual nature, differing materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in this contract. The
Procurement Officer shall promptly investigate the conditions, and if he finds that such conditions do materially so
differ and cause an increase or decrease in the Contractor's cost of, or the time required for, performance of any part
of the work under this contract, whether or not changed as a result of such conditions, an equitable adjustment shall
be made and the contract modified in writing accordingly.
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B. No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice
required in (1) above; provided, however, the time prescribed therefore may be extended by MSA.

C. No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final payment
under this contract.

3.04 SITE INVESTIGATION:

The Contractor acknowledges that he has investigated and satisfied himself as to the conditions affecting the
work, including but not restricted to those bearing upon transportation, disposal, handling and storage of materials,
availability of labor, water, electric power, roads and uncertainties of weather, river stages, tides or similar physical
conditions at the site, the conformation and conditions of the ground, the character of equipment and facilities needed
preliminary to and during prosecution of the work. The Contractor further acknowledges that he has satisfied himself
as to the character, quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as
this information is reasonably ascertainable from an inspection of the site, including all exploratory work done by
MSA, as well as from information presented by the drawings and specifications made a part of this contract. Any
failure by the Contractor to acquaint himself with the available information may not relieve him from responsibility
for estimating properly the difficulty or cost of successfully performing the work. MSA assumes no responsibility for
any conclusions or interpretations made by the Contractor on the basis of the information made available by MSA.

3.05 CONDITIONS AFFECTING THE WORK:

The Contractor shall be responsible for having taken steps reasonably necessary to ascertain the nature and location
of the work and the general and local conditions which can affect the work or the cost thereof. Any failure by the
Contractor to do so will not relieve him from responsibility for successfully performing the work without additional
expense to MSA. MSA is not responsible for any representation or purported agreement concerning conditions or
contract requirements made by any MSA employee or representative prior to the execution of this contract, unless such
understanding or representation is expressly stated in the contract.

3.06 CHANGES:
A. Changes (COMAR 21.07.02.02)

(1) The Procurement Officer unilaterally may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make any change in the work within the general scope of the contract,
including but not limited to changes:

(a) In the specifications (including drawings and designs);

(b) In the method or manner of performance of the work;

(c) In MSA-furnished facilities, equipment, materials, services, or site; or
(d) Directing acceleration in the performance of the work.

(2) Any other written order or an oral order, including a direction, instruction, interpretation or determination, from
the Procurement Officer that causes any such change, shall be treated as a change order under this clause, provided
that the Contractor gives the Procurement Officer written notice stating the date, circumstances, and source of the
order and that the Contractor regards the order as a change order.

(3) Except as herein provided, no order, statement, or conduct of the Procurement Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment hereunder.

(4) Subject to paragraph (6), if any change under this clause causes an increase or decrease in the Contractor's cost
of, or the time required for, the performance of any part of the work under this contract, whether or not changed by
any order, an equitable adjustment shall be made and the contract modified in writing accordingly; provided,
however, that except for claims based on defective specifications, no claim for any change under (2) above shall be

Page 59 of 136



allowed for any costs incurred more than 20 days before the Contractor gives written notice as therein required; and
provided further, that in the case of defective specifications for which MSA is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by the Contractor in attempting to comply with such defective
specifications.

(5) If the Contractor intends to assert a claim for an equitable adjustment under this clause, he shall, within 30 days
after receipt of a written change order under (1) above or the furnishing of written notice under (2) above, submit to
the Procurement Officer a written statement setting forth the general nature and monetary extent of such claim,
unless this period is extended by MSA. The statement of claim hereunder may be included in the notice under (2)
above.

(6) Each contract modification or change order that affects contract price shall be subject to the prior written approval
of the Procurement Officer and other appropriate authorities and to prior certification of the appropriate fiscal authority
of fund availability and the effect of the modification or change order on the project budget or the total construction
cost. If, according to the certification of the fiscal authority, the contract modification or change order will cause
an increase in cost that will exceed budgeted and available funds, the modification or change order may not be
made unless sufficient additional funds are made available or the scope of the project is adjusted to permit its
completion within the project budget.

(7) No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after final
payment under this contract.

B. Miscellaneous

(1) In the event of a dispute between MSA and the Contractor as to whether any work is included in the scope of
the contract such that the Contractor would be obligated to provide that work at no additional cost to MSA, the
Procurement Officer may order the Contractor under this Section 3.06 to perform the work (a “Work Order”). If the
Contractor considers such an order to be a change in the scope of the contract entitling the Contractor to additional
compensation, a time extension, or other relief, the Contractor must provide the notice required by this section and
initiate a claim therefore in accordance with contract requirements. An order of the Procurement Officer, by virtue
of being called or referred to as a “change order,” does not necessarily constitute a change in the scope of the contract
or in the work required under the contract. The Contractor shall not be entitled to additional compensation, a time
extension, or other relief for complying with an order of the Procurement Officer if the contract otherwise requires the
Contractor to perform as stated in the order.

(2) A request by the Contractor for additional time or additional costs caused by the impact of an order of the
Procurement Officer on the as-built critical path for completion must be accompanied by (a) a reasonably detailed
description of the effect of the order on the adjusted as-planned/as-built critical path and (b) supporting documentation.
The mere existence of a change order does not entitle Contractor to an extension of time, compensation for delay,
or damages or costs associated with delay. Contractor’s entitlement thereto shall depend upon the effect of the
change order on the adjusted as-planned/as-built critical path for completion, even if a schedule other than a CPM
schedule is used on the project, and shall be subject to the requirements of Section 7.06. A change order granting a
time extension may provide (a) that the completion date will be extended only for specific critical activities, (b) that
the remaining completion date(s) for all other portions of the work will not be altered, and (c) for an equitable
adjustment of liquidated damages under the new required completion dates.

(3) Upon receipt of a signed written order of the Procurement Officer under this Section 3.06, the Contractor shall
comply with the order promptly, within the requirements of the completion schedule, whether or not the Contractor
signs or accepts the change order. Failure to comply with the order in a timely manner shall constitute a breach of
the contract and grounds for termination for default or any other remedy available to MSA.

(4) MSA may issue a unilateral order on MSA’s terms (including a promise to pay the Contractor a “not to exceed”
(“NTE”) amount) which the Contractor may then dispute in accordance with Sections 3.06A and 6.13. Pending
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resolution of such a dispute, Contractor must proceed diligently with performance of the contract as ordered by the
Procurement Officer.

(5) The terms “not to exceed” and “NTE” when used in a change order mean that the amount of the change order
(whether an increase or a decrease in the contract amount) will be a reasonable amount not to exceed the amount stated.

(6) The Change Order/Work Order form attached hereto is the form which will be used by MSA for all orders under
this Section 3.06.

(7) Contractor shall use the attached PCO Cover Sheet when submitting all requests for change orders and contract
modifications.

3.07 MODIFICATION OF CONTRACT PRICE:

When changes in the work require modification of the contract price, such modification shall be accomplished
in accordance with the requirements of Section 3.06 and the following requirements:

A. The Contractor shall promptly submit to MSA and to the architect a fully itemized breakdown of the quantities
and prices used in computing the value of the requested change along with a detailed explanation and
justification for the proposed change regardless of the nature of the change.

B. For all changes in the work to be performed by a Subcontractor, the Contractor shall furnish the
Subcontractor’s fully itemized breakdown of quantities and prices which shall bear the original signature of
a representative of the Subcontractor authorized to act for the Subcontractor. If requested by MSA or the
architect, proposals from suppliers or other supporting data required to substantiate costs shall be furnished.

C. Modification of the contract price, when required, shall be determined as follows:

(1) Variations in Estimated Quantities - Where the quantity of a pay item in this contract is an estimated
quantity and where the actual quantity of such pay item varies more than twenty-five percent (25%)
above or below the estimated quantity stated in this contract, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any
increase or decrease in costs due solely to the variation above one hundred twenty-five percent (125%)
or below seventy-five percent (75%) of the estimated quantity. If the quantity variation is such as to cause
an increase in the time necessary for completion, the Procurement Officer shall, upon receipt of a written
request for an extension of time within ten (10) days from the beginning of the delay, or within a further
period of time which may be granted by the Procurement Officer before the date of final settlement of the
contract, ascertain the facts and make the adjustment for extending the completion date as in his judgment
the findings justify.

(2) A lump sum price agreed upon by both MSA and Contractor. This lump sum shall be supported by a
fully itemized cost breakdown provided by the Contractor which shall include:

a) Labor;
(i)  The wages to be paid for each and every estimated hour of work to be performed.

(i)  The estimated costs to be paid to or on behalf of workmen by reason of subsistence and travel
allowances, health and welfare benefits, pension fund benefits or other benefits, when such
amounts are required by collective bargaining agreement or other employment contract
generally applicable to the classes of labor employed on the work; and

(iii)  An equitable percentage, to be determined by the Contractor and Procurement Officer, applied
against the labor cost (premium pay and fringes excluded) for liability and worker’s
compensation insurance premiums, unemployment insurance contributions and FICA taxes on
such labor cost.
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b) Material; For materials to be used in accordance with the contract, acceptable to MSA, the Contractor
shall document the estimated cost.

¢) Equipment; For any machine power tools or equipment (whether rented or owned), the Contractor shall
receive the rates agreed upon in writing before such work is begun, or those rates which may be specified
elsewhere in the contract, or reasonable rates, whichever are less. Rates shall include fuel and lubricants
which are necessary to execute the work required on the change.

(3) If job conditions or circumstances, or the extent or nature of the change, or failure of MSA and the
Contractor to agree upon a lump sum price or the application of unit prices, prevent the determination of
the cost of any proposed change, the work shall be done on the basis of a Force Account, as hereinafter
stated under Section 8.02 FORCE ACCOUNT WORK, if so ordered by MSA.

(4) If the change involves a credit to MSA, unless the amount must be determined by the application of
unit prices, then the amount of the credit shall be the greater of (a) the alternate or other itemized price
for such work stated in Contractor’s bid, or (b) a reasonable price, including overhead and profit.

(5) If the change involves both a credit and a debit, both sums shall be shown and the two sums balanced to
determine the adjusted total cost or credit.

(6) The mark-up allowable to the Contractor for combined overhead and profit for work performed solely by
the Contractor with his own forces shall be a reasonable amount not to exceed fifteen percent (15%) of
the Contractor’s costs, excluding those items which may be included in overhead.

(7) (a) The mark-up allowable to a Subcontractor for overhead and profit for work performed solely with his
own forces shall be a reasonable amount not to exceed ten percent (10%) for the Subcontractor’s overhead
and five percent (5%) for the Subcontractor’s profit, based upon the Subcontractor’s costs of labor,
materials, and equipment.

(b) For work performed by a Subcontractor solely with his own forces, the Contractor is entitled to a
reasonable mark-up for combined overhead and profit, not to exceed five percent (5%) of the cost
of the Subcontractor’s materials, equipment, and labor.

(8) The cost of Supervisory Personnel may be added only when the modification makes necessary the
hiring of additional supervisory personnel or makes necessary their employment for time additional to that
required by the contract.

(9) If the Contractor and MSA cannot agree as to the extent the contract time shall be increased for extra work
or the extent the contract time shall be reduced for work omitted by MSA, the increase or decrease,
as the case may be, shall be determined by the Procurement Officer based on the impact of the change,
if any, on the as-built critical path for completion of the work, whether or not a CPM schedule is used.

. The allowable percentages of cost for overhead and profit as provided in 3.07C(6) and (7), 7.06P(3), and 8.02A,
and all other applicable provisions of the contract, are deemed to include but not be limited to all costs and
expenses of the following kinds: project management, supervision and coordination; job supervision and field
office expenses required by the contract; expenses for supervisors, superintendents, managers, timekeepers,
clerks and watchmen; cost of correspondence of any kind; insurance not specifically mentioned herein; all
expenses in connection with the maintenance and operation of the field office; use of small tools (for purpose
of definition, equipment with a new cost of $500 or less will be considered “small tools.” ), costs of vehicles
generally used for transporting workmen, materials, tools, or equipment to job location, and other incidental
costs; and all expenses of maintenance or operation of Contractor’s regularly established principal office,
branch office, and similar facilities, and all other costs and expenses customarily classified as overhead.

Contractor’s entitlement to compensation or additional time for delays for which MSA is responsible or for
which an extension is due the Contractor is also subject to Sections 3.06 and 7.06.
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F.

G.

3.08

No allowance shall be made to the Contractor for loss of anticipated profits on account of changes in the work.

Execution of a written change order by Contractor, or failure of the Contractor to dispute the terms of a written
order of the Procurement Officer strictly in accordance with contract requirements, shall be binding and
conclusive and shall operate as an accord and satisfaction as to (a) all compensation payable to Contractor for
the work associated with the change order, and (b) Contractor’s right to an extension of the contract completion
time. Contractor may not execute or accept a change order subject to any conditions or reservation of rights or
claims which have not been agreed to in writing the Procurement Officer. Any attempt by the Contractor to
impose such conditions or reservations shall not be binding on MSA. Contractor’s sole remedy for disputing
the terms of an order by the Procurement Officer or for making a claim is to strictly follow the procedures
stated in this Section 3.07 and Sections 3.06 and 6.13.

Whenever the Contractor is entitled to an increase in the contract price, the amount of the increase shall not
include any amount for increased costs or premiums of bonds unless: (1) MSA requires an increase in the
amount of the penal sum of the bond or bonds, (2) the Contractor actually incurs such cost, (3) the surety
actually increases the penal sum of the bonds, and (4) MSA receives proof in satisfactory form that the surety
has increased the penal sum of the bonds.

UNAUTHORIZED WORK:

The Contractor shall not be paid for any work outside the scope of the contract not authorized in writing by the
Procurement Officer.

SECTION 4 - CONTROL OF THE WORK:

4.01

A.

4.02

INTERPRETATION OF THE CONTRACT DOCUMENTS -- AUTHORITY OF THE ARCHITECT:

The Procurement Officer shall be the final interpreter of the contract documents. He will furnish with
reasonable promptness, through MSA or the architect, such clarifications as he may deem necessary for the
proper execution of the work. Clarifications issued by the architect shall be consistent with the intent of the
contract documents and, when in special instances the architect is authorized by MSA so to act, the architect
has authority to stop work whenever such stoppage may be necessary to ensure the proper execution of the
contract.

Except as otherwise expressly provided in the contract documents, all decisions of the architect are subject to
approval by MSA. The architect has no authority to waive or change the requirements of the contract
documents except as provided in Section 3.07C(11) above.

CONFORMITY WITH CONTRACT REQUIREMENTS:

All work performed and all materials furnished shall be in conformity with the contract requirements.

In the event MSA finds the materials, or the finished product in which the materials are used or the work
performed are not in complete conformity with the contract requirements and have resulted in an inferior
or unsatisfactory product, the work or materials shall be removed and replaced or otherwise corrected by and
at the expense of the Contractor.

In the event MSA finds the materials or the finished product in which the materials are used are not in complete
conformity with the contract requirements, but have resulted in a satisfactory product, it shall then make a
determination if the work shall be accepted. In this event, the Procurement Officer will document the basis
of acceptance by a Change Order which will provide for an appropriate adjustment, if any, in the contract
price.

Page 63 of 136



4.03

ADJACENT WORK:

MSA shall have the right, at any time, to contract for and/or perform other work on, near, over or under the work
covered by this contract. In addition, other work may be performed under the jurisdiction of another State agency.
The Contractor shall cooperate fully with such other Contractors and carefully fit his own work to such other work as
may be directed by MSA.

4.04

CONTROL BY THE CONTRACTOR:

The Contractor shall constantly maintain efficient supervision of the work, using his best skill and coordinating
ability. He shall carefully study and compare all drawings, specifications and other instructions and check them
against conditions existing or being constructed on the project. He shall at once report to MSA any error, inconsistency
or omission which he may discover.

4.05

A.

4.06

COORDINATIONWITHUTILITIES:

It is understood and agreed that the Contractor has considered in his bid all of the permanent and temporary
utility appurtenances in their present or relocated positions and that no additional compensation will be allowed
for normal delays, inconvenience, or damage sustained by him due to any interference from the said utility
appurtenances, the operation of moving them, the making of new connections thereto if required by the
contract documents, or by other requirements of the utility company.

The Contractor shall have responsibility for notifying all affected utility companies prior to performing any
work on their utilities and shall cooperate with them in achieving the desired results. All damage to utility
facilities caused by the Contractor’s operations shall be the responsibility of the Contractor.

At points where the Contractor’s operations are adjacent to properties of railway, telegraph, telephone, water
and power companies, or are adjacent to other property, damage to which might result in expense, loss or
inconvenience, work shall not be commenced until all arrangements necessary for the protection thereof have
been made by the Contractor.

The Contractor shall cooperate with the owners of any underground or overhead utility lines in their
removal and rearrangement operations in order that these operations may progress in a reasonable manner,
that duplication or rearrangement work may be reduced to a minimum and that services rendered by those
parties will not be unnecessarily interrupted.

In the event of interruption to utility services as a result of accidental breakage or as a result of being exposed
or unsupported, the Contractor shall promptly notify the proper authority and shall cooperate with the said
authority in the restoration of service. No work shall be undertaken around fire hydrants until provisions for
continued service have been approved by the local fire authority.

INSPECTIONS, TESTS, STATE INSPECTORS:

As used in this section and elsewhere, wherever the context calls for it, “inspection” includes testing and/or
approval of work.

The Contractor shall, at his expense, maintain an adequate inspection system and perform, or cause to
be performed, such inspections as are required by the contract (such as an electrical inspection from an
independent (non-governmental) electrical inspection agency approved or licensed as required by law when
required under the contract. The Contractor must make application for the inspection, coordinate same, and
pay the required inspection fees. The independent electrical inspection agencies are not considered local
authorities - see General Condition Section 8.01E(2)(b)) or as otherwise will ensure that the work conforms
to contract requirements. The Contractor shall maintain complete records of inspections and shall give MSA
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4.07

4.08

copies of these records as they are made. All work shall be conducted under the general direction of MSA and
is subject to MSA inspection at all places and at all reasonable times to ensure strict compliance with the
contract.

If the contract, or any applicable laws, ordinances, regulations, or order of any public authority or agency
having jurisdiction require any work to be specially inspected, tested or approved, the Contractor shall give
MSA, the architect, and any other public authority or agency which must be present or which otherwise
should be notified, timely notice (at least 14 calendar days) of readiness for inspection and, if the inspection
is by an authority or agency other than MSA, the date of the inspection.

MSA may charge the Contractor any additional cost of inspection when work is not ready at the time specified
by the Contractor, or when prior rejection makes re-inspection necessary.

All work, including fabrication and source of supply, is subject to inspection by the architect, MSA, and
the State inspector. Inspectors for the State are not authorized to revoke, alter, or waive any requirements of
the contract. Inspectors are authorized to call the attention of the Contractor to any failure of the work to
conform to the contract, including but not limited to the existence of unsafe conditions, inadequate safeguards
and exits, and nuisances. Inspectors are authorized to suspend the work or any portion of the work, at no
additional charge to MSA, until resolution of issues concerning compliance with contract requirements.

Inspections by MSA, State or the architect are for the sole benefit of MSA. Inspections by MSA, State or the
architect, or the presence or absence of a State inspector or the architect at any inspection, or the failure of
the State inspector or the architect to report any deviation by the Contractor from contract requirements shall
not: (1) relieve the Contractor of responsibility for adequate quality control measures, compliance with
contract requirements, or damage to or loss of material; (2) constitute or imply acceptance of any work; or (3)
affect the continuing rights of MSA to hold Contractor responsible for failure to meet contract requirements.

If MSA determines that any work requires special inspection not required by the contract, MSA may direct
the Contractor to obtain such inspection and the Contractor shall do so. If the inspection reveals a failure
of the work to comply with contract requirements, Contractor shall bear all costs of the inspection, including
any additional compensation paid or payable to the architect and any other costs incurred by MSA. In all
other cases, MSA shall bear such costs and an equitable adjustment shall be made to the contract price.

Required certificates or other documentation of inspection shall be obtained by the Contractor and promptly
delivered by him to the architect, MSA, and any other public authority or agency entitled thereto.

REMOVAL OF DEFECTIVE WORK:
considered unacceptable.

Any unacceptable or defective work, whether the result of poor workmanship, use of defective
materials, damage through carelessness, design error or omission by the Contractor or his Subcontractors
and suppliers at any tier, or any other cause attributable to the Contractor or his Subcontractors or suppliers
at any tier, shall be promptly removed and replaced by work and materials which shall conform to the contract
requirements or shall be remedied otherwise in an acceptable manner authorized by MSA.

Upon failure of the Contractor to comply promptly with the provisions of this section, MSA shall have
authority to cause defective or unacceptable work to be remedied or removed and replaced and unauthorized
work to be removed at the Contractor’s expense.

Any time lost by the Contractor for correction of work not in accordance with the contract shall be made up
by the Contractor at his expense.

MAINTENANCE OF WORK DURING CONSTRUCTION:
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4.09

The Contractor shall maintain the work during construction and until Substantial Completion. This
maintenance shall be continuous and effective, prosecuted with adequate equipment and forces to the end that
all parts of the work be kept in satisfactory condition at all times and protected from damage of any kind from
external sources.

Particular attention shall be given to drainage, both permanent and temporary. The Contractor shall use all
reasonable precautionary measures to avoid damage or loss that might result from accumulations and
concentrations of drainage water, and material carried by such waters and such drainage shall be diverted or
dispensed when necessary to prevent damage to excavation, embankments, surfaces, structures or property.
Suitable measures shall be taken by the Contractor to prevent the erosion of soil in all construction areas
where the existing ground cover has been removed. Such measures shall be in compliance with the
requirements of any governmental entity having jurisdiction.

All cost of maintenance work during construction and until Substantial Completion shall be included in
the base bid and the Contractor will not be paid any additional amount for such work.

In the event that the Contractor’s work is halted by MSA under the provisions of the contract, the Contractor
shall maintain the entire project as provided herein and provide such ingress and egress for local residents or
tenants adjacent to the project site, for tenants of the project site, and for the general public as may be necessary
during the period of suspended work or until the Contractor has been declared in default.

On projects where traffic flow is maintained, the Contractor shall be responsible for repair and restoration of
all traffic damage to the Work, either partially or totally completed, until such time as the Work is accepted by
MSA.

FAILURE TO MAINTAIN ENTIRE PROJECT:

Failure on the part of the Contractor, at any time, to comply with the provisions of Section 4.08 may result in MSA
notifying the Contractor to comply with the required maintenance provisions. In the event that the Contractor fails
to remedy unsatisfactory maintenance promptly after receipt of such notice, MSA may immediately proceed to
maintain the project and the entire cost of this maintenance will be charged against the Contractor

4.10

STATE’SRIGHT TO DO WORK:

If the Contractor fails to prosecute the work properly or diligently or fails to perform any provision of the contract,
MSA may make good such deficiencies at the Contractor’s expense or terminate the contract for default under
Sections 7.07 and/or 7.08, or both.

411

A.

C.

PROGRESS MEETINGS--SCHEDULING MEETINGS:

General - The Contractor and his major Subcontractors shall hold and attend progress meetings with MSA
and the architect (unless the architect’s absence is excused by MSA) at the site at least monthly. MSA may
require progress meetings to be held more frequently at no additional cost to MSA. Minutes of progress
meetings shall be prepared and circulated by the architect.

Subcontractor Progress Meetings - MSA and the architect must receive timely prior written notice of all
progress meetings between the Contractor and its Subcontractors or suppliers at any tier. MSA and the
architect may attend all such meetings. Contractor must keep minutes of all such meetings and must
promptly provide MSA and the architect with copies of the minutes.

Scheduling Meetings - See Section 7.06T.
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SECTIONS - MATERIALS

5.01

GENERAL:

All materials shall meet all quality requirements of the contract. In order to expedite the inspection and
testing of materials, the Contractor shall notify the architect in writing, as soon as possible after execution of
the contract by MSA, of the sources from which he proposes to obtain all materials requiring approval, testing,
inspection, or certification prior to incorporation into the work.

Materials include all: equipment; parts; products; methods of construction or of performing the work which
may be the subject of a patent, copyright or other right or restriction governing its use; and processed and
unprocessed natural substances required for completion of the contract. The Contractor, in accepting the
contract, is assumed to be thoroughly familiar with the materials required and their limitation as to use and
requirements for connection, setting, maintenance and operation. Whenever an article or material or
equipment is specified and a fastening, furring, connection (including utility connections), access hole,
flashing closure piece, bed or accessory is normally considered essential to its installation in good quality
construction, such shall be included as if fully specified. Nothing in these specifications shall be interpreted
as authorizing any work in any manner contrary to applicable laws, codes or regulations.

Approval. All materials are subject to the architect’s approval as to conformity with the specifications,
quality, design, color, etc. No work for which approval is necessary shall be used until written approval is
given by the architect. Approval of a Subcontractor or supplier as such does not constitute approval of a
material which is other than that included in the specifications. See also Sections 2.021 and 5.03.

New Materials. Unless otherwise specified, all materials shall be new. Old or used materials must not be
used as substitutes for new, regardless of condition or repair, unless approved in writing by MSA.

Quality. Unless otherwise specified, all materials shall be of the best quality of the respective kinds.

Samples. The Contractor shall furnish for approval all samples as directed and materials used shall be the
approved samples.

Proof of Quality. The Contractor shall, if requested, furnish satisfactory evidence as to the kind and
quality of materials either before or after installation. He shall pay for any tests or inspections called for in
the specifications and such tests as may be deemed necessary for “substitutions,” as set forth in Section 5.03
of these General Conditions.

. Standard Specifications. When no specification or code is cited or otherwise applicable and the quality,

processing, composition or method of installation of an item is only generally referred to, then:

(1) For items not otherwise specified below, the applicable specification shall be the latest edition of the
applicable American Society for Testing Materials specification.

(2) For items generally considered as plumbing and those items requiring plumbing connections, the
applicable specification shall be the applicable portions of the latest edition of the State plumbing code.

(3) For items generally considered as heating, refrigerating, air-conditioning or ventilation, the applicable
specifications shall be the applicable portions of the latest edition of the A.S.H.R.A.E. Handbook
published by the American Society of Heating, Refrigerating and Air-Conditioning Engineers, Inc.

(4) For items generally considered as electrical, the applicable specifications shall be the applicable
provisions of the latest edition of the International Building Code and the National Electric Code.

(5) For items generally considered as fire protection, the applicable specifications shall be the applicable
sections of the latest edition of the State Fire Prevention Code and the National Fire Protection
Association Code.
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5.02

5.03

STORAGE AND HANDLING OF MATERIALS:

Materials shall be stored so as to assure the preservation of their quality and acceptability for the work.
Stored materials, even though approved before storage, may again be inspected prior to their use in the
work. Stored materials shall be located so as to facilitate their prompt inspection. Approved portions of the
project site may be used for storage purposes and for the placing of the Contractor’s plant and equipment. At
completion of the project such storage areas must be restored to their original condition by the Contractor at
his expense.

All mechanical and/or electrical equipment delivered to the job site shall be stored on pedestals, above
ground and under roof or other approved covering. All enclosures for equipment shall be weatherproof. Any
motors, which are not totally enclosed, and dry type transformers that are involved in the work, shall be stored
in a heated area with a minimum temperature of fifty degrees Fahrenheit (50 F). All valves shall be stored
under roof on wood pedestals, above ground. All insulation shall be stored under roof or in trailers, adequately
protected from the weather. The Contractor shall follow all written instructions and recommendations of the
manufacturer and all requirements of the architect on oiling, protection and maintenance of equipment during
storage. It shall be solely the Contractor’s responsibility to safely store and care for all equipment and
materials. Materials not properly stored prior to installation shall not be considered for payment.

Materials shall be handled in such a manner as to preserve their quality and acceptability for the work.

Contractor shall confine his tools and equipment and the storage of materials to the area delineated in the
contract documents as the “Limit of Contract.”

Contractor shall not load or permit any part of a structure to be loaded with a weight that will endanger the
safety of the structure or any part thereof.

Explosives.

(1) Explosives shall not be stored upon any property belonging to MSA.

(2) Should the Contractor desire to use explosives on any project he shall first receive written approval of
MSA and obtain all permits required by law, at the Contractor’s expense. The approval will stipulate the
time, place and quantity to be used and manner of use.

(3) The Contractor assumes all responsibility for injury to persons or property which may result from the
use or transportation of explosives, as well as complying with any and all applicable statutes, ordinances,
regulations and restrictions in relation to the use of explosives.

Paints.

(1) Oil base paints and flammable liquids shall not be stored in large quantities on the project. Containers
shall be limited to five gallon size. Any liquid with a flash point of less than one hundred (100) degrees
Fahrenheit shall be contained in safety cans, UL approved. Liquid with a higher flash point shall be stored
in rigid cans.

(2) Oily rags, waste, etc., must be removed from the work site at the close of each working day.

SUBSTITUTIONS:

Should the Contractor desire to substitute another material for one or more specified by name, he shall
apply in writing for such permission and state the credit or extra involved with the use of such material.
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5.04

5.05

The Contractor shall not submit for approval materials other than those specified without a clear, express,
written statement that such a substitution is proposed. Approval in any form or by any means of a substitute
material by the architect or anyone else, when the Contractor has not so designated such material as a
“substitute,” shall not be binding on MSA nor release the Contractor from any obligations of his contract,
unless MSA, in writing, expressly acknowledges the proposed substitution and approves it. See also Sections
2.021 and 5.01C.

APPROVED EQUAL:

The terms “or equal,” “equal,” and “approved equal” are used as synonyms throughout the specifications.
They are implied in reference to all manufacturers or products named in the specifications unless otherwise
stated. MSA is the final judge as to equality. MSA does not represent or warrant under any circumstances
that there exists an equal to any item specified or that an equal is readily available, even if the words “or equal”
are used in the specifications.

When several products or manufacturers are named in the specifications as acceptable for the same purpose
or use, the Contractor may select any of those so named. However, all of the units of a given type required
for and used in the project must be the same in material and manufacture.

BUY AMERICAN STEEL:

The Contractor must comply with the requirements of the Maryland Buy American Steel Act, Title 17, Subtitle 3
of SF&P and COMAR 21.11.02.

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITIES:

6.01

LAWS TO BE OBSERVED:

A. The Contractor shall keep fully informed of all Federal, State, and local laws, ordinances, rules and

regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority, which in
any manner affect those engaged or employed on the work, or which in any way affect the conduct of the
work. He shall at all times observe and comply with all such laws, rules, ordinances, regulations, orders
and decrees; he shall protect and indemnify MSA and its representatives against any such claim or liability
arising from or based on the violation of any law, ordinance, regulation, order, or decree, whether by himself
or his employees, Subcontractors or suppliers at any tier. Whenever the contract documents require the
Contractor to comply with provisions of Federal, State, or local laws, regulations, ordinances or codes,
Contractor must comply whether such laws, regulations, ordinances or codes are expressly incorporated into
the contract or not.

. The Contractor must comply with the provisions of the Workers® Compensation Act and Federal, State and

local laws relating to hours of labor.

. The provisions of this contract shall be governed by the laws of the State of Maryland.

. If the Contractor observes that the contract documents are at variance with any applicable law, ordinance or

regulation, he shall promptly notify the Procurement Officer and the architect, and, except as provided in
subsection E, any necessary changes shall be adjusted as provided in the contract for changes in the work.
If the Contractor performs any work knowing it to be contrary to such laws, ordinances, rules and regulations,
and without such notice, he shall bear all costs arising therefrom.

. MSA is not responsible for the actions, orders or interpretations of Federal, county, municipal, or other local

officials or representatives respecting the application to the work of Federal, State, or local laws, ordinances,
regulations or codes. Contractor shall not be entitled to additional compensation for unanticipated costs of
complying with any such actions, orders or interpretations.
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6.02

6.03

6.04

F. Compliance with Laws - the Contractor hereby represents and warrants that:

(1) Itis qualified to do business in the State of Maryland and that it will take such action as, from
time to time hereafter, may be necessary to remain so qualified;

(2) It is not in arrears with respect to the payment of any monies due and owing the State of
Maryland, or any department or unit thereof, including but not limited to the payment of taxes
and employee benefits, and that it shall not become so in arrears during the term of this Contract;

(3) It shall comply with all federal, State, and local laws, regulations, and ordinances applicable to its
activities and obligations under this Contract; and

(4) Itshall obtain, at its expense, all licenses, permits, insurance, and governmental approvals, if any,
necessary to the performance of its obligations under this Contract.

PERMITS AND LICENSES:

A. When required by law or the contract, MSA or its authorized representative will file with the appropriate local

authority, drawings and specifications and any pertinent data reasonably proper for their information.
The Contractor will be required to pay all necessary fees to local authorities for inspection or for the
privilege or right to execute the work as called for in the contract documents and he shall include the cost
of said fees in his base bid. MSA shall not be responsible for the actions or interpretations of county,
municipal, or other local agencies or officials respecting the application of Federal, State or local laws,
rules, ordinances, regulations, codes, or policies to the work.

. The Contractor must be licensed as required by Title 17, Subtitle 6 or Title 8 of the Business Regulation

Acrticle, Annotated Code of Maryland.
PATENTS, COPYRIGHTS, TRADE SECRETS, AND PROTECTED MATTER:

The Contractor assumes the risk that any materials, equipment, processes, or other items required under the
contract or furnished by the Contractor (including the CPM software furnished to MSA under Section
7.06J(2)(I)) are subject to any patent, copyright, trademark, trade secret or other property right of another.
The Contractor shall pay for all royalties and license fees and shall obtain all necessary licenses or permits to
permit use of any such item by MSA. Contractor shall defend all suits or claims of infringement of any
patent, copyright, trademark, trade secret or other property right of another and shall save MSA harmless
from loss or expense on account thereof.

When an item specified by MSA or furnished by the Contractor infringes or is alleged to infringe any
patent, copyright, trademark, trade secret or other property right of another, the Contractor will, at his option,
and at no additional cost to MSA, (1) procure for MSA the right to use the item; (2) replace the item with an
approved, non-infringing equal; or (3) modify the item so it becomes non-infringing and performs substantially
the same as the original item.

LAND, AIR AND WATER POLLUTION, AND EROSION CONTROL:

The Contractor shall incorporate all permanent erosion control features into the work at the earliest
practicable time and shall maintain them in proper condition during the course of the contract. Temporary
pollution control measures will be used to correct conditions that develop during construction that were not
foreseen during design, that are needed prior to installation of permanent pollution control features, or that
are needed temporarily to control erosion that develops during normal construction practices, but are not
associated with permanent control features on the project.
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6.05

Temporary pollution control may include measures outside the project site where such work is necessary as a
direct result of project construction. MSA shall be kept advised of all such off-site control measures taken
by the Contractor. This shall not relieve the Contractor of responsibility for such work.

The Contractor must submit evidence to MSA that the governing Federal, State and local air pollution criteria
will be and were met. This evidence and related documents will be retained by MSA for on-site examination.

If the performance of all or any part of the work is suspended, delayed, or interrupted due to an order of
a court of competent jurisdiction as a result of environmental litigation, as defined below, or by the order
of any State or Federal agency or official enforcing applicable laws, such suspension, delay, or interruption
shall be considered as if ordered by the Procurement Officer under Section 7.09, Suspension of the Work. If
it is determined that the suspension, delay, or interruption is due wholly or in part to acts or omissions of the
Contractor in breach or violation of the terms of this contract or acts of the Contractor not required by this
contract, Contractor shall be responsible for all additional costs and delays resulting from such acts or
omissions.

The term “environmental litigation,” as used herein, means a lawsuit alleging that the work will have an
adverse effect on the environment or that MSA has not duly considered, either substantively or procedurally,
the effect of the work on the environment.

INSURANCE REQUIREMENTS

The Contractor shall maintain in full force and effect liability insurance necessary to cover claims arising
from the Contractor’s operations under this Contract. The following types of insurance coverage shall be
provided:

(8] Primary General Liability

(2) Umbrella Liability or Excess Liability

) Automobile Liability

4) Workers” Compensation

5) Builder’s Risk (if expressly required by the Contract)

(6) Professional Design Errors & Omissions, if design services are provided by Contractor

Note: The Contract may require the Contractor to maintain other types of insurance.

B.

The insurance shall be kept in full force and effect until all work has been satisfactorily completed and
accepted. Evidence of insurance shall be provided to MSA prior to the execution of the Contract by means
of a Certificate of Insurance with copies of all endorsements attached or by certified copy of the complete
policy with all endorsements. Failure to obtain or to maintain the required insurance or to submit the required
proof of insurance shall be grounds for termination of the contract for default. Exclusion endorsement copies
shall be attached to the Certificate of Insurance. The Certificate of Insurance shall be accompanied by a
document (a copy of State License or letter from insurer) which indicates that the agent signing the certificate
is an authorized agent of the insurer.

The Contractor shall not commence work under this Contract until all the insurance required under this
Subsection has been obtained and approved by MSA, nor shall the Contractor allow any Subcontractor to
commence work on its subcontract until the insurance required of the Subcontractor has been obtained by the
Subcontractor and approved by the Contractor. All Subcontractors shall be required in the subcontract
documents to carry insurance for the line items described in the subcontract. The Contractor shall be
responsible to determining appropriate limits for Subcontractors, and for enforcing insurance coverage
requirements for its Subcontractors.
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All insurance policies required by this Subsection or elsewhere in the Contract Documents shall be written
on forms (including the actual wording of the policies and all endorsements) acceptable to MSA and with
insurance companies that hold a current A.M. Best rating of A and that are duly licensed to transact the
prescribed coverages in the jurisdiction in which the work of the Contract is to be performed.

All insurance policies required by this Subsection or elsewhere in the Contract Documents shall be endorsed
to state that the insurance carrier shall provide at least sixty (60) days notice to MSA in the event of
cancellation, non-renewal, or material change in the coverage, either by the insurance company or the
Contractor.

The General Liability and Umbrella Liability/Excess Liability insurance policies required by this Subsection
or elsewhere in the contract Documents shall include endorsements stating that the State and MSA and any
other entities designated by MSA are additional insured with respect to liability arising out of or resulting
from the operations and completed operations of the named insured under the Contract.

All insurance policies required by this Subsection or elsewhere in the Contract Documents shall contain
endorsements stating that such coverage as is provided by the policies for the benefit of the additional insured
is primary and other coverage maintained by additional insured (if any) shall be non-contributing with the
coverage provided under the policies.

All insurance policies required by this Subsection or elsewhere in the Contract Documents shall contain
waivers of subrogation in favor of the State and MSA and any other entity designated by MSA and shall
provide that the bankruptcy or insolvency of the insured does not relieve the insurance company of its
obligations under the policies.

In the event any party maintains insurance with limits exceeding the limits required hereunder, the
Certificates of Insurance provided to MSA shall state the full extent of the coverage available to the parties.
Such excess liability coverage will inure to the benefit of the parties in the event of loss in excess of the
minimum insurance required herein.

If, during the term of the Contract, the Contractor fails to secure and maintain the required insurance, MSA
shall have the right (without the obligation to do so) to secure the insurance in the amounts specified in the
name of the Contractor, in which case, the Contractor shall pay all premiums, deductibles, self-insured
retentions or other amounts associated with the insurance and shall furnish all information that may be
required in connection with MSA purchasing such insurance.

It is understood and agreed that the coverages and limits contained herein are the minimum requirements
only. The Contractor is responsible for providing insurance coverage that meets the needs of the Contractor
itself, its Subcontractors, sub-consultants, employees, and others as obligated in the Contract Documents.
All insurance policies shall contain at a minimum the following provisions:

(1) Primary General Liability Insurance
(a) Coverage — The policy shall include provisions that offer protection against all risks and
exposures, including without limitation:

() Premises and Operations Coverage

(i) Products and Completed Operations Coverage

(iii) Blanket Contractual Liability Coverage, including any indemnity provisions
(iv) Broad Named Insured Endorsement

(v) Notice, Knowledge, and Unintentional Errors and Omissions Coverage

(vi) Incidental Malpractice Coverage

(vii)  Independent Contractors Coverage

(viii)  Personal Injury Coverage

Page 72 of 136



(ix) Broad Form Coverage for damage to property of MSA, as well as other third parties
resulting from the Contractor’s Work

(x) Any aggregate limits apply on a “per project” basis

(b) Limits of Liability — Minimum Limits of Liability dedicated to the Project of $1,000,000 each
occurrence.

(c) Deductibles/Self-Insured Retentions — The Contractor is responsible for payment of all
deductibles or self-insured retentions and shall include and specifically identify in its bid any
amounts that it expects to pay for deductibles and/or self-insured retentions.

(d) Status of the State as Additional Insured — The Policy shall name the State and MSA and any other
entities required by MSA as additional insured.

(e) Term of Coverage — The term of coverage shall be the full contract period. Contractor shall
continue to name all additional insured for the entire Period.

(F) Other Coverage/Features — The Primary General Liability Insurance Policy and all Umbrella
Liability/Excess Liability Policies are also subject to the following requirements:

(i) All policies shall include a provision that no act or omission of the Contractor or any party
acting under its direction will affect or limit the obligations of the insurance company in
respect of any additional insured.

(ii) All policies shall delete any warranty stating that coverage is null and void (or words to that
effect) if the Contractor does not comply with the most stringent regulations governing the
work under the Contract.

(iii) All policies must provide that the insurance company has the duty to adjust a claim
and provide a defense.

2 Umbrella Liability Insurance

(a) Coverage — Coverage shall be at least as broad as the underlying primary commercial general liability
policy.

(b) Limits of Liability — Unless expressly modified by the Procurement Officer, Limit of Liability
dedicated to the project in the amounts of $1 million per occurrence shall be provided.

(c) Deductibles/Self-Insured Retentions — The Contractor is responsible for payment of all deductibles
or self-insured retentions and shall include and specifically identify in its bid any amounts that it
expects to pay for deductibles and/or self-insured retentions.

(d) Status of the State as Additional Insured — The Policy shall name the State and MSA and any other
entities required by MSA as additional insured.

3) Automobile Liability Insurance
(a) Coverage — All vehicles used in conjunction with the Contract shall be insured.
(b) Limits of Liability — Minimum Limits of Liability, primary to Umbrella Liability coverage

described above, in the amounts of $1 million per occurrence and $1 million aggregate shall be
provided.
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(4)

(6)

(©)

(d)

(c) Deductibles/Self-Insured Retentions — The Contractor is responsible for payment of all

deductibles or self-insured retentions and shall include and specifically identify in its bid any
amounts that it expects to pay for deductibles and/or self-insured retentions.

Workers” Compensation

(@)

()
(@)

(b)

Coverage — Statutory Workers’ Compensation as required by the State of Maryland. (b)
Limits of Liability — Statutory.

Builder’s Risk Insurance (and Installation Floater, if not included in Builder’s Risk Coverage)

Named Insured — At a minimum the policy shall insure the Contractor, the State, MSA, and
any other party with an insurable interest in the Project.

Coverage — All risks of direct physical loss of or damage to the property (including without
limitation perils of flood). Coverage shall be as broad as possible with respect to both covered
property interests and covered locations. All covered locations shall be named, and shall
include the contract number and project description. Coverage applies to all materials,
supplies, and equipment that are consumed on or intended for specific installation in the
Project while such materials, supplies and equipment are located at the Project site. If the
Builder’s Risk Policy does not cover materials onsite that have not yet been installed,
Contractor shall also provide an Installation Floater. Contractor shall comply with any
requirements in the Policy for project reports by the Contractor to the insurance company.
The Builder’s Risk Policy shall be endorsed: (i) waiving the insurance company’s rights of
recovery under subrogation against all insureds and additional insureds on the policy; (ii) to
make MSA a Loss Payee for all claims; and (iii) to delete any provisions that void coverage
with respect to MSA for acts or omissions of the Contractor or any other party.

Limits of Liability — Full replacement cost of the structure under construction, plus debris
removal coverage and ordinance coverage for all risk perils, and cost of materials onsite that
have not yet been installed. Any sub-limits must be clearly identified, and are subject to prior
approval by MSA.

Deductibles/Self-Insured Retentions — The Contractor is responsible for payment of all
deductibles or self-insured retentions and shall include and specifically identify in its bid any
amounts that it expects to pay for deductibles and/or self-insured retentions.

Design Errors & Omissions (applicable only to projects where Contractor is also providing Design
Services).

(a) Coverage — Work done or to be done by or on behalf of the Contractor and covering errors and

(b)

(©)

(d)

omissions.

Limits of Liability — Limits of Liability dedicated to the project in the amounts of $1 million
per occurrence and $2 million aggregate shall be provided.

Deductibles/Self-Insured Retentions — The Contractor is responsible for payment of all
deductibles or self-insured retentions and shall include and specifically identify in its bid any
amounts that it expects to pay for deductibles and/or self-insured retentions.

Status of the State as Additional Insured — The Policy shall name the State and MSA and any
other entities required by MSA as additional insured.
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6.06

6.07

6.08

6.09

INTENTIONALLY OMITTED
SEPARATE CONTRACTS:

MSA reserves the right to let other contracts in connection with or adjacent to this work. (See also
Section 4.03.) The Contractor shall afford other Contractors reasonable opportunity for the introduction and
storage of their materials and the execution of their work, and shall properly connect and coordinate his work
with theirs. The Contractor is entitled to no overhead, profit, or other compensation for work done for MSA
by other Contractors.

If any part of the Contractor’s work depends on proper execution or results of the work of any other Contractor,
the Contractor shall inspect and promptly report to MSA and the Architect any defects in such work that
render it unsuitable for such proper execution and results. His failure to so inspect and report shall constitute
an acceptance of the other Contractor’s work as fit and proper for the reception of his work, except as to the
defects which may develop in the other Contractor’s work after the execution of his work.

To ensure the proper execution of his subsequent work, the Contractor shall measure work already in place
and shall at once report to the architect and MSA any discrepancy between the executed work and the drawings.

RELATIONSHIP OF CONTRACTOR TO PUBLIC OFFICIALS AND EMPLOYEES:

A. In carrying out any of the provisions of the contract, or in exercising any power or authority granted to
them by or within the scope of the contract, there shall be no liability upon the Procurement Officer or
other authorized representatives of the State, it being understood that in all such matters they act solely as
agents and representatives of the State.

B. MSA may terminate the contract for default or hold the Contractor liable for damages for breach of the
contract as provided in subsection C if it is found by the Procurement Officer that gratuities (in the form
of entertainment, gifts, or otherwise) were offered or given by the Contractor, or any agent or
representative of the Contractor, to any officer or employee of MSA with a view toward securing a
contract or securing favorable treatment with respect to the awarding or amending of the contract, or the
making of any determinations with respect to the performance of the contract.

C. Inthe event this contract is terminated for default or the Contractor is held liable for damages as provided
in subsection B hereof, MSA shall be entitled (1) to pursue the same remedies against the Contractor as
it could pursue in the event of a termination for default or a breach of the contract by the Contractor,
and (2) in addition to any other damages to which it may be entitled, to exemplary damages in an
amount (as determined by the Procurement Officer) which shall be not less than three nor more than ten
times the costs incurred by the Contractor in providing any such gratuities to any such officer or employee.

D. Non-hiring of officials and employees - No official or employee of the State of Maryland, as defined
under State Government Article, 815-102, Annotated Code of Maryland, whose duties as such official or
employee include matters relating to or affecting the subject matter of this contract, shall during the
pendancy and term of this contact and while serving as an official or employee of the State become or be
an employee of the Contractor or any entity that is a Subcontractor on this contract.

NO WAIVER OF RIGHTS -- STATE’S REMEDIES CUMULATIVE -- STATE’S DAMAGES:

A. MSA shall not be precluded or estopped by any measurement, estimate, change order, contract
modification, certificate of payment, or payment from showing the true amount and character of the work
furnished by the Contractor, or from showing that any measurement, estimate, change order, contract
modification, certificate of payment, or payment is untrue or was incorrectly made, or from showing that
the work does not in fact conform to the contract. MSA may recover from the Contractor or his sureties,
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or both, such damages, loss, or additional expense incurred as a result of any such error in
measurement, estimate, change order, contract modification, certificate of payment, or payment as a
result of such failure to conform to the contract. MSA’s rights in this respect shall not be waived or
barred by any inspection, acceptance or approval of the work, or by payment therefore, or by granting an
extension of time, or by taking possession, or by execution of a change order based on the erroneous
measurement, estimate, or change order, contract modification, certificate of payment, or payment.

B. The activities of the architect and MSA personnel respecting this contract, including inspection of the
work, review of submittals, monitoring of progress, and so forth are for the benefit of MSA only and are
not for the benefit of the Contractor. MSA’s failure to bring to the attention of the Contractor deficiencies
in the work or the Contractor’s performance will not constitute waiver or excuse of the Contractor’s failure
to comply strictly with contract requirements.

C. The waiver by the Procurement Officer of any breach of contract by the Contractor shall not operate as
a waiver of any other or subsequent breach.

D. The rights and remedies of MSA and the obligations of the Contractor under various provisions of the
contract documents and under provisions of applicable law are cumulative and not exclusive.

E. For any claim or cause of action accruing to MSA as a result of or arising out of this contract, MSA may
collect damages of any kind, including consequential damages and damages for purely economic loss.

6.10 SOLICITATION WARRANTY -- CONTINGENT FEE PROHIBITION:

The Contractor, architect, or engineer (as applicable) warrants that it has not employed or retained any person,
partnership, corporation, or other entity, other than a bona fide employee or agent working for the Contractor,
architect, or engineer, to solicit or secure this agreement, and that it has not paid or agreed to pay any person,
partnership, corporation, or other entity, other than a bona fide employee or agent, any fee or any other consideration
contingent on the making of this agreement.

6.11 ASSIGNMENT OF ANTITRUST CLAIMS:

The Contractor sells, transfers and assigns to the State of Maryland all rights, title and interest of, in and to any causes
of action arising at any time before the date of this assignment or during the performance of this contract under the
antitrust laws of the United States, including Section 1 of the Sherman Act, and the antitrust laws of Maryland relating
to the purchase by Contractor or the State of Maryland of any products from any supplier or source whatever that is
incorporated in the structure built under the terms of this contract. The Contractor hereby certifies that the above
causes of action are lawfully owned and that no previous assignment of same has been made nor has the same
heretofore been attached or pledged in any manner whatsoever.

6.12 FEDERAL PARTICIPATION:
When the United States government pays all or any portion of the cost of a project, the work may be subject to

inspection by Federal agencies. Such inspection shall in no sense make the Federal government a party to this
contract.

6.13 DISPUTES AND CONTRACT CLAIMS:

A. All disputes arising under or as a result of a breach of the resulting Contract which are not disposed
of by mutual agreement shall be resolved in accordance with this Section 6.13.

B. When a controversy cannot be resolved by mutual agreement, the Contractor shall submit a written
request for a final decision to the Executive Director. The written request shall set forth all of the
facts surrounding the controversy.
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C. The Executive Director shall render a written decision within 90 days of receipt of the Contractor’s
written request for final decision, unless the time is extended by mutual agreement of the parties to this
Contract. This decision shall be furnished to the Contractor by certified mail, return receipt requested
or by any other method that provides evidence of receipt. The decision shall be deemed the final action
of MSA. If a decision is not issued within 90 days, or within such extension of time as may be agreed
upon by the parties to the Contract, it shall be deemed a decision not to grant the relief requested by
the Contractor.

D. Pending resolution of the claim, the Contractor shall proceed diligently with the performance of the
Contract in accordance with the Procurement Officer’s direction.

6.14 MULTI-YEAR CONTRACTS CONTINGENT UPON APPROPRIATION :

If the General Assembly fails to appropriate funds or if funds are not otherwise made available for continued
performance for any fiscal period of this Contract succeeding the first fiscal period, this Contract shall be cancelled
automatically as of the beginning of the fiscal year for which funds were not appropriated or otherwise made available;
provided, however, that this will not affect either the State's rights or the Contractor's rights under any termination
clause in this Contract. The effect of termination of the Contract hereunder will be to discharge both the Contractor
and the State from future performance of the Contract, but not from their rights and obligations existing at the
time of termination. The Contractor shall be reimbursed for the reasonable value of any non-recurring costs incurred
but not amortized in the price of the Contract. MSA shall notify the Contractor as soon as it has knowledge that funds
may not be available for the continuation of this Contract for each succeeding fiscal period beyond the first.

6.15 INTENTIONALLY OMITTED
6.16 STATEPROPERTY NOT SUBJECT TO LIEN:

Neither the Contractor nor any Subcontractor or supplier at any tier may have or acquire any lien
against State property.

6.17 STATENOT SUBJECT TO LIMITATIONS:

The State is not bound by laches or any statute of limitations or repose, and Contractor may not assert laches,
limitations, or a statute of repose as a defense against any claim or action brought by the State.

6.18 CONFLICT OF INTEREST:
The contract is subject to the provisions of Section 13-212 of SF&P and COMAR 21.05.08.08, Conflict of Interest.
6.19 CENTURY COMPLIANT SOFTWARE, ETC.:
A. “Century compliant” means that a product or item:
(1) Is able to process date data accurately including date data century recognition, calculations that
accommodate same century and multi-century formulas and date values (including leap year factors),
and date data interface values that reflect century when used either in a stand-alone configuration or in

combination with other century compliant products used by MSA,; and

(2) Will not abnormally terminate its function or provide or cause invalid or incorrect results due to
incompatibility with the calendar year.
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B. The Contractor warrants that the electronic products and components, including computers, software, and
other devises and materials, provide or developed under this contract are century compliant. Contract agrees
to promptly repair or replace any product furnished under this contract that is not century compliant, provided
MSA give Contractor notice of breach of the warranty within a reasonable time after discovery.

C. The warranty provided by this section is in addition to any other warranties provided by law or this contract.
6.20 COMMERCIAL NONDISCRIMINATION POLICY:

A. As a condition of entering into this Agreement, Contractor represents and warrants that it will comply with
the State’s Commercial Nondiscrimination Policy, as described under Title 19 of the State Finance and
Procurement Article of the Annotated Code of Maryland. As part of such compliance, Contractor may
not discriminate on the basis of race, color, religion, ancestry or national origin, sex, age, marital status,
sexual orientation, or on the basis of disability or other unlawful forms of discrimination in the
solicitation, selection, hiring, or commercial treatment of Subcontractors, vendors, suppliers, or
commercial customers, nor shall Contractor retaliate against any person for reporting instances of such
discrimination. Contractor shall provide equal opportunity for Subcontractors, vendors, and suppliers to
participate in all of its public sector and private sector subcontracting and supply opportunities,
provided that this clause does not prohibit or limit lawful efforts to remedy the effects of marketplace
discrimination that have occurred or are occurring in the marketplace. Contractor understands that a
material violation of this clause shall be considered a material breach of this Agreement and may result in
termination of this Agreement, disqualification of Contractor from participating in State contracts, or other
sanctions. This clause is not enforceable by or for the benefit of, and creates no obligation to, any third

party.
Note: Paragraph 6.20A must be incorporated into every subcontract entered into under this contract.

B. Asacondition of entering into this Agreement, upon the Maryland Human Relations Commission’s request,
and only after the filing of a complaint against Contractor under Title 19 of the State Finance and
Procurement Article, as amended from time to time, Contractor agrees to provide within 60 days after
the request a complete list of the names of all Subcontractors, vendors, and suppliers that Contractor
has used in the past 4 years on any of its contracts that were undertaken within the State of Maryland,
including the total dollar amount paid by Contractor on each subcontract or supply contract. Contractor
further agrees to cooperate in any investigation conducted by the State pursuant to the State’s Commercial
Nondiscrimination Policy as set forth under Title 19 of the State Finance and Procurement Article of the
Annotated Code of Maryland, and to provide any documents relevant to any investigation that is
requested by the State. Contractor understands that violation of this clause is a material breach of
this Agreement and may result in contract termination, disqualification by the State from participating
in State contracts, and other sanctions.

SECTION 7 - PROSECUTION, PROGRESS, AND QUALITY OF THE WORK:

7.01 NOTICE TO PROCEED:

After the contract has been executed, MSA will issue to the Contractor a “Notice to Proceed” and this notice will
stipulate the start date on which the Contractor is expected to begin work. The specified contract time shall begin
on the start date stated in the “Notice to Proceed.” Except as provided in Section 7.06Q(1), any work started or

materials ordered before the start date stated in the “Notice to Proceed” shall be at the risk of the Contractor. The
Contractor is prohibited from doing any work on the site without the insurance required by this contract.
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7.02 PROJECT SIGNS AND INSPECTOR’S FIELD OFFICE:
A. Project Sign:

(1) Atitsdiscretion, MSA may provide aproject sign for each major entrance to the project. If MSA
requires signs in the project specifications, the Contractor shall be responsible for transportation of the
sign from its place of origin, placement and maintenance of the sign. The location of signs will be directed
by MSA.

(2) Posts for sign(s) shall be supplied by the Contractor and made of 4 x 4 inch construction-grade lumber,
pressure preservative treated, 10 feet long. The sign(s) shall be bolted to the posts using at least two ~
inch bolts per post. Washers shall be used between the bolts and the sign faces and the posts and nuts.
The posts shall be set into the ground to a depth of three feet, six inches with the bottom of the signs
two feet six inches above the ground. (3) The Contractor shall be responsible for removing the sign(s),
restoration of the site and disposal of the sign(s) as directed by MSA.

B. Inspector’s Field Office:
If MSA requires in the project specifications, the Contractor shall furnish and maintain, at his cost and for
MSA’s exclusive use, an inspector’s field office. Specific requirements will be described in the specifications.

7.03 PUBLIC CONVENIENCE AND SAFETY:

The Contractor at all times shall conduct the work in such a manner as to create the least practicable obstruction to
all forms of traffic. The convenience of the general public, tenants, and of the residents along and/or adjacent to the
improvement shall be respected. Material stored upon the project site shall be placed so as to cause a minimum of
obstruction to the public. Sprinkling to inhibit dust shall be performed by the Contractor at no additional cost to MSA.
The Contractor shall, unless otherwise specified, provide and maintain in passable condition such temporary access,
roads and bridges as may be necessary to accommodate traffic diverted from the project under construction, or using
the project under construction and shall provide and maintain in a safe condition temporary approaches to, and
crossings of, the project. Existing facilities planned to be removed, but which might be of service to the public during
construction, are not to be disturbed until other and adequate provisions are made. Fire hydrants on or adjacent to the
project shall be kept accessible to fire apparatus at all times, and no material or obstruction shall be placed within 15
feet of any such hydrant. Work closed down for the winter or at any other times shall be left entirely accessible at all
points to fire apparatus. All footways, gutters, sewer inlets and portions of the project under construction shall not be
obstructed more than is absolutely necessary.

7.04 BARRICADES AND WARNING SIGNS:

A. The Contractor shall provide, erect and maintain all necessary barricades, suitable and sufficient lights,
danger signals, signs and other control devices, and shall take all necessary precautions for the protection of
the work and safety of the public. All highways and other facilities closed to traffic shall be protected by
effective barricades, and obstructions shall be illuminated during hours of darkness with electric lights.

B. The Contractor shall erect warning signs prior to any place on the project where operations may interfere
with the use of the facility by vehicular or pedestrian traffic, and at all other points where the new work crosses
or coincides with an existing roadway or traffic lane(s). Such warning signs shall be constructed and erected
in accordance with the FHWA Manual on Uniform Traffic Control Devices, or as directed.

C. In cases where the Contractor’s sequence of operations results in grade differentials which would be

hazardous to vehicular or pedestrian traffic, the Contractor will, at no additional cost to MSA, provide suitable
guardrails.
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7.05

7.06

PRESERVATION, PROTECTION AND RESTORATION OF PROPERTY:

The Contractor shall continuously maintain adequate protection of all his work from damage and shall protect
the State property from injury or loss arising in connection with this contract. He shall repair and indemnify
MSA and the State against any such damage, injury or loss, except such as may be directly and solely due
to errors in the contract documents or caused by agents or employees of MSA. He shall adequately protect
adjacent property as provided by law and the contract documents.

The Contractor shall box all trees which are liable to be injured by the moving, storing and working up of
materials. He shall use no tree for any attachment or anchorage.

The Contractor shall erect and properly maintain at all times, as required by the conditions and progress of
the work, all necessary safeguards for the protection of workmen and the public and shall post danger signs
warning against the hazards created by such features of construction as protruding nails, hod hoists, well holes,
elevator hatchways, scaffolding, window openings, stairways and falling materials.

To the extent permitted by law, in any emergency affecting the safety of life, or of the work, or of the
adjoining property, the Contractor, without special instruction or authorization, is hereby permitted to act, at
his discretion, to prevent such threatened loss or injury.

PROGRESS SCHEDULE -- DELAYS:
Q) All time limits in the contract documents are of the essence of the contract.

(2) Contractor and MSA agree that the time stated in the contract for the completion of the work is a
reasonable time, considering the climatic range and the usual business conditions prevailing in the
locality of the project. The contract time shall be the full time allowed or required for completion of
every task involved in completion of the work, including lead-time for ordering and fabrication of
equipment and materials.

(3) This project is subject to limited funding and tight budgeting. MSA’s budgeting, including budgeting
for expenses of operation after completion and for payment to the architect and others working on the
project, is based on the contract extending for the full time allowed by the contract for completion.
MSA is not obligated (a) to accept an early completion schedule from the Contractor, or (b) to accept
the project prior to the completion date of the contract. MSA will not be liable for any claims based
on the Contractor’s assertion of an intention to finish early.

Preliminary Network Diagram.

(1)  Unless the contract documents expressly state otherwise, the Contractor is to furnish a preliminary
network diagram.

(2) Within 14 days of the execution of the contract, Contractor must submit a preliminary critical path
network (CPM) diagram outlining activities for the first 90 days of construction. Include a skeleton
diagram for the remainder of the work with the preliminary diagram. This preliminary diagram must be
approved prior to the first requisition being process. Include each significant construction activity.
Coordinate each activity in the network with other activities. Schedule each construction activity in
proper sequence.

(3) The diagram must be cost-loaded and will be used as the basis for approval of requisitions. Requisitions

submitted must be accompanied by an updated, cost-loaded schedule. The requisition amount must agree
with the amount shown by the cost-loaded CPM.
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(4) With submission of the preliminary network diagram, include a tabulation by date of submission of
submittals required during the first 90 days of construction. List those required to maintain orderly
progress of the work, and those required early because of long lead time for manufacture or fabrication.

(5) Distribute the preliminary network diagram to all parties that need to know about construction activities
that are scheduled early, including the Architect and MSA.

. Completion Schedule.

(1) Within 30 days after contract execution and at such other times as required by subsections E and H
on next page, the Contractor shall submit a schedule indicating the time allocated by the Contractor
for the performance of each portion of the work, the submittal information required by subsection
D, the dollar value of each work item (dollar loading) properly and reasonably sequenced, and the
Contractor’s labor requirements (labor loading) for achieving each task shown on the schedule. The
schedule shall show completion of the work within the contract time. MSA may decline to issue
a Notice to Proceed until Contractor has submitted the required schedule and it is approved by MSA.
Nothing in this section shall be construed to require MSA to issue Notice to Proceed when the required
schedule has been submitted and approved.

2 @) Contractor shall also submit, with the schedule required under (1) above,

Q) a written narrative explaining the bases of Contractor’s determinations of durations and
prices for major work activities and describing Contractor’s approach for meeting the
completion dates for major work activities and contract completion;

(i) a listing of the major items of construction equipment planned for use on the project
(including type, number of units, unit capacities, and a schedule showing the proposed
time each piece of equipment will be on the job, keyed to the activities on which the
equipment will be used);

(iii) identification of activities which may be expedited by use of overtime or additional shifts;

(iv) identification of sequencing and other restraints such as manpower, material, and
equipment;

(V) a listing of the proposed work days, holidays and any special non-work days being used
for the computer reports (schedules and updates).

(b) If required by MSA, such explanation shall include (at no additional cost to MSA) estimated
quantities and production rates, hours per shift which are proposed, unit prices of materials, and
prices of installed equipment.

. The Contractor’s schedule shall include as separate work activities, all necessary activities relating to
submittals, including but not limited to the work or materials covered by the submittal, the Subcontractor
involved, the submittal required, the activity or event number as shown in the CPM schedule (if required),
and all necessary dates for submittal, review and response, resubmittal (if necessary), and final approval by
MSA.

Subject to the requirements of subsection J, Contractor shall submit with each application for payment a
revised schedule accurately updated to reflect all: (1) revisions to the schedule; (2) changes made or planned
in the construction sequence; (3) actual construction activities to date including (i) commencement and
completion dates for activities started or completed during the reporting period, (ii) current progress of
activities started in prior reporting periods including completion dates for activities completed during the
reporting period; (4) delays and their effects on the critical path (whether or not a CPM schedule is required);
(5) extensions of time granted by MSA; (6) the Contractor’s planned schedule for completing remaining
activities; and (7) adjustments to the dollar loading and labor loading associated with items (1) through (5)
above. This required schedule update shall be furnished monthly whether or not Contractor submits an
application for payment in that month.
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All of Contractor’s schedules, including monthly schedule updates and recovery schedules under subsection
H, shall be reviewed by the architect and MSA and shall be approved or rejected by MSA. Approval by
MSA of any schedule submitted under this Section 7.06 shall constitute approval of the schedule only for
general conformity with contract requirements and shall not constitute approval, acceptance, or admission
of the reasonableness, accuracy, achievability, or feasibility of the schedule or of the Contractor’s ability to
meet the schedule, or waiver or excuse of default or delay by the Contractor, extension of the time for
completion, waiver or modification of contract requirements, admission of fault or responsibility for delay on
the part of MSA or the architect, or acceptance or admission on the part of MSA of any liability or
responsibility for the schedule or for acceleration or other costs or delay damages of the Contractor which are
inferable from the Contractor’s schedule or update.

. Contractor agrees that accurate schedules and updates are critical to MSA’s ability to complete the project
efficiently and economically; to judge the impact of alleged delays, differing site conditions, change orders
and other events; and to deal fairly with the Contractor. If the Contractor fails to submit reasonable and
accurate preliminary network diagrams, schedules, or revisions, including recovery schedules under
subsection H, as required by the contract: (1) MSA is not obligated to pay the Contractor for work completed
until proper, accurate diagrams, schedules, and updates are furnished as required; and (2) MSA is not liable
for and Contractor is not entitled to damages, compensation, or time extensions for delays starting, occurring
or continuing during the period when an accurate and reasonable schedule or update was due but not furnished
by the Contractor.

. Whenever the project shall be behind schedule or alleged by either party to be behind schedule, MSA may
require the Contractor to furnish, at no additional cost to MSA, a revised schedule (hereinafter called a
“recovery schedule™) showing how the Contractor will finish the work by the contract completion date.
This revised schedule shall include all of the information required under subsection E above, subject to the
requirements of subsection J.

The Contractor’s construction schedule shall begin with the Start Date provided in the Notice to Proceed and
conclude with the date of contract completion. Except as provided in Section 7.06B(2), float or slack time
available in the schedule at any time shall not be for the exclusive use or benefit of either the Contractor or
MSA, but is jointly owned. Delay for which MSA is responsible in any portion of the work shall not
automatically mean that the extension of the contract completion date is warranted or due the Contractor.
Contractor agrees that a delay in any given activity at any given time may not necessarily affect critical
activities and may not necessarily cause non-critical activities to become critical. The effect of any given
delay may be only to absorb float and may not necessarily delay critical activities. Subject to Section
7.06B(2), extensions of time for delays for which MSA is responsible will be granted only to the extent that
affected activities exceed the total float along their paths on the current approved CPM schedule.

CPM Scheduling.

(1) Unless the contract documents expressly permit the Contractor to use a schedule other than a CPM
schedule, the schedules to be furnished by the Contractor under this Section 7.06 shall be CPM
schedules. Contractor’s CPM schedule must be submitted within 30 days after the contract is executed.
Following rejection by MSA or conditional approval subject to correction, Contractor shall make the
necessary corrections, and resubmit proper schedules within 14 calendar days. Contractor may use only
CPM schedule software approved by MSA.

(2) (@)  Scheduling of construction is the responsibility of the Contractor. CPM scheduling is required
to assure adequate planning and execution of the work and to assist MSA, the architect and the
Contractor in evaluating the progress of the work and the impact on the schedule of events which
could affect the completion date.

(c) Logic or network diagrams shall show the order and interdependence of activities and the

Page 82 of 136



sequence in which the work is to be accomplished as planned by the Contractor. These diagrams
must show how the start of a given activity is dependent on preceding activities and how its
completion restricts the start of following activities.

(d) Detailed logic or network activities shall include, in addition to construction activities, the
submittal and approval of samples of materials and shop drawings, the procurement of critical
materials and equipment and their installation and testing. All activities of MSA and the
architect that affect progress, and contract required dates for completion of all or part of the work
will be shown.

(d) The selection and number of activities shall be subject to MSA approval. Logic or network
diagrams need not be time scaled but shall be drafted to show continuous flow from left to right
with no arrows from right to left. The following information shall be shown on the diagrams
for each activity: preceding and following event number, description of the activity, cost
loading, labor loading, and activity duration in calendar days. Schedules shall be plotted so they
can be displayed on a wall eight feet high. A summary schedule, plotted on a single sheet, shall
be provided also.

(e) The mathematical analysis of the network shall include a tabulation of each activity. The
following information will be furnished, at a minimum, for each activity:

(1) I, J numbers if Arrow Diagramming Method (ADM) is used.
(if)  Activity and Precedence relationships if Precedence Diagramming Method (PDM) is used.
(iii)  Activity Description.

(iv) Estimated duration of activity (in calendar days).

(v) Percent of activity completed.

(vi) Earliest start date (by calendar date).

(vii) Earliest finish date (by calendar date).

(viii) Actual start date (by calendar date).

(ix) Actual finish date (by calendar date).

(x) Latest start date (by calendar date).

(xi) Latest finish date (by calendar date).

(xii) Float or slack (in calendar days).

(xiii) A monetary value of each activity.

(xiv) Subcontractor responsible for each activity.
(xv) Labor requirements for each activity.

(f) Work elements should be broken down into activities of durations of from 1 to 21 calendar
days. No activity should ever represent more work than can be accomplished in 21 calendar days.

(g) The analysis shall list the activities in sorts or groups as follows:

(i) By the preceding event number from lowest to highest and then in order of the
following event number; (ii) By the amount of float, then in order of
preceding event number;

(iii)  In order of latest allowable start dates, then in order of preceding event numbers; and

(iv) In order of latest allowable finish dates, then in order of preceding event numbers.

(h) In addition to the requirements of subsection E, updates shall show the activities or portions of
activities completed during the reporting period and their total value as basis for the
Contractor’s periodic request for payment. Payments made to the Contractor will be based on
the total value of such activities completed or partially completed after verification by MSA and
the architect, and this updated schedule analysis shall be used as a basis for partial payment. The
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update will state the percentage of the work actually completed and scheduled as of the report date
and the progress along the critical path in terms of days ahead or behind the allowable dates. If
the project is behind schedule, progress along other paths with negative float shall also be
reported. The Contractor also shall submit a narrative report with the updated analysis which
shall include but not be limited to a description of the problem areas, current and anticipated,
delaying factors and their impact, and an explanation of corrective actions taken or proposed.

(i) Sheet size of diagrams shall be 30 by 42 inches. Each updated copy shall show a date of the latest
revision, and the date of the latest updating.

(1) All schedules, including the initial schedule, recovery schedules, and monthly updates, shall be
submitted in three (3) paper copies and one (1) copy on diskette.

(k) The Contractor shall be prepared to effect schedule revisions in the network in response to changes
to the contract under the terms thereof, at the direction of MSA. In the event that change orders
are experienced, they shall be reflected as new activities in the network, or as changes in logic
and/or time framing of existing activities. They shall be introduced at the next updating after
receipt of a change order, and shall be subject to the approval of MSA. Change order logic shall
affect only those activities and performance dates directly concerned. Adjustments to the
completion date for those activities, or to the completion date for the contract as a whole, will be
considered only to the extent that there is not sufficient remaining float to absorb the additional
time which may be authorized for completion of individual activities.

3 When the first schedule is furnished, Contractor shall also furnish to MSA, for MSA’s permanent
use and retention, the CPM scheduling software used by the Contractor for scheduling the project
and one copy of an operating or user’s manual for using the software.

4) (@) CPM schedules and updates, including recovery schedules, shall include the following:

(a) lists of activities showing early and late start and finish dates;

(b) a brief time-impact comparison in graph form (preferably on one page) comparing the
critical path as-built to date and as-planned for the remainder of the work (as shown on
Contractor’s last schedule or update) with the critical path as-built and as-planned as of the
time of the schedule or update currently being submitted; and

(c) all other information normally provided in a reasonable CPM schedule or update.
(b) Logic or network diagrams must be furnished

(1) with the first schedule submitted under this subsection J,

(2) with recovery schedules submitted under subsection H,

(3) if requested by MSA with each monthly update submitted under subsection E, and

(4) whenever the Contractor changes the sequence of work, whether diagrams are requested
by MSA or not.

K. Delays set forth in Section 7.07D(1) shall be noncompensable even if an extension of time is granted.

L. Except as may be expressly agreed otherwise by the Procurement Officer in writing, no action or inaction by
MSA or its representatives shall constitute a grant of an extension of the completion date or the waiver
of a delay or other default by the Contractor or agreement of MSA to pay for alleged delays or acceleration
of construction, including: (1) a request for a revised schedule, a recovery schedule, or an anticipated
completion date from Contractor; (2) allowance, approval or acceptance of any schedule; (3) failure to
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1)

)

terminate for default at an earlier date; or (4) demand that the Contractor finish the project by the required
completion date or by any subsequent date promised by the Contractor.

. Contractor must take all reasonable action to avoid or to mitigate the effects of delays, including but not

limited to: (1) rescheduling or resequencing the work, (2) accepting other work and (3) reassigning personnel.
When the Contractor is responsible for any delay, MSA may order the Contractor to accelerate construction,
work overtime, add additional shifts or manpower, work on weekends, or to do anything else reasonably
necessary in order to finish on time, at no additional cost to MSA. The Contractor does not have the unilateral
right to complete the work late and pay liquidated or other damages.

Failure of the Contractor to request, as required by Section 3.06B and this Section 7.06, a time extension to
which he might otherwise be entitled, shall constitute a waiver of Contractor’s right to an extension of the
required completion date.

Liquidated Damages

Time is an essential element of the contract and it is important that the work be vigorously prosecuted until
completion. For each day that any work shall remain uncompleted beyond the time(s) specified elsewhere in
the contract, the Contractor shall be liable for liquidated damages in the amount(s) provided for in the
solicitation if applicable to the project provided, however, that due account shall be taken of any adjustment
of specified completion time(s) for completion of work as granted by approved change orders.

Prior to and after the contract completion date, MSA may withhold an amount equal to liquidated damages
whenever the progress of construction is such that, due to the fault or responsibility of the Contractor, the
Contractor, in the judgment of MSA, is behind schedule so as not reasonably to be able to complete the
contract on time. Due account may be taken of excusable delays and for delays for which MSA is
responsible, provided that the Contractor has properly requested time extensions therefor. After submission
of a bid, the Contractor may not contest the reasonableness of the amount of liquidated damages stated in the
contract.

(1) The term “delay” shall mean any act, omission, occurrence, event, or other factor which necessarily
extends the time reasonably required for completion of the contract. This Section 7.06 covers every such
act, omission, occurrence, event, or other factor, whether called delay, disruption, interference,
impedance, hindrance, suspension, constructive suspension, extension or otherwise.

(2) Whenever MSA shall be liable to the Contractor for an equitable adjustment for delay, the
amount of the equitable adjustment shall be determined in accordance with this subsection P and
other applicable provisions of this Section 7.06.

(3) Only the following items may be recoverable by the Contractor as compensation or damages for
delay: (a) direct costs, consisting of (i) actual additional salaried and non-salaried on-site labor
expenses; (ii) actual additional costs of materials; (iii) actual additional equipment costs, based solely
on actual ownership costs of owned equipment or actual reasonable costs of rented or leased
equipment; (iv) actual additional extended field office expenses, excluding those which are to be
included in overhead; (v) actual additional reasonable costs of Subcontractors and suppliers at any
tier for which the Contractor is liable, subject to 3.07C(7)(a); (b) actual additional costs, proven by
clear and convincing evidence, resulting from labor or other inefficiencies proven by clear and
convincing evidence; and (c) an additional percentage, determined in accordance with Section
3.07C(6) and (7)(b), of the total of items (a)(i) through (v) above, for overhead and profit.
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(4) No other compensation or damages are recoverable by Contractor for compensable delays or
extensions of the completion time except as expressly stated in this subsection P. In particular, MSA
will not be liable for the following (by way of example and not of limitation) whether claimed by
the Contractor or by a Subcontractor or supplier at any tier: (a) profit in excess of that provided
herein; (b) loss of profit; (c) home office or other overhead in excess of that provided herein; (d)
overhead calculated by use of the Eichleay formula or similar formulae; (e) consequential damages
of any kind, including loss of additional bonding capacity, loss of bidding opportunities, and
insolvency; (f) indirect costs or expenses of any nature except those expressly provided for herein;
and (g) attorneys fees, costs of claims preparation and presentation, and costs of litigation.

(5) There shall be deducted from the compensation payable to the Contractor under this section for
delay any and all costs, expenses, and overhead recovered or recoverable by the Contractor under
change orders issued to the Contractor or otherwise recovered or recoverable by the Contractor.

(6) Contractor shall be entitled to no compensation or damages for delay unless, within ten (10) calendar
days of the act, omission, occurrence, event or other factor alleged to have caused the delay, the
Contractor notifies the Procurement Officer in writing of (a) the alleged delay and its anticipated
duration, and (b) the act, omission, occurrence, event or other factor allegedly causing the delay.
Knowledge on the part of MSA of the act, omission, occurrence, event, or other factor, or of the delay
allegedly resulting therefrom, shall not excuse Contractor’s failure to give the Procurement Officer
the notice required by this subsection P(6).

Q. (1) Except as provided in paragraph 2 below, if MSA fails to issue a Notice to Proceed within 90
days following execution of the contract by MSA, or by such date later than 90 days as may be
contemplated by the solicitation documents, the Contractor will have as its sole remedy the option of: (a)
declaring the contract void without any liability or obligation on the part of MSA except that if MSA
fails to issue a Notice to Proceed for reasons unrelated to submission, review, and acceptance of the
submittals required by Section 7.06(B)&(C), MSA shall reimburse the Contractor its actual costs of
developing same; or (b) accepting an extended period, at no additional cost to MSA, for issuance of a
Notice to Proceed.

(2) If the failure of MSA to issue a Notice to Proceed within 90 days following execution of the
contract by MSA, or by such date later than 90 days as may be contemplated by the solicitation documents,
is caused, wholly or in part, by breach or default of the Contractor or other fault of the Contractor or his
Subcontractors or suppliers at any tier, the Contractor shall be entitled to no relief under paragraph (1) above
based on delay in issuance of the Notice to Proceed. In such a case, the Contractor shall be bound to perform
the contract within the time allowed following actual issuance of the Notice to Proceed, at no additional cost
to MSA.

R. Requests for time extensions must be filed and supported as provided in Section 3.06 and other applicable
provisions of the contract.

S. Weather

(1) Definition of rain days and drying days.
@) Rainfall sufficient to result in a workday being potentially lost due to rain (rain day) shall be
defined as liquid precipitation greater than .10 inch.

(b) It shall be considered normal for the workday immediately following a rain day of

precipitation greater than 1.00 inch to potentially be lost due to wet ground conditions (drying day).
MSA may allow additional drying days if deemed reasonable, in its discretion.
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(2) Unusually severe weather.

(d) Rain. To qualify as unusually severe weather due to rain, the number of actual weekdays lost due
to rain days and drying days must be greater than that calculated for the month in question using
the following procedure:

(i)

(i)

(i)

Using the last ten (10) years of weather data for the project location from the National
Oceanic and Atmospheric Administration (NOAA) or similar source, Contractor shall
compute the average number of weekdays lost due to rain days and drying days for the
month in question and the standard deviation from the average.

Contractor shall then add the average number of weekdays lost to the standard deviation.
The sum (the average plus the standard deviation) shall be considered normal for the
month in question.

Actual weather impact shall be calculated by first determining the actual lost rain
weekdays during each month in question. If any of the following conditions existed on
a given weekday, the day will be deducted from the total actual rain days for the month
to determine the net number of weekdays lost to rain:

« rainfall occurred on a non-work weekday such as a holiday;

* rainfall occurred at a time when no weather-dependent work was in progress or
occurred during planned or unplanned shutdowns due to other (non-weather)
circumstances such as equipment failure, strikes, delays, etc.; or

» Contractor was still working or able to work on all weather dependent activities to
the extent that production was or could have been within actual normal levels
established on the project (average plus or minus the standard deviation).

(b) Time adjustments for rain. If the net number of weekdays lost to rain is less than the normal number
in question (average rain days and drying days plus one standard deviation), no time adjustment
will be made. If the net number of weekdays lost to rain is more than the normal number for the
month in question, an excusable and noncompensable time extension will be granted. No
adjustments will be made for the time between the start date stated in the Notice to Proceed and
the first day of the following month or for the last partial month.

(3) Other weather conditions. Time extensions for delays due to unusual weather conditions other than rain

(such as snow, extreme cold or heat, high winds, etc.) will be considered only to the extent Contractor
can prove (a) conditions were unusually severe, and (b) they caused actual delay to the adjusted as-
planned/as-built critical path.

T. Scheduling Meetings

The Contractor shall meet with MSA and the architect (unless the architect’s absence is excused by MSA)
at least monthly to discuss in detail the Contractor’s updating of the schedule, the necessity for revisions or
corrections in the schedule or updates, and all other issues or matters relating to the scheduling of the project
and the Contractor’s obligations under the project respecting scheduling. This meeting shall be in addition
to the progress meetings required by 4.11.

7.07

TERMINATION FOR DEFAULT, DAMAGES FOR DELAY, TIME EXTENSIONS :

A.

If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with such
diligence as shall insure its completion within the time specified in this contract, or any extension
thereof, or fails to complete said work within this time, MSA may, by written notice to the Contractor,
terminate his right to proceed with the work or the part of the work as to which there has been delay. In
this event MSA may take over the work and prosecute the same to completion, by contract or otherwise,
and may take possession of and utilize in completing the work the materials, appliances, and plant as may
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E.

F.

G.

be on the site of the work and necessary therefor. Whether or not the Contractor's right to proceed with
the work is terminated, he and his sureties shall be liable for any damage to MSA resulting from his refusal
or failure to complete the work within the specified time.

If fixed and agreed liquidated damages are provided in the contract and if MSA so terminates the
Contractor's right to proceed, the resulting damage shall consist of such liquidated damages until a
reasonable time as may be required for final completion of the work together with any increased costs
occasioned MSA in completing the work.

If fixed and agreed liquidated damages are provided in the contract and if MSA does not so terminate
the Contractor's right to proceed, the resulting damage shall consist of these liquidated damages until the
work is completed or accepted.

The Contractor’s right to proceed may not be so terminated nor the Contractor charged with resulting
damages if:

(1) The delay in the completion of the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor, including but not restricted to, acts of God, acts
of the public enemy, acts of MSA in either its sovereign or contractual capacity, acts of another
Contractor in the performance of a contract with MSA, fires, floods, epidemics, quarantine
restrictions, strikes, freight embargoes, unusually severe weather, or delays of Subcontractors
or suppliers arising from unforeseeable causes beyond the control and without the fault or
negligence of both the Contractor and the Subcontractors or suppliers; and

(2) The Contractor, within 10 days from the beginning of any such delay (unless the Procurement
Officer grants a further period of time before the date of final payment under the contract), notifies
the Procurement Officer in writing of the causes of delay. The Procurement Officer shall ascertain
the facts and the extent of the delay and extend the time for completing the work when, in his
judgment, the findings of fact justify such an extension, and his findings of fact shall be final
and conclusive on the parties, subject only to appeal as provided in the "Disputes™ clause of this
contract.

If, after notice of termination of the Contractor's right to proceed under the provisions of this clause, it is
determined for any reason that the Contractor was not in default under the provisions of this clause, or that
the delay was excusable under the provisions of this clause, the rights and obligations of the parties shall, if
the contract contains a clause providing for termination for convenience of MSA, be the same as if the
notice of termination had been issued pursuant to the clause. If, in the foregoing circumstances, this
contract does not contain a clause providing for termination for convenience of MSA, the contract shall be
equitably adjusted to compensate for the termination and the contract modified accordingly; failure to
agree to any such adjustment shall be a dispute concerning a question of fact within the meaning of the
clause of this contract entitled "Disputes"

The rights and remedies of MSA provided in this clause are in addition to any other rights and remedies
provided by law or under this contract.

As used in paragraph D (1) of this clause, the term “Subcontractors or suppliers” means Subcontractors or
suppliers at any tier.

MSA may terminate for default under this Section 7.07 at any time when the Contractor is in default or
breach of any material obligation of the contract, including after substantial completion, such as for failure
in a timely manner to complete a punch list, to perform warranty work, or to perform any other substantial
requirement of the contract.
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7.08 TERMINATION FOR DEFAULT -- GROUNDS OTHER THAN FOR LACK OF DILIGENCE:

A.

If the Contractor fails to perform any provisions of the contract not governed by Section 7.07 of these
General Conditions, MSA may terminate the whole or any part of the contract for default by written notice
of default to the Contractor. Termination for default in such a case shall be governed by subsections (2)
through (7) of COMAR 21.07.01.11B, which are incorporated into and made a part of the contract.

Except as may be expressly agreed otherwise by the Procurement Officer in writing, no action or inaction

by MSA or its representatives or the architect shall constitute waiver of any default by the Contractor.

MSA may terminate for default under this Section 7.08 at any time when the Contractor is in default or
breach of any material obligation of the contract, including after substantial completion.

7.09 SUSPENSION OF THE WORK:

A.

The Procurement Officer unilaterally may order the Contractor in writing to suspend, delay, or interrupt
all or any part of the work for a period of time as he may determine to be appropriate for the convenience
of MSA.

If the performance of all or any part of the work is for an unreasonable period of time, suspended, delayed,
or interrupted by an act of the Procurement Officer in the administration of this contract, or by his failure
to act within the time specified in this contract (or if no time is specified, within a reasonable time), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit)
necessarily caused by an unreasonable suspension, delay, or interruption and the contract modified in
writing accordingly. However, no adjustment shall be made under this clause for any suspension, delay,
or interruption to the extent (1) that performance would have been so suspended, delayed, or interrupted
by any other cause, including the fault of negligence of the Contractor or (2) for which an equitable
adjustment is provided for excluded under any provision of this contract.

No claim under this clause shall be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Procurement Officer in writing of the act or failure to act involved (but
this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim,
in an amount stated, is asserted in writing as soon as practicable after the termination of a suspension,
delay, or interruption, but not later than the date of final payment under the contract.

7.10 STATE’SRIGHT TO TERMINATE FOR CONVENIENCE:

The provisions of COMAR 21.07.02.09 respecting the State’s right to terminate the contract for convenience are
incorporated into and made a part of this contract.

7.11 PARTIAL ACCEPTANCE:

A.

If, in its sole discretion, MSA desires to accept any portion of the project, then MSA shall have the
right to accept and use those portions of the project which in the opinion of MSA can be used for their
intended purpose. The conditions of occupancy, use, and the responsibilities of the Contractor and
MSA for maintenance, heat, light, utilities, and insurance shall be established. MSA has no obligation
to accept the project in portions.

Partial Acceptance shall in no way relieve the Contractor of his responsibilities under the contract.
If MSA accepts the work in portions then warranties on the accepted portions do not begin to run until

substantial completion of the whole project is deemed to be achieved.
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7.12

SUBSTANTIAL COMPLETION:

A.

When the Contractor reasonably believes the work satisfies the requirements of 7.12B, the Contractor
shall notify the Regional Manager of the Construction Division and the architect in writing that the work
will be ready for Substantial Completion Inspection and testing on a definite date. Reasonable notice
shall be given by the Contractor to permit MSA to schedule the Substantial Completion Inspection. The
Contractor shall not request Substantial Completion Inspection until the work is in fact substantially
complete. The Contractor shall deliver to the Inspector, on the scheduled Substantial Completion
Inspection date, a complete, comprehensive set of field mark-up drawings accurately documenting the
As-Built Project and all of the Operation and Maintenance (O&M) Manuals required under the contract
and shall have completed all required training and demonstration of equipment as required by the contract
documents.

MSA shall establish the date of substantial completion and shall fix the time(s) at which the warranties
will begin if, on the basis of the Substantial Completion Inspection, MSA determines that, at a
minimum and in accordance with the contract documents:

(1) all electrical, mechanical, and life safety systems have been completed and successfully tested
and successfully inspected for conformity to all requirements of the contract documents and all
applicable codes and standards;

(2) complete, comprehensive field mark-up drawings of the As-Built Project, and all of the
Operation and Maintenance (O&M) Manuals required under the contract, have been delivered to
MSA;

(3) all other requirements for substantial completion, including the completion of required training and
demonstration of equipment, have been met; and

(4) the project appears able to be occupied and usable for its intended purpose.

The work shall not be deemed substantially complete if, in the absolute discretion of MSA, completion
of unfinished work, whether called punch list work or otherwise, would cause inconvenience to or
interfere with the use of the premises by using agency personnel or others using the premises.

If MSA determines that substantial completion has been achieved, MSA shall fix the time within which
the Contractor shall complete any remaining items of work which will be indicated on a list (the “punch
list”). All punch list work shall be completed within thirty (30) days after the date of substantial completion
determined by MSA, unless MSA establishes a different period for completion of the punch list work. If
the Contractor fails to complete the remaining items so listed in the time stipulated MSA shall have the
undisputed right to complete the work at the Contractor’s expense. The Contractor may be required to
complete multiple punch lists, which may be prepared by MSA, by the architect, or by the using agency,
until the contract is performed in its entirety. Failure to complete punch list work in a timely manner shall
constitute grounds for termination of the contract for default.

Prior to the granting of substantial completion by MSA, the architect may prepare lists of work requiring
completion or requiring completion as a prerequisite to the granting of substantial completion. These
“work lists” shall not constitute punch lists and shall not be construed as indicating that the work has been
completed to the extent that it is substantially complete.

Final payment shall not be made until all contract work including all punch list work is complete to the
satisfaction of the MSA.

Acceptance of the work as substantially complete shall not excuse or waive any failure of the Contractor
to complete the contract as required by the contract documents.
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7.13

CLEANING UP:

The Contractor shall at all times keep the construction area, including storage areas used by him, free from
accumulations of waste material or rubbish and prior to completion of the work shall remove any rubbish from
the premises and all tools, scaffolding, equipment, and materials not the property of MSA. Upon completion of
the construction, the Contractor shall leave the work and premises in a clean, neat and workmanlike condition
satisfactory to MSA.

7.14

WARRANTY:

A. Except to the extent that the contract documents impose longer warranty obligations on the Contractor for all

or any part of the work, the Contractor warrants for a two year period commencing on the date of substantial
completion of the project as a whole or on such other date agreed between the parties:

(1) that the work contains no faulty or imperfect material or equipment or any imperfect, careless, or unskilled

workmanship;

(2) that all mechanical and electrical equipment, machines, devices, etc., shall be adequate for the use to

which they are intended, and shall operate with ordinary care and attention in a satisfactory and efficient
manner;

(3) found not to be as guaranteed by this section or otherwise not in conformity with the contract and that

he will make good all damages caused to other work or materials in the process of complying with this
section;

(4) that the entire work shall be water-tight and leak-proof in every particular.

B.

7.15

This Section 7.14 provides for a period during which the Contractor is bound to replace work in addition to
being liable for failure to perform the contract in accordance with its terms. Nothing herein releases or limits
the Contractor’s liability for latent defects or for any substantial failure to perform the work in accordance
with the contract, even if such defects or failure are discovered after the expiration of the warranty period
provided by this section.

NOTICE TO STATE OF LABOR DISPUTES:

A. Whenever the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to

B.

delay the timely performance of this contract, the Contractor shall immediately give notice thereof, including
all relevant information with respect thereto, to the Procurement Officer.

The Contractor must insert the substance of this clause, including this subsection B, in any subcontract
hereunder as to which a labor dispute may delay the timely performance of this contract; except that each
such subcontract shall provide that in the event its timely performance is delayed or threatened by delay by
any actual or potential labor dispute, the Subcontractor shall immediately notify his next higher tier
Subcontractor, or the prime Contractor, as the case may be, of all relevant information with respect to
such dispute.
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SECTION 8 - PAYMENTS:

8.01

SCOPE OF PAYMENT:

Payments are made on the valuation of work accomplished and on account of materials delivered to the site
for incorporation in the work which are suitably stored and protected.

Payments shall also be made on account of materials or equipment for incorporation in the work but stored
at some off-site location agreed upon by MSA, such payment to be conditioned upon submission by the
Contractor of bills of sale or such other documentation satisfactory to MSA to establish MSA’s title to such
materials or equipment or otherwise to protect MSA’s interest, including proof of applicable insurance,
transportation to site, and freedom from liens and security interests.

Prior to application for first payment, the Contractor shall submit to MSA and the architect a schedule of
values of the various parts of the work, including quantities, aggregating the total sum of the contract, and
based upon the dollar loadings of the approved schedule. This schedule shall be so divided as to facilitate
payments to Subcontractors. This submission shall be in the standard MSA form and shall be supported by
such evidence as to its correctness as MSA may direct. This schedule shall be used as a basis for certificates
of payments unless at a later date the schedule is found to be in error, in which case the schedule will be
corrected.

Application for payment shall be submitted on or about the 25th day of each month but not before ten days of
job operation.

In applying for payments the Contractor shall submit a requisition, based upon the dollar loadings of the
approved schedule, itemized in such form and supported by such evidence as MSA may require, showing the
Contractor’s right to the payment claimed. Each requisition shall prominently display the Contractor’s Federal
Employers Tax Identification Number or Social Security number.

(1) Inapplying for all payments, or final payment, the Contractor shall submit in addition to the above
a certificate that he has paid:

(a) All labor to date,
(b) All vendors and material suppliers in full for all items received, and
(c) All Subcontractors in full, less the retained amount.

(2) Inapplying for the final payment, the Contractor shall also submit the following:

(a) Such evidence as MSA may demand to establish MSA’s title to materials and to give
reasonable assurance that liens and security interests of others do not exist. Nothing in this
subsection shall be construed to allow anyone to obtain a lien on State property.

(b) An electrical certificate from an independent (non-governmental) electrical inspection agency
approved or licensed required by law. The Contractor must make application for the inspection,
coordinate same, and pay the required inspection fees. The independent electrical inspection
agencies are not considered local authorities (see also General Condition Section 4.06B).

(c) All other guarantees as called for by the contract.

(d) All required equipment, operation, training, maintenance, and other manuals and parts lists.

(e) If the Architect provides comments on the field mark-up drawings submitted at Substantial
Completion Inspection, a complete set of revised field mark-up drawings documenting the as-built

project shall be resubmitted to the Architect.
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8.02 FORCE ACCOUNT WORK:

A. When the Contractor is required to perform work as a result of or alleged by the Contractor to be an
addition or change to the contract for which there are no applicable unit prices in the contract, MSA and
Contractor shall attempt to agree upon a price for the performance of such work. If an agreement cannot be
reached, MSA may require the Contractor to do such work on a force account basis to be compensated as
follows:

(1) Labor. The Contractor shall be paid as follows:

(@)  The actual wages for each and every hour work is performed.

(b)  The actual costs paid to or on behalf of workmen by reason of subsistence and travel allowances,
health and welfare benefits, pension fund benefits or other benefits, when such amounts are required
by collective bargaining agreement or other employment contract generally applicable to the classes
of labor employed on the work; and

(c)  Anequitable percentage, to be determined by the Contractor and Procurement Officer, applied
against the labor cost (premium pay and fringes excluded) for liability and worker’s compensation
insurance premiums, unemployment insurance contributions and FICA taxes on such labor cost.

(2) Materials. For materials in accordance with the contract, accepted by MSA and used, the Contractor shall
receive the actual cost of such materials.

(3) Equipment. For any machine power tools or equipment (whether rented or owned), the Contractor shall
receive the rates agreed upon in writing before such work is begun, or those rates which may be specified
elsewhere in the contract, or reasonable rates, whichever are less. Rates shall include fuel and lubricants
which are necessary to execute the work required on the change.

(4) Materials and Supplies Not Incorporated in the Work. For materials and supplies expended in the
performance of the work (excluding those required for rented equipment), the Contractor shall receive the
actual cost of such materials and supplies used.

(5) Bond - Whenever the Contractor is entitled to an increase in the contract price, the amount of the
increase shall not include any amount for increased costs or premiums of bonds unless:

(1) MSA requires an increase in the amount of the penal sum of the bond or bonds,
(2) the Contractor actually incurs such cost,
(3) the surety actually increases the penal sum of the bonds, and

(4) MSA receives proof in satisfactory form that the surety has increased the penal sum of the bonds

(6) Superintendence. No additional allowance shall be made for general superintendence, the use of small
tools, or other costs for which no specific allowance is herein provided. The cost of Supervisory
Personnel may be added only when the modification makes necessary the hiring of additional
supervisory personnel or makes necessary their employment for time additional to that required by the
contract.
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(7) The mark-up allowable to the Contractor for combined overhead and profit for work performed solely by
the Contractor with his own forces shall be a reasonable amount not to exceed fifteen percent (15%) of the
Contractor’s costs (excluding items includable in overhead).

(8) Subcontractors. For work done solely by a Subcontractor, the Subcontractor’s costs shall be determined
as stated in subsections A(1) through (6) above.

(9) (a) The mark-up allowable to a Subcontractor for overhead and profit for work performed solely with his
own forces shall be a reasonable amount not to exceed ten percent (10%) for the Subcontractor’s
overhead and five percent (5%) for the Subcontractor’s profit, based upon the Subcontractor’s costs of
labor, materials, and equipment.

(b) For work performed by a Subcontractor solely with his own forces, the Contractor is entitled to a
reasonable mark-up for combined overhead and profit, not to exceed five percent (5%) of the cost
of the Subcontractor’s materials, equipment, and labor.

B. Compensation. The compensation as set forth above shall be received by the Contractor as payment in full
for the work done on a force account basis. At the end of each day, the Contractor’s representative and MSA
shall compare records of the cost of work as ordered on a force account basis.

C. Statements. No payment will be made for work performed on a force account basis until the Contractor
furnishes MSA duplicate itemized statements of the cost of such force account work detailed as to the
following:

(1) Name, classification, date, daily hours, total hours, rate, and extension for such workmen.

2 Designation, dates, daily hours, total hours, rental rate, and extension for each unit of machinery and
equipment.

3 Quantities of materials, prices, and extensions.
4 Transportation of materials.

(5)  Cost of property damage, liability and worker’s compensation insurance premiums, unemployment
insurance contributions, and social security tax.

(6) Payments of items under (3) and (4) above shall be accompanied by original receipted invoices for
materials used and transportation charges. If, however, the materials used in the force account work
are not specifically purchased for such work but are taken from the Contractor’s stock, then in lieu of
the original invoices, the statements shall contain or be accompanied by an affidavit of the Contractor
which shall certify that such materials were taken from his stock, that the quantity claimed was
actually used, and that the price and transportation of the material as claimed represent actual cost.
MSA may require additional proof as to costs, ownership, title, non-existence of liens, etc., to the same
extent as provided in Section 8.01E(2)(a).

D. Any other claims of the Contractor arising from work done on a force account basis that are not expressly
addressed in this Section 8.02, including (but not limited to) requests for time extensions, are subject to other
applicable provisions of the contract.

8.03 CASH ALLOWANCES:

Whenever an allowance is mentioned in the specifications, then the Contractor shall include in his contract sum the
entire amount of such specified allowances. The expenditure of these allowances is to be at MSA's direction.
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However, the allowance expenditure is limited to items properly inferable from the title and description of the
allowance. Unexpended balances are to be credited to MSA. Compensation payable to the Contractor for
expenditure of allowances directed by MSA shall be based on the cost to the Contractor as shown by actual
invoices or receipts, and no additional overhead or profit shall be payable to the Contractor for such allowances.

8.04 CERTIFICATES OF PAYMENT; RETAINAGE:

A. If the Contractor has made application as above, MSA shall, not later than the date when such payment
falls due, issue to the Contractor a certificate for such amount as it decides to be properly due. In approving
such partial payments, there shall be retained five percent (5%) of the estimated amount due until completion
and acceptance of all work covered by the contract.

B. If retainage is to be placed in an interest bearing account, the Contractor shall be required to complete the
Internal Revenue Service’s Form W-9, “Payer’s Request for Taxpayer Identification Number.”

C. No certificate issued nor payment made to the Contractor, nor partial or entire use or occupancy of the work
by MSA, shall be an acceptance of any work or materials not in accordance with this contract.

8.05 DEDUCTIONS FOR UNCORRECTED WORK:

If MSA deems it inexpedient to correct work not in accordance with the contract, an equitable deduction from the
contract price shall be made therefor.

8.06 PAYMENTSWITHHELD:

A. MSA may withhold payment or, on account of subsequently discovered evidence, nullify or reduce
the whole or part of any certificate or payment on account of:

(1) the cost (measured by the contract value or fair market value, whichever is greater) of
completing unfinished or defective work not remedied or deductions or amounts due MSA
under the contract;

(2) failure of the Contractor to perform any material contract requirement;

(3) claims filed or likely to be filed against MSA for which the Contractor may be liable to MSA;

(4) failure of the Contractor to make payments properly to Subcontractors or suppliers for material
or labor (see, however, Section 9.03C) or amounts claimed by the Contractor’s surety or insurer
under any right of subrogation;

(5) areasonable doubt that the contract can be completed for the balance then unpaid;

(6) damage to another Contractor;

(7) liquidated damages or other damages or compensation due MSA for claims of MSA against the
Contractor;

(8) any claim of MSA against the Contractor or debt or obligation owed to MSA or claimed by
MSA to be owed by the Contractor to MSA arising from any other cause or contract;

(9) retainage as provided in Section 8.04A,;
(10) failure to maintain as-built drawings as required by Section 2.01(B)(2); (11) failure to update

schedules properly as required by Section 7.06; and (12) the cost of completing unfinished
warranty work.
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8.07

8.08

8.09

B. The failure of Contractor to complete the construction by the required completion date shall be prima

facie evidence of MSA’s right to withhold liquidated damages after the expiration of the contract time
for completion. Nothing in this subsection shall be construed to limit MSA’s right to withhold an
amount equal to liquidated damages prior to the expiration of the contract time as provided in subsection
7.06 O.

CORRECTION OF WORK BEFORE FINAL PAYMENT:

A.

The Contractor shall promptly remove from the premises all work failing to conform to the contract,
whether or not incorporated in the structure or premises. The Contractor shall promptly replace and
re-execute such work in accordance with the contract and without expense to MSA and shall bear the
expense of making good all work of other contractors destroyed or damaged by such removal or
replacement.

If the Contractor does not remove such condemned work within a reasonable time, MSA may remove it
and may store materials at the expense of the Contractor. If the Contractor does not pay the expense
of such removal or storage within ten days time thereafter, MSA may sell such materials and shall
account for the net proceeds thereof, after deducting all the costs and expenses incurred by MSA.

FINAL PAYMENT:

A. (1) Upon completion of the Work, the Contractor shall prepare final payment forms and submit them.
(2) MSA will promptly proceed to make any necessary final surveys, to complete any necessary
computations of quantities, and to complete other activities necessary to determine the Contractor’s
right to final payment. MSA will then reply to the Contractor’s request for final payment, informing
the Contractor of the amount of final payment considered to be due the Contractor. Such reply shall
inform the Contractor of all deductions, damages, costs, back charges, and other charges assessed
against the Contractor by MSA and the reasons therefor.

B. Notwithstanding subsection A(1) above, prior to or in the absence of a request from Contractor for
final payment, MSA may determine under subsection A(2) the amount of the final payment it
considers to be due the Contractor.

C. If the Contractor disputes the amount determined by MSA to be due him, he shall initiate a claim under
the disputes procedures.

D. Acceptance by the Contractor of any payment identified by MSA as being final payment shall
operate as an accord and satisfaction and a general release of all claims of the Contractor against
MSA arising out of or connected with the contract, except as may be expressly agreed otherwise in
writing between the Contractor and the Procurement Officer.

E. No claims by the Contractor may be asserted for the first time after final payment is made by MSA.

PAYMENT AND INTEREST:

A. Payment of State Obligations - Payments to the Contractor pursuant to this Contract shall be made
no later than 30 days after the State's receipt of a proper invoice from the Contractor. Charges for late
payment of invoices, other than as prescribed by Title 15, Subtitle 1, of the State Finance and
Procurement Article, Annotated Code of Maryland, or by the Public Service Commission of
Maryland with respect to regulated public utilities, as applicable, are prohibited.
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B. A proper invoice or requisition shall include a description of items or services provided; the date the
goods were received by MSA,; or the inclusive dates the services were rendered; the price agreed upon
pursuant to the contract; the basis for the billing; the purchase order or contract identification number;
the Contractor’s Federal Employers Identification Number or Social Security Number; and the name
and address of the proper invoice recipient for MSA.

C. For purposes of this contract, an amount will not be deemed “due and payable” and interest payments
will not be authorized for late payments unless the following conditions have been met:

(1) The amount invoiced is consistent with the amount agreed upon by the parties to the
contract pursuant to the contractual agreement.

(2) The goods and/or services have been received by MSA and the quantity received agrees with the
quantity ordered.

(3) The goods and/or services meet the qualitative requirements of the contract and have been
accepted by MSA, subject to Section 6.09 hereof.

(4) The proper invoice has been received by the party or unit of government specified in the
agreement.

(5) The invoice is not in dispute.

(6) If the contract provides for progress payments, the proper invoice for the progress payment has
been submitted pursuant to the approved schedule of values.

(7) All conditions for release of retainage have been met.
8.10 RETENTION OF RECORDS -- AUDITSBY THE STATE:

A. The Contractor and its Subcontractors and suppliers at any tier shall retain and maintain all records and
documents relating to this contract for three years after final payment by the State hereunder or any
applicable statute of limitations whichever is longer, and shall make them available for inspection and
audit by authorized representatives of the State, including the Procurement Officer or designee, at all
reasonable times.

B. If Contractor or his Subcontractors or suppliers at any tier fail to retain for the period of time required
by this section original documents used, made, or relating to the preparation or calculation of Contractor’s
bid to MSA or of bids, quotes or estimates of Subcontractors or suppliers at any tier, Contractor shall be
entitled to no damages, compensation, or equitable adjustments (including time extensions) for any claims
based on calculations, assumptions, understandings, or beliefs allegedly made at the time of preparation
of such bids, quotes, or estimates.

C. In the event a claim is initiated by either party under Section 6.13, Contractor and his Subcontractors

or suppliers at any tier shall retain such books, papers, records and other documents until expiration of
the aforesaid three-year period or until final, unappealable resolution of the claim, whichever is later.

Page 97 of 136



8.11 CONTRACT COST PRINCIPLES AND PROCEDURES:
The contract is subject to the applicable contract cost principles and procedures set forth in COMAR 21.09.
8.12 FINANCIAL DISCLOSURE (COMAR 21.07.01.19):

The Contractor shall comply with the provisions of Section 13-221 of the State Finance and Procurement Article of
the Annotated Code of Maryland, which requires that every business that enters into contracts, leases, or other
agreements with the State of Maryland or its agencies during a calendar year under which the business is to receive
in the aggregate $200,000 or more, shall, within 30 days of the time when the aggregate value of these contracts,
leases or other agreements reaches $200,000, file with the Secretary of State of Maryland certain specified information
to include disclosure of beneficial ownership of the business.

8.13 POLITICAL CONTRIBUTION DISCLOSURE (COMAR 21.07.01.20):

The Contractor shall comply with Election Law Article, §§14-101—14-108, Annotated Code of Maryland, which
requires that every person that enters into contracts, leases, or other agreements with the State, a county, or an
incorporated municipality, or their agencies, during a calendar year in which the person receives in the aggregate
$200,000 or more, shall file with the State Board of Elections a statement disclosing contributions in excess of
$500 made during the reporting period to a candidate for elective office in any primary or general election. The
statement shall be filed with the State Board of Elections: (1) before a purchase or execution of a lease or contract by
the State, a county, an incorporated municipality, or their agencies, and shall cover the preceding two calendar years;
and (2) if the contribution is made after the execution of a lease or contract, then twice a year, throughout the contract
term, on: (a) February 5, to cover the 6-month period ending January 31; and (b) August 5, to cover the 6-month period
ending July 31.

SECTION 9 - EMPLOYEES, SUBCONTRACTORS AND WORK CONDITIONS:
9.01 EMPLOYEES AND WORKMANSHIP:

A. Qualification of Employees. All Contractor/Subcontractor personnel shall be subject to a security
background check. Before or after award of the contract, at the sole discretion of the State, those persons
found to be unfit to work on State contracts may be excluded from the job site at no additional cost to the
State. Only personnel thoroughly trained and skilled in the tasks assigned them may be employed on any
portion of the work. Any employee found to be unskilled or untrained in his work shall be removed from
the work.

B. Licensed Employees. When municipal, county, State or federal laws require that certain personnel
(electricians, plumbers, etc.) be licensed, then all such personnel employed on the work shall be so
licensed.

C. Quantity of Labor. The Contractor shall employ on the work, at all times, sufficient personnel to complete
the work within the time stated in the contract.

D. Work Areas. The Contractor shall confine the operations of his employees to the limits as provided by
law, ordinance, permits or directions of MSA. Generally, the work area will be the same as the “Limit of
Contract” line indicated in the construction documents.

E. Methods and Quality.
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(1) Whenever the method of the work or manner of procedure is not specifically stated in the contract
documents, the best practice shall be followed. Unless the contract documents expressly require
stricter standards for application, installation, connection, erection, use, cleaning or conditioning,
recommendations of the manufacturers of approved materials shall be considered as a part of these
specifications and all materials shall be applied, installed, connected, erected, used, cleaned and
conditioned as so called for thereby. If any such manufacturer’s recommendations are defective,
faulty, inaccurate, or negligently made, Contractor shall be responsible for all loss resulting therefrom,
including liability for loss incurred by MSA.

(2) All materials shall be accurately assembled, set, etc., and when so required in good construction,
shall be true to line, even, square, plumb, level and regularly spaced, coursed, etc. Under no
circumstances, either in new or old work shall any material be applied over another which has not
been thoroughly cleaned, sanded, or otherwise treated so as not to impair the finish, adhesion, or
efficiency of the next applied item.

(3) All methods, procedure and results are subject to the approval of the architect and the Procurement
Officer as to the quality of the finished result to be obtained; provided that this is not to be interpreted
as placing upon the architect or the Procurement Officer any responsibility for management of the
Contractor or his work.

. Scheduling and Coordination.

(1) The Contractor shall so schedule and coordinate the work as to ensure efficient and
uninterrupted progress and to hold to an absolute minimum the cutting and patching of new
work. All cutting, patching and digging necessary to the execution of the work is included.

(2) The Contractor shall so schedule the construction performed by each group or trade that each
installation or portion of the construction shall member with and join with every other new or
old work as required for a complete installation, all according to accepted good construction
practice.

. Superintendent: The Contractor shall keep full-time on the site, at all times during the progress of the
work, a competent superintendent fluent in English and any necessary assistants, all approved by MSA
prior to commencement of the work. The Contractor shall submit in writing to MSA the name of the
person it intends to employ as superintendent for the execution of this contract with a statement of the
proposed superintendent’s qualifications. This data will be reviewed by MSA and an approval or
rejection given in writing. Persons who have previously proven unsatisfactory on work executed for the
State of Maryland, or who are without proper qualifications, will not be approved. Should it be necessary
to change the superintendent, this procedure will be repeated. A single superintendent will be permitted to
superintend two or more jobs located at the same institution or close to each other only when approved by
MSA in writing. The superintendent shall represent the Contractor.  All directions given to the
superintendent shall be deemed to have been given to the Contractor and shall bind the Contractor.
Directions shall be confirmed in writing by MSA on written request. Should the superintendent be
complained of by MSA for cause (including but not limited to: inexperience; incompetence; negligence;
failure to properly superintend, manage, or coordinate the work; threats to MSA personnel or others; failure
to follow contract requirements; and failure to cooperate reasonably with MSA), he shall be removed from
the work and a new superintendent obtained and approved as described above, at no cost to MSA.

Discipline. The Contractor shall at all times enforce strict discipline and good order among his employees
and shall not employ or permit to remain on the work any unfit person. He shall enforce all instructions
relative to use of water, heat, power, no smoking, and control and use of fires as required by law and MSA.
Employees must not be allowed to loiter on the premises before or after working hours.
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Employee Safety. The Contractor shall designate a responsible member of his organization on the work
site whose duty it shall be, in addition to his other duties, to prevent accidents and to enforce the standards
of Section 9.06. The name and position of the person so designated shall be reported to MSA, with a copy
to the architect, by the Contractor prior to commencement of the work.

The Contractor, Subcontractors, and agents of both insofar as possible, shall secure labor through the
Maryland Job Service of the Maryland Department of Business and Economic Development, except where
the Contractor has entered into a collective bargaining agreement under which labor is to be provided by
the union. In that case, the Contractor is not required to conform to these provisions unless the
Contractor and the union arrange with the Maryland Job Service for referral of such labor as they may
mutually agree shall be referred. The Contractor shall be the sole judge of the competency or fitness and
for satisfactory service of any laborer referred to him by the Maryland Job Service.

This contract may be identified, in other parts of the solicitation documents, for inclusion in the hiring
agreement program of the Department of Human Resources under Section 13-224 of the State Finance
and Procurement Article of the Annotated Code of Maryland. If this contract is so identified, Contractor
shall comply with the hiring agreement requirements provide in the solicitation documents.

9.02 NON-DISCRIMINATION IN EMPLOYMENT (COMAR 21.07.01.08) AND AFFIRMATIVE

ACTION:

A.

Contractor agrees:

(1) not to discriminate in any manner against an employee or applicant for employment because of
race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of a
qualified individual with a disability;

(2) to include a provision similar to that contained in subsection (1), above, in any subcontract
except a subcontract for standard commercial supplies or raw materials; and

(3) to post and to cause Subcontractors to post in conspicuous places available to employees and
applicants for employment, notices setting forth the substance of this clause.

Contractor shall be subject to and shall comply with all other requirements of 13-219 of SF&P, which are
incorporated into and made a part of the contract.

Contractor shall comply with all other applicable Federal, State, and local laws, regulations and
ordinances respecting illegal discrimination and civil rights.

9.03 SUBCONTRACTS:

A

The Contractor shall, as soon as practicable and before the execution of the contract, notify the architect
and MSA in writing, of the names of Subcontractors proposed for the principal parts of the work and for
such others as MSA or the architect may direct. Contractor shall not employ any Subcontractor that is
debarred, incompetent, unfit, unsatisfactory, or is otherwise not eligible to conduct business in or with the
State.

The Contractor is fully responsible to MSA for the acts and omissions of its Subcontractors and suppliers
at any tier and persons either directly or indirectly employed by them, as well as for the acts and omissions
of itself and persons directly employed by it.

Nothing contained in the contract documents shall create any contractual relation between any
Subcontractor or supplier at any tier and MSA, and nothing in the contract documents is intended to make
any such entity a beneficiary of the contract between MSA and the Contractor. No Subcontractor or
supplier at any tier shall have or make any claim or cause of action directly against MSA.
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D. The Contractor shall not subcontract the contract as a whole or by trades or other portions in an amount

of more than 75% of the monetary value of the contract. The remaining 25% shall be executed by the
Contractor with labor and materials directly purchased and paid for by the Contractor. Costs of bonds,
insurance, overhead, supervision, mobilization, etc., shall not be claimed as a portion of the 25%
mentioned above. The execution of work by a subsidiary of the Contractor will not be considered direct
employment unless the Procurement Officer agrees otherwise.

9.04 RELATION OF CONTRACTOR TO SUBCONTRACTORS AND SUPPLIERS:

A. The Contractor must bind every Subcontractor and supplier and will see that every Subcontractor agrees

D.

to be bound by the terms of the contract, as far as applicable to his work, unless specifically noted to the
contrary in a subcontract approved in writing by the Procurement Officer.

The Contractor must include the following provisions in all subcontracts and supply contracts applicable to
the work:

(1) Subcontractor or supplier agrees to be bound to the Contractor by the terms of the contract between
the Contractor and MSA, and to assume toward him all obligations and responsibilities that the
Contractor, by those documents, assumes toward MSA.

(2) The Subcontractor or supplier agrees to submit to the Contractor applications for payment in such
reasonable time as to enable the Contractor to apply for payment under Section 8 of these General
Conditions.

(3) The Subcontractor or supplier agrees to make all claims for extras, for extensions of time, and for
damages for delays or otherwise, to the Contractor in the manner provided in the General Conditions
for like claims by the Contractor upon MSA, except that the time for making claims by the
Subcontractor or supplier to the Contractor for extra cost shall be five days.

(4) The Subcontractor or supplier agrees, upon completion of his work, to promptly pay all labor,
material suppliers, vendors, Subcontractors and others, to permit simultaneous final payment by the
Contractor.

(5) The provisions required by 9.06A through D.

(1) Except as provided in (2) below, Contractor shall not be relieved of any obligation to MSA under the
contract by any action, inaction, delay, default, breach, omission, or neglect, on the part of
Contractor’s Subcontractors and suppliers at any tier or by any defect in their materials, whether the
Subcontractors, suppliers, or materials were selected or specified by MSA or by the Contractor.

(2) If the contract or MSA requires the Contractor to furnish a certain product or material and no other,
then and only then will MSA be responsible for damages and delays caused by a design defect or
other defect in the product; provided, however, that in such event MSA shall be subrogated to all
rights and claims of the Contractor and his Subcontractors and suppliers at any tier against the seller,
the manufacturer, the designer of the product, and any other entity which may be liable for the defect.

The Contractor also agrees:

(1) To pay the Subcontractor or supplier promptly upon the payment of certificates, if issued under the
schedule of values described in Section 8 of these General Conditions, the amount allowed to the
Contractor on account of the Subcontractor’s or supplier’s work to the extent of the Subcontractor’s
or supplier’s interest therein.

(2) To pay the Subcontractor or supplier, upon the payment by MSA, so that at all times the

Subcontractor’s or supplier’s total payments shall be as large in proportion to the value of the work
done by him as the total amount certified to the Contractor is to the value of the work done by him.
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9.05

(3) To pay the Subcontractor or supplier promptly to such extent as may be provided by the contract
documents or the contract between the Contractor and the Subcontractor or supplier, if either of
these provides for earlier or larger payments than the above.

(4) To pay the Subcontractor or supplier on demand for his work or materials as far as executed and
fixed in place, less the retained percentage, at the time payment is due from MSA, whether or not
payment is made wholly or in part by MSA, unless MSA’s failure to issue payment wholly or in
part is due to the fault or unsatisfactory work or materials of the Subcontractor or supplier.

(5) To pay the Subcontractor or supplier an equitable share of any insurance money received by
the Contractor on account of damage to the work.

(6) To make no demand for liquidated damages or penalty for delay in any sum in excess of such
amount as may be specifically named in the contract between the Contractor and the Subcontractor
or supplier.

(7) To give the Subcontractor or supplier an opportunity to be present and to submit evidence in any
matter involving his rights.

(8) To fulfill Contractor’s obligations under 9-201 et seq., and 9-301 et seq. of the Real Property
Article of the Annotated Code of Maryland.

Every Subcontractor, supplier, or other entity at any tier furnishing any work, labor, services, materials or
supplies to or for use in the project, by virtue of furnishing same shall be bound to and does accept and
agree to all terms and provisions of the contract between Contractor and MSA.

MSA will not be liable to the Contractor for any loss or additional cost suffered as a result of the inability
of any Subcontractor or supplier at any tier to continue work on the contract as a result of debarment of the
Subcontractor or supplier under Title 16 or Title 17, Subtitle 2 of SF&P, or regulations adopted thereunder.

. Contractor may not withhold from any Subcontractor or supplier, wholly or in part, any payment

otherwise due and owing to the Subcontractor or supplier for labor or material furnished for this contract,
on account of any claim of the Contractor against the Subcontractor or supplier or any debt owed or
claimed to be owed by the Subcontractor or supplier to the Contractor to the extent the claim or debt arose
out of contracts, disputes, or other transactions between the Contractor and the Subcontractor or supplier
which did not arise out of this contract between MSA and the Contractor.

. When MSA withholds money from the Contractor under Section 8.06 for delays or other causes, the

Contractor may withhold payment from a Subcontractor or supplier, on account of the amount withheld by
MSA from the Contractor, only to the extent that the Subcontractor or supplier contributed to the delay or
other cause for which MSA withheld payment form the Contractor. For example, if MSA withholds from
the Contractor liquidated damages for delay, the Contractor may withhold payment only from those
Subcontractors and suppliers who caused or contributed to the delays; all other Subcontractors and
suppliers shall be paid promptly by the Contractor notwithstanding MSA’s withholding from the
Contractor.

PREVAILING WAGE RATES: (Not Applicable for this Procurement)

A. All contracts in the amount of $500,000 or more shall be subject to the provisions of 17-201, et

seq., of SF&P and COMAR 21.11.11, respecting prevailing wages. Where an original contract is in
an amount less than $500,000, this section shall not apply, even where subsequent change orders
increase the total contract to be in excess of $500,000. Wage rates applicable to projects of $500,000
or more are attached to the specifications. Federal wage rates shall be in effect where applicable.
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9.06

B. When prevailing wage rates apply, the Contractor shall submit a copy of his payroll records and the

payroll records of each of his Subcontractors to the Department of Labor, Licensing and Regulation,
Division of Labor and Industry, 1100 North Eutaw Street, Maryland 21201. The Contractor shall also
provide to MSA Procurement Officer a copy of the Contractor's and its Subcontractor(s) payroll
records. These payroll records must be submitted within two weeks after each payroll period, and shall
contain the following employee information: name, address and social security number, work
classifications, hours straight time and overtime worked each day, total hours worked, rate of pay and
gross amount earned. The Contractor shall be responsible for the submission of all Subcontractors’
payroll records covering work performed directly at the work site. Each copy of the payroll records
shall be accompanied by a statement signed by the Contractor or the Subcontractor indicating that the
payroll records are correct, that the wage rates contained therein are not less than those established
by the Commissioner as set forth in the contract, that the classification set forth for each workman
or apprentice conforms with the work he performed and that the Contractor or the Subcontractor has
complied with the provisions of this section. In the event of any conflict between this Section and
Title 17, Subtitle 2 of SF&P, or regulations adopted thereunder, the provisions of Title 17, Subtitle 2 or
the regulations will prevail.

CONSTRUCTION SAFETY AND HEALTH STANDARDS:

A. The Contractor shall provide and maintain work environments and procedures which will:

(1) Safeguard the public, workers on the site, and MSA personnel, property, materials, supplies, and
equipment exposed to Contractor operations and activities;

(2) Avoid interruptions of MSA operations and delays in project completion dates; and

(3) Control costs in the performance of this contract. B. For these purposes, the Contractor shall:

(1) Provide appropriate safety barricades, signs, and signal lights;

(2) Comply with the provisions of the Maryland Occupational Safety and Health Act;

(3) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29
CFR Part 1910; and

(4) Comply with all requirements of the contract and any additional safety measures the
Procurement Officer determines to be reasonably necessary.

B. Whenever MSA becomes aware of any noncompliance with these requirements or any condition which

poses a serious or imminent danger to the health or safety of the public, workers on the site, or MSA
personnel, MSA shall notify the Contractor orally, with written confirmation, and demand immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor’s
representatives at the work site, shall be deemed sufficient notice of the noncompliance and that corrective
action is required. After receiving the notice, the Contractor shall immediately take corrective action. If
the Contractor fails or refuses to promptly take corrective action, the Procurement Officer may issue an
order stopping all or part of the work until satisfactory corrective action has been taken. The Contractor
shall not be entitled to any equitable adjustment of the contract price or extension of the performance
schedule on any stop work order issued under this clause.

. Contractor shall include in all subcontracts a provision imposing on all Subcontractors the same

obligations to the Contractor as the Contractor has to MSA under subsections A through D of this
Section 9.06.

. (1) This subsection E applies to all contracts in the amount of $500,000 or greater and to all other

contracts determined by the MSA to pose higher than normal safety or health risks. (2) Before
commencing the work, the Contractor shall:
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(a) Submit to MSA a written Employer Safety and Health Program for implementing this clause,
following the MOSH “Suggested Employee Safety and Health Program” format and including an
analysis of the significant hazards to life, limb, and property inherent in contract work performance
and a plan for controlling these hazards; and

(b) Meet with MSA to discuss and develop a mutual understanding of the overall safety and health
program for the project.

9.07 PROMPT PAYMENT OF SUBCONTRACTORS (COMAR 21.07.02.05-2):

A. This contract and all subcontracts issued under this contract are subject to the provisions of State Finance and
Procurement Article, 815-226, Annotated Code of Maryland, and COMAR 21.10.08. In 88A—D, the terms
"undisputed amount”, "prime Contractor”, "Contractor”, and "Subcontractor” have the meanings stated in
COMAR 21.10.08.01.

B. A Contractor shall promptly pay its Subcontractors an undisputed amount to which a Subcontractor is entitled
for work performed under this contract within 10 days after the Contractor receives a progress payment or final
payment for work under this contract.

C. If a Contractor fails to make payment within the period prescribed in §B, a Subcontractor may request a remedy
in accordance with COMAR 21.10.08.

A Contractor shall include in its subcontracts for work under this contract, wording that incorporates the provisions,
duties, and obligations of 88A—D, State Finance and Procurement Article, §15-226, Annotated Code of Maryland,
and COMAR 21.10.08.

Page 104 of 136



ATTACHMENT M - CONTRACT

Replacement of Upper Concourse Ad Panels

THIS CONTRACT (the “Contract”) is made this day of 2019 by and between the MARYLAND

STADIUM AUTHORITY, (hereinafter referred to as MSA) and (hereinafter referred to as Contractor).

In consideration of the promises and the covenants herein contained, the parties agree as follows:

1.

Definitions

In this Contract, the following words have the meanings indicated:

11

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

1.10

1.11

2.1

“Bid” means the Contractor’s Bid dated
“COMAR” means Code of Maryland Regulations.
“Contractor means the entity first named above whose principal business address is (Contractor’s primary

address) and whose principal office in Maryland is , whose Federal Identification Number is
and whose eMaryland Marketplace vendor ID number is

“IFB” means the Invitation for Bid for Replacement of Upper Concourse Ad Panels located at the Oriole Park
at Camden Yards, Solicitation # 19-071, and any addenda thereto issued in writing by the MSA.

Minority Business Enterprise (MBE) — Any legal entity certified as defined at COMAR 21.01.02.01B (54)
which is certified by the Maryland Department of Transportation under COMAR 21.11.03.

“Procurement Officer” means the MSA employee identified in Section 1.5 of the IFB as the Procurement
Officer.

“State” means the State of Maryland.
Capitalized terms not defined herein shall be as ascribed the meaning given them in the IFB.
“MSA” means the Maryland Stadium Authority.

“Procurement Officer” means the MSA employee identified in Key Information Summary Sheet of the IFB as
the Procurement Officer.

“State” means the State of Maryland.
Scope of Contract

The Contractor shall provide deliverables, programs, goods, and services specific to the Contract for
Replacement of Upper Concourse Ad Panels at Oriole Park at Camden Yards in accordance with Exhibits A-C
listed in this section and incorporated as part of this Contract. If there is any conflict between this Contract and
the Exhibits, the terms of the Contract shall govern. If there is any conflict among the Exhibits, the following
order of precedence shall determine the prevailing provision:

Exhibit A — The IFB including exhibits, attachments, addenda, if any;

Exhibit B — General Terms and Conditions: and
Exhibit C — The Contractor’s Bid.
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2.2

2.3

2.4

3.1

3.2

4.1

The Procurement Officer may, at any time, by written order, make changes in the work within the general scope
of the Contract or the IFB. No other order, statement, or conduct of the Procurement Officer or any other person
shall be treated as a change or entitle the Contractor to an equitable adjustment under this section. Except as
otherwise provided in this Contract, if any change under this section causes an increase or decrease in the
Contractor’s cost of, or the time required for, the performance of any part of the work, whether or not changed
by the order, an equitable adjustment in the Contract price shall be made and the Contract modified in writing
accordingly. The Contractor must assert in writing its right to an adjustment under this section within thirty
(30) days of receipt of written change order and shall include a written statement setting forth the nature and
cost of such claim. No claim by the Contractor shall be allowed if asserted after final payment under this
Contract. Failure to agree to an adjustment under this section shall be a dispute under the Disputes clause.
Nothing in this section shall excuse the Contractor from proceeding with the Contract as changed.

While the Procurement Officer may, at any time, by written change order, make unilateral changes in the
work within the general scope of the Contract as provided in Section 2.2 above, the Contract may be modified
by mutual agreement of the parties, provided: (a) the modification is made in writing; (b) all parties sign the
modification; and (c) all required approvals are obtained.

Change Order Mark-Up

2.4.1  The mark-up allowable to the Contractor for combined overhead and profit for work performed solely
by the Contractor with his own forces shall be a reasonable amount not to exceed fifteen percent (15%) of the
Contractor’s costs, excluding those items which may be included in overhead.

2.4.2  (a) The mark-up allowable to a Subcontractor for overhead and profit for work performed solely with
his own forces shall be a reasonable amount not to exceed ten percent (10%) for the Subcontractor’s overhead
and five percent (5%) for the Subcontractor’s profit, based upon the Subcontractor’s costs of labor, materials,
and equipment.

(b) For work performed by a Subcontractor solely with his own forces, the Contractor is entitled to a
reasonable mark-up for combined overhead and profit, not to exceed five percent (5%) of the cost of the
Subcontractor’s materials, equipment, and labor.

2.4.3 The cost of Supervisory Personnel may be added only when the modification makes necessary the
hiring of additional supervisory personnel or makes necessary their employment for time additional to that
required by the contract.

Period of Performance.

The term of this Contract begins on the earlier to occur of: (a) the issuance of a Notice to Proceed; or (b) the
date the Contract is signed by the Executive Director, following any required approvals of the Contract,
including approval by the Authority, if such approval is required. The Contract shall terminate after the work
has been completed in accordance with the contract documents.

Audit, confidentiality, document retention, and indemnification obligations under this Contract shall survive
expiration or termination of the Contract.

Consideration and Payment
In consideration of the satisfactory performance of the work set forth in this Contract, the MSA shall pay the
Contractor in accordance with the terms of this Contract and at the prices quoted on the Bid Form Price Sheet

(Attachment B). Unless properly modified (see above Section 2.3), payment to the Contractor pursuant to this
Contract, shall not exceed $ .
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4.2

4.3

4.4

4.4

51

5.2

5.3

5.4

55

Contractor shall notify the Contract Monitor, in writing, at least sixty (60) days before payments reach the above
specified amount. After notification by the Contractor, if the MSA fails to increase the Contract amount, the
Contractor shall have no obligation to perform under this Contract after payments reach the stated amount;
provided, however, that, prior to the stated amount being reached, the Contractor shall: (a) promptly consult
with the MSA and work in good faith to establish a plan of action to assure that every reasonable effort has
been undertaken by the Contractor to complete MSA -defined critical work in progress prior to the date the
stated amount will be reached; and (b) when applicable secure databases, systems, platforms, and/or
applications on which the Contractor is working so that no damage or vulnerabilities to any of the same will
exist due to the existence of any such unfinished work.

Payments to the Contractor shall be made no later than thirty (30) days after the MSA’s receipt of a proper
invoice for services provided by the Contractor, acceptance by the MSA of services provided by the Contractor,
and pursuant to the conditions outlined in Section 4 of this Contract. Each invoice for services rendered must
include the Contractor’s Federal Tax Identification Number which is (Contractor’s FEIN or SSN).
Charges for late payment of invoices other than as prescribed at Md. Code Ann., State Finance and Procurement
Article, 815-104 are prohibited. Invoices shall be submitted to the Contract Monitor. Electronic funds transfer
shall be used by the State to pay Contractor pursuant to this Contract and any other State payments due
Contractor unless the State Comptroller’s Office grants Contractor an exemption.

In addition to any other available remedies, if, in the opinion of the Procurement Officer, the Contractor fails
to perform in a satisfactory and timely manner, the Procurement Officer may refuse or limit approval of any
invoice for payment, and may cause payments to the Contractor to be reduced or withheld until such time as
the Contractor meets performance standards as established by the Procurement Officer.

Payment of an invoice by the MSA is not evidence that services were rendered as required under this
Contract.

Contractor’s eMarylandMarketplace vendor ID number is
Rights to Records

The Contractor agrees that all documents and materials including, but not limited to, software, reports,
drawings, studies, specifications, estimates, tests, maps, photographs, designs, graphics, mechanical, artwork,
computations, and data prepared by the Contractor for purposes of this Contract shall be the sole property of
the MSA and shall be available to the MSA at any time. The MSA shall have the right to use the same without
restriction and without compensation to the Contractor other than that specifically provided by this Contract.

The Contractor agrees that at all times during the term of this Contract and thereafter, works created as a
deliverable under this Contract, and services performed under this Contract shall be “works made for hire” as
that term is interpreted under U.S. copyright law. To the extent that any products created as a deliverable under
this Contract are not works made for hire for the State, the Contractor hereby relinquishes, transfers, and assigns
to the State all of its rights, title, and interest (including all intellectual property rights) to all such products
created under this Contract, and will cooperate reasonably with the State in effectuating and registering any
necessary assignments.

The Contractor shall report to the Contract Monitor, promptly and in written detail, each notice or claim of
copyright infringement received by the Contractor with respect to all data delivered under this Contract.

The Contractor shall not affix any restrictive markings upon any data, documentation, or other materials
provided to the MSA hereunder and if such markings are affixed, the State shall have the right at any time to
modify, remove, obliterate, or ignore such warnings.

Upon termination of the Contract, the Contractor, at its own expense, shall deliver any equipment, software or
other property provided by the MSA to the place designated by the Procurement Officer.
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6.

Exclusive Use

The MSA shall have the exclusive right to use, duplicate, and disclose any data, information, documents, records, or
results, in whole or in part, in any manner for any purpose whatsoever, that may be created or generated by the
Contractor in connection with this Contract. If any material, including software, is capable of being copyrighted, the
MSA shall be the copyright owner and Contractor may copyright material connected with this project only with the
express written approval of the MSA.

7.

7.1

7.2

7.3

8.1

8.2

Patents, Copyrights, and Intellectual Property

If the Contractor furnishes any design, device, material, process, or other item, which is covered by a patent,
trademark or service mark, or copyright or which is proprietary to, or a trade secret of, another, the Contractor
shall obtain the necessary permission or license to permit the MSA to use such item or items.

The Contractor will defend or settle, at its own expense, any claim or suit against the MSA alleging that any
such item furnished by the Contractor infringes any patent, trademark, service mark, copyright, or trade secret.
If a third party claims that a product infringes that party’s patent, trademark, service mark, trade secret, or
copyright, the Contractor will defend the MSA against that claim at Contractor’s expense and will pay all
damages, costs, and attorneys’ fees that a court finally awards, provided the MSA: (a) promptly notifies the
Contractor in writing of the claim; and (b) allows Contractor to control and cooperates with Contractor in, the
defense and any related settlement negotiations. The obligations of this paragraph are in addition to those stated
in Section 7.3 below.

If any products furnished by the Contractor become, or in the Contractor’s opinion are likely to become, the
subject of a claim of infringement, the Contractor will, at its option and expense: (a) procure for the MSA the
right to continue using the applicable item; (b) replace the product with a non-infringing product substantially
complying with the item’s specifications; or (¢) modify the item so that it becomes non-infringing and performs
in a substantially similar manner to the original item.

Confidential or Proprietary Information and Documentation

Subject to the Maryland Public Information Act and any other applicable laws including, without limitation,
HIPAA, the HI-TECH ACT, and the Maryland Medical Records Act and the implementation of regulations
promulgated pursuant thereto, all confidential or proprietary information and documentation relating to either
party (including without limitation, any information or data stored within the Contractor’s computer systems)
shall be held in absolute confidence by the other party. Each party shall, however, be permitted to disclose
relevant confidential information to its officers, agents, and employees to the extent that such disclosure is
necessary for the performance of their duties under this Contract, provided that the data may be collected, used,
disclosed, stored, and disseminated only as provided by and consistent with the law. The provisions of this
section shall not apply to information that: (a) is lawfully in the public domain; (b) has been independently
developed by the other party without violation of this Contract; (c) was already in the possession of such party;
(d) was supplied to such party by a third party lawfully in possession thereof and legally permitted to further
disclose the information; or (e) which such party is required to disclose by law.

This Section 8 shall survive expiration or termination of this Contract.

Loss of Data

In the event of loss of any MSA data or records where such loss is due to the intentional act or omission or
negligence of the Contractor or any of its subcontractors or agents, the Contractor shall be responsible for
recreating such lost data in the manner and on the schedule set by the Contract Monitor. The Contractor shall

ensure that all data is backed up and recoverable by the Contractor. Contractor shall use its best efforts to assure
that at no time shall any actions undertaken by the Contractor under this Contract (or any failures to act when
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Contractor has a duty to act) damage or create any vulnerabilities in data bases, systems, platforms, and/or
applications with which the Contractor is working hereunder.

10. Indemnification

10.1  The Contractor shall hold harmless and indemnify the MSA, the Baltimore Orioles Limited Partnership
(“Orioles™), and their agents and employees from and against any and all losses, damages, claims, suits, actions,
liabilities, and/or expenses, including, without limitation, attorneys’ fees and disbursements of any character
that arise from, are in connection with or are attributable to the performance or nonperformance of the
Contractor or its subcontractors under this Contract.

10.2  This indemnification clause shall not be construed to mean that the Contractor shall indemnify the MSA against
liability for any losses, damages, claims, suits, actions, liabilities, and/or expenses that are attributable to the
sole negligence of the MSA and the Orioles and and their respective employees. .

10.3  The MSA has no obligation to provide legal counsel or defense to the Contractor or its subcontractors in the
event that a suit, claim, or action of any character is brought by any person not party to this Contract against the
Contractor or its subcontractors as a result of or relating to the Contractor’s performance under this Contract.

10.4  The MSA has no obligation for the payment of any judgments or the settlement of any claims against the
Contractor or its subcontractors as a result of or relating to the Contractor’s performance under this Contract.

10.5  The Contractor shall immediately notify the Procurement Officer of any claim or suit made or filed against the
Contractor or its subcontractors regarding any matter resulting from, or relating to, the Contractor’s obligations
under the Contract, and will cooperate, assist, and consult with the MSA in the defense or investigation of any
claim, suit, or action made or filed against the MSA as a result of, or relating to, the Contractor’s performance
under this Contract.

10.6  This Section 10 shall survive termination of this Contract.
11. Non-Hiring of Employees

No official or employee of the MSA, as defined under Md. Code Ann., State Government Article, 8 15-102, whose
duties as such official or employee include matters relating to or affecting the subject matter of this Contract, shall,
during the pendency and term of this Contract and while serving as an official or employee of the MSA, become or be
an employee of the Contractor or any entity that is a subcontractor on this Contract.

12. Disputes

Pending resolution of a claim, the Contractor shall proceed diligently with the performance of the Contract in accordance
with the Procurement Officer’s decision. Unless a lesser period is provided by applicable statute, regulation, or the
Contract, the Contractor must file a written notice of claim with the Procurement Officer within thirty (30) days after
the basis for the claim is known or should have been known, whichever is earlier. Contemporaneously with or within
thirty (30) days of the filing of a notice of claim, but no later than the date of final payment under the Contract, the
Contractor must submit to the Procurement Officer its written claim containing the information specified in COMAR
21.10.04.02.

13. Maryland Law

13.1  This Contract shall be construed, interpreted, and enforced according to the laws of the State of Maryland.

13.2  The Md. Code Ann., Commercial Law Article, Title 22, Maryland Uniform Computer Information
Transactions Act, does not apply to this Contract or to any purchase order or Notice to Proceed issued under

this Contract.
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13.3  Any and all references to the Maryland Code, Annotated contained in this Contract shall be construed to refer
to such Code sections as are from time to time amended.

14. Nondiscrimination in Employment

The Contractor agrees: (a) not to discriminate in any manner against an employee or applicant for employment because
of race, color, religion, creed, age, sex, marital status, national origin, ancestry, or disability of a qualified individual
with a disability; (b) to include a provision similar to that contained in subsection (a), above, in any underlying
subcontract except a subcontract for standard commercial supplies or raw materials; and (c) to post and to cause
subcontractors to post in conspicuous places available to employees and applicants for employment, notices setting
forth the substance of this clause.

15. Contingent Fee Prohibition

The Contractor warrants that it has not employed or retained any person, partnership, corporation, or other entity, other
than a bona fide employee, bona fide agent, bona fide salesperson, or commercial selling agency working for the
business, to solicit or secure the Contract, and that the business has not paid or agreed to pay any person, partnership,
corporation, or other entity, other than a bona fide employee, bona fide agent, bona fide salesperson, or commercial
selling agency, any fee or any other consideration contingent on the making of this Contract.

16. Non-availability of Funding

If the General Assembly fails to appropriate funds or if funds are not otherwise made available for continued
performance for any fiscal period of this Contract succeeding the first fiscal period, this Contract shall be canceled
automatically as of the beginning of the fiscal year for which funds were not appropriated or otherwise made available;
provided, however, that this will not affect either MSA’s rights or the Contractor’s rights under any termination clause
in this Contract. The effect of termination of the Contract hereunder will be to discharge both the Contractor and the
MSA from future performance of the Contract, but not from their rights and obligations existing at the time of
termination. The Contractor shall be reimbursed for the reasonable value of any nonrecurring costs incurred but not
amortized in the price of the Contract. MSA shall notify the Contractor as soon as it has knowledge that funds may not
be available for the continuation of this Contract for each succeeding fiscal period beyond the first.

17. Termination for Cause

If the Contractor fails to fulfill its obligations under this Contract properly and on time, or otherwise violates any
provision of the Contract, MSA may terminate the Contract by written notice to the Contractor. The notice shall specify
the acts or omissions relied upon as cause for termination. All finished or unfinished work provided by the Contractor
shall, at MSA’s option, become MSA’s property. MSA shall pay the Contractor fair and equitable compensation for
satisfactory performance prior to receipt of notice of termination, less the amount of damages caused by the Contractor’s
breach. If the damages are more than the compensation payable to the Contractor, the Contractor will remain liable
after termination and MSA can affirmatively collect damages. Termination hereunder, including the termination of the
rights and obligations of the parties, shall be governed by the provisions of COMAR 21.07.01.11B.

18. Termination for Convenience

The performance of work under this Contract may be terminated by the MSA in accordance with this clause in whole,
or from time to time in part, whenever the MSA shall determine that such termination is in the best interest of MSA.
MSA will pay all reasonable costs associated with this Contract that the Contractor has incurred up to the date of
termination, and all reasonable costs associated with termination of the Contract; provided, however, the Contractor
shall not be reimbursed for any anticipatory profits that have not been earned up to the date of termination. Termination
hereunder, including the determination of the rights and obligations of the parties, shall be governed by the provisions
of COMAR 21.07.01.12A(2).
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19. Delays and Extensions of Time

The Contractor agrees to prosecute the work continuously and diligently and no charges or claims for damages shall be
made by it for any delays, interruptions, interferences, or hindrances from any cause whatsoever during the progress of
any portion of the work specified in this Contract.

Time extensions will be granted only for excusable delays that arise from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor, including but not restricted to, acts of God, acts of the public enemy,
acts of MSA in either its sovereign or contractual capacity, acts of another Contractor in the performance of a contract
with the MSA, fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes, or delays of subcontractors
or suppliers arising from unforeseeable causes beyond the control and without the fault or negligence of either the
Contractor or the subcontractors or suppliers.

20. Suspension of Work

The MSA unilaterally may order the Contractor in writing to suspend, delay, or interrupt all or any part of its
performance for such period of time as the Procurement Officer may determine to be appropriate for the convenience
of the MSA.

21. Pre-Existing Regulations

MSA Procurement Policies and Procedures in effect and regulations set forth in COMAR Title 21 applicable to this
contract at the time of its execution shall apply to this contract, subject to amendments to the Policies and Regulations
notwithstanding.

22. Financial Disclosure

The Contractor shall comply with the provisions of Md. Code Ann., State Finance and Procurement Article, § 13-221,
which requires that every person that enters into contracts, leases, or other agreements with the State or its agencies
during a calendar year under which the business is to receive in the aggregate, $200,000 or more, shall within thirty
(30) days of the time when the aggregate value of these contracts, leases or other agreements reaches $200,000, file
with the Secretary of the State certain specified information to include disclosure of beneficial ownership of the
business.

23. Political Contribution Disclosure

The Contractor shall comply with Election Law Article, Title 14, Annotated Code of Maryland, which requires that
every person that enters into a procurement contract with the State, a county, or a municipal corporation, or other
political subdivision of the State, during a calendar year in which the person receives a contract with a governmental
entity in the amount of $200,000 or more, shall file with the State Board of Elections statements disclosing: (a) any
contributions made during the reporting period to a candidate for elective office in any primary or general election; and
(b) the name of each candidate to whom one or more contributions in a cumulative amount of $500 or more were made
during the reporting period. The statement shall be filed with the State Board of Elections: (a) before execution of a
contract by the State, a county, a municipal corporation, or other political subdivision of the State, and shall cover the
24 months prior to when a contract was awarded; and (b) if the contribution is made after the execution of a contract,
then twice a year, throughout the contract term, on or before: (i) May 31, to cover the six (6) month period ending April
30; and (ii) November 30, to cover the six (6) month period ending October 31. Additional information is available on
the State Board of Elections website: http://www.elections.state.md.us/campaign_finance/index.html.
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24. Documents Retention and Inspection Clause

The Contractor and subcontractors shall retain and maintain all records and documents relating to this Contract for a
period of five (5) years after final payment by MSA hereunder or any applicable statute of limitations or federal retention
requirements (such as HIPAA), whichever is longer, and shall make them available for inspection and audit by
authorized representatives of the MSA, including the Procurement Officer or designee, at all reasonable times. All
records related in any way to the Contract are to be retained for the entire time provided under this section. In the event
of any audit, the Contractor shall provide assistance to the MSA, without additional compensation, to identify,
investigate, and reconcile any audit discrepancies and/or variances. This Section 24 shall survive expiration or
termination of the Contract.

25. Compliance with Laws
The Contractor hereby represents and warrants that:

25.1 Itis qualified to do business in the State and that it will take such action as, from time to time hereafter, may be
necessary to remain so qualified,;

25.2 lItis not in arrears with respect to the payment of any monies due and owing the State, or any MSA or unit thereof,
including but not limited to the payment of taxes and employee benefits, and that it shall not become so in arrears
during the term of this Contract;

25.3 It shall comply with all federal, State and local laws, regulations, and ordinances applicable to its activities and
obligations under this Contract; and

25.4 It shall obtain, at its expense, all licenses, permits, insurance, and governmental approvals, if any, necessary to
the performance of its obligations under this Contract.

26. Cost and Price Certification

By submitting cost or price information, the Contractor certifies to the best of its knowledge that the information
submitted is accurate, complete, and current as of the date of its Bid/Proposal.

The price under this Contract and any change order or modification hereunder, including profit or fee, shall be adjusted
to exclude any significant price increases occurring because the Contractor furnished cost or price information which,
as of the date of its Bid/Proposal, was inaccurate, incomplete, or not current.

217. Subcontracting; Assignment

The Contractor may not subcontract any portion of the services provided under this Contract without obtaining the prior
written approval of the Procurement Officer, nor may the Contractor assign this Contract or any of its rights or
obligations hereunder, without the prior written approval of the Procurement Officer provided, however, that a
contractor may assign monies receivable under a contract after due notice to the MSA. Any subcontracts shall include
such language as may be required in various clauses contained within this Contract, exhibits, and attachments. The
Contract shall not be assigned until all approvals, documents, and affidavits are completed and properly registered. The
MSA shall not be responsible for fulfillment of the Contractor’s obligations to its subcontractors.

28. Liability

28.1  For breach of this Contract, negligence, misrepresentation, or any other contract or tort claim, Contractor shall
be liable as follows:

a. For infringement of patents, copyrights, trademarks, service marks, and/or trade secrets, as provided in
Section 7 of this Contract;
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30.

30.1

30.2

30.3

31.
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b.  Without limitation for damages for bodily injury (including death) and damage to real property and
tangible personal property; and

c. For all other claims, damages, losses, costs, expenses, suits, or actions in any way related to this
Contract, regardless of the form. Contractor’s liability for third party claims arising under Section 10 of
this Contract shall be unlimited if the MSA is not immune from liability for claims arising under
Section 10.

Intentionally Omitted
Commercial Nondiscrimination

As a condition of entering into this Contract, Contractor represents and warrants that it will comply with the
State’s Commercial Nondiscrimination Policy, as described at Md. Code Ann., State Finance and Procurement
Article, Title 19. As part of such compliance, Contractor may not discriminate on the basis of race, color,
religion, ancestry or national origin, sex, age, marital status, sexual orientation, or on the basis of disability or
other unlawful forms of discrimination in the solicitation, selection, hiring, or commercial treatment of
subcontractors, vendors, suppliers, or commercial customers, nor shall Contractor retaliate against any person
for reporting instances of such discrimination. Contractor shall provide equal opportunity for subcontractors,
vendors, and suppliers to participate in all of its public sector and private sector subcontracting and supply
opportunities, provided that this clause does not prohibit or limit lawful efforts to remedy the effects of
marketplace discrimination that have occurred or are occurring in the marketplace. Contractor understands that
a material violation of this clause shall be considered a material breach of this Contract and may result in
termination of this Contract, disqualification of Contractor from participating in State contracts, or other
sanctions. This clause is not enforceable by or for the benefit of, and creates no obligation to, any third party.

The Contractor shall include the above Commercial Nondiscrimination clause, or similar clause approved by
the MSA, in all subcontracts.

As a condition of entering into this Contract, upon the request of the Commission on Civil Rights, and only
after the filing of a complaint against Contractor under Md. Code Ann., State Finance and Procurement Article,
Title 19, as amended from time to time, Contractor agrees to provide within sixty (60) days after the request a
complete list of the names of all subcontractors, vendors, and suppliers that Contractor has used in the past
four (4) years on any of its contracts that were undertaken within the State of Maryland, including the total
dollar amount paid by Contractor on each subcontract or supply contract. Contractor further agrees to
cooperate in any investigation conducted by the State pursuant to the State’s Commercial Nondiscrimination
Policy as set forth at Md. Code Ann., State Finance and Procurement Article, Title 19, and to provide any
documents relevant to any investigation that are requested by the State. Contractor understands that violation
of this clause is a material breach of this Contract and may result in contract termination, disqualification by
the State from participating in State contracts, and other sanctions.

Prompt Pay Requirements

If the Contractor withholds payment of an undisputed amount to its subcontractor, the
MSA, at its option and in its sole discretion, may take one or more of the following actions:

a. Not process further payments to the contractor until payment to the subcontractor is verified;

b.  Suspend all or some of the contract work without affecting the completion date(s) for the contract work;

C. Pay or cause payment of the undisputed amount to the subcontractor from monies otherwise due or that
may become due;

d.  Place a payment for an undisputed amount in an interest-bearing escrow account; or

e.  Take other or further actions as appropriate to resolve the withheld payment.
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31.3

32,

321

32.2

32.3

33.

An “undisputed amount” means an amount owed by the Contractor to a subcontractor for which there is no
good faith dispute. Such “undisputed amounts” include, without limitation:

a. Retainage which had been withheld and is, by the terms of the agreement between the
Contractor and subcontractor, due to be distributed to the subcontractor; and

b.  An amount withheld because of issues arising out of an agreement or occurrence unrelated to the
agreement under which the amount is withheld.

An act, failure to act, or decision of a Procurement Officer or a representative of the MSA, concerning a

withheld payment between the Contractor and a subcontractor under this provision, may not:

a.  Affect the rights of the contracting parties under any other provision of law;

b.  Be used as evidence on the merits of a dispute between the MSA and the contractor in any other
proceeding; or

C. Result in liability against or prejudice the rights of the MSA.

Damages

Intentionally Omitted

Direct Damages

32.1.1 MSA may deduct for direct damages sustained as a result of Contractor’s failure to perform as required
under this Contract.

Payment Adjustments.

32.3.1 MSA shall notify the Contractor of each payment adjustment due to the imposition of liquidated or
direct damages.

32.3.2 MSA shall provide the Contractor with such evidence as MSA determines is adequate to justify each
adjustment.

32.3.3 If the Contractor does not agree with the adjustment or the action taken to obtain the adjustment, the
Contractor’s sole remedy to resolve the issue is as provided in Article 12 (Disputes) of this Contract.

Contract Monitor and Procurement Officer

The work to be accomplished under this Contract shall be performed under the direction of the Contract Monitor. All
matters relating to the interpretation of this Contract shall be referred to the Procurement Officer for determination.

34.

A

Novation or Change of Name
No Assignment

An MSA contract is not transferable, or otherwise assignable, without the written consent of the procurement
officer and approval of the Executive Director provided, however, that a Contractor may assign monies
receivable under a contract after due notice to the MSA.

Recognition of a Successor in Interest Novation

When in the best interest of the MSA, a successor in interest may be recognized in a novation agreement in
which the transferor and the transferee shall agree that:
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a) The transferee assumes all of the transferor’s obligations;
b) The transferor waives all rights under the contract as against the MSA; and

C) Unless the transferor guarantees performance of the contract by the transferee, the transferee shall, if
required, furnish a satisfactory performance bond.

C. Change of Name

When a contractor requests to change the name in which it holds a contract with the MSA, the procurement
officer, upon receipt of a document indicating the change of name (for example, an amendment to the articles
of incorporation of the corporation) may enter into an agreement with the requesting contractor to effect the
change of name contingent upon the approval of the Executive Director. The agreement changing the name
specifically shall indicate that no other terms and conditions of the contract are changed.

35. Notices

All notices hereunder shall be in writing and either delivered personally or sent by certified or registered mail, postage
prepaid, as follows:

If to the MSA:;

John F. Samoryk

Maryland Stadium Authority

333 West Camden Street, Suite 500
Baltimore, Maryland 21201

If to the Contractor:

IN WITNESS THEREOF, the parties have executed this Contract as of the date hereinabove set

forth.
CONTRACTOR MARYLAND STADIUM AUTHORITY
By:
By: Executive Director
Date Date
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ATTACHMENT N - CONTRACT AFFIDAVIT

A. AUTHORITY
| hereby affirm that I, (name of affiant) am the (title) and duly authorized
representative of (name of business entity) and that | possess the legal authority to make this affidavit

on behalf of the business for which | am acting.

B. CERTIFICATION OF REGISTRATION OR QUALIFICATION WITH THE STATE MSA OF ASSESSMENTS
AND TAXATION

| FURTHER AFFIRM THAT:
The business named above is a (check applicable box):

(1) Corporation — O domestic or O foreign;

(2) Limited Liability Company — O domestic or O foreign;
(3) Partnership — [ domestic or O foreign;

(4) Statutory Trust — [0 domestic or O foreign;

(5) O Sole Proprietorship.

and is registered or qualified as required under Maryland Law. I further affirm that the above business is in good standing
both in Maryland and (IF APPLICABLE) in the jurisdiction where it is presently organized, and has filed all of its
annual reports, together with filing fees, with the Maryland State Department of Assessments and Taxation. The name
and address of its resident agent (IF APPLICABLE) filed with the State Department of Assessments and Taxation is:

Name and MSA ID Number: Address:

and that if it does business under a trade name, it has filed a certificate with the State Department of Assessments and
Taxation that correctly identifies that true name and address of the principal or owner as:

Name and Department ID Number: Address:

C. FINANCIAL DISCLOSURE AFFIRMATION
| FURTHER AFFIRM THAT:

I am aware of, and the above business will comply with, the provisions of State Finance and Procurement Article,
813-221, Annotated Code of Maryland, which require that every business that enters into contracts, leases, or other
agreements with the State of Maryland or its agencies during a calendar year under which the business is to receive in
the aggregate $100,000 or more shall, within 30 days of the time when the aggregate value of the contracts, leases, or
other agreements reaches $100,000, file with the Secretary of State of Maryland certain specified information to include
disclosure of beneficial ownership of the business.

D. POLITICAL CONTRIBUTION DISCLOSURE AFFIRMATION

| FURTHER AFFIRM THAT:

| am aware of, and the above business will comply with, Election Law Article, 8814-101 — 14-108, Annotated Code
of Maryland, which requires that every person that enters into contracts, leases, or other agreements with the State of

Maryland, including its agencies or a political subdivision of the State, during a calendar year in which the person
receives in the aggregate $100,000 or more shall file with the State Board of Elections a statement disclosing
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contributions in excess of $500 made during the reporting period to a candidate for elective office in any primary or
general election.

E. DRUG AND ALCOHOL FREE WORKPLACE

(Applicable to all contracts unless the contract is for a law enforcement agency and the agency head or the agency
head’s designee has determined that application of COMAR 21.11.08 and this certification would be inappropriate in
connection with the law enforcement agency’s undercover operations.)

| CERTIFY THAT:
(1) Terms defined in COMAR 21.11.08 shall have the same meanings when used in this certification.

(2) By submission of its Bid/Proposal, the business, if other than an individual, certifies and agrees that, with
respect to its employees to be employed under a contract resulting from this solicitation, the business shall:

(a) Maintain a workplace free of drug and alcohol abuse during the term of the contract;

(b) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing,
possession, or use of drugs, and the abuse of drugs or alcohol is prohibited in the business' workplace and specifying
the actions that will be taken against employees for violation of these prohibitions;

(c) Prohibit its employees from working under the influence of drugs or alcohol,

(d) Not hire or assign to work on the contract anyone who the business knows, or in the exercise of due diligence
should know, currently abuses drugs or alcohol and is not actively engaged in a bona fide drug or alcohol abuse
assistance or rehabilitation program;

(e) Promptly inform the appropriate law enforcement agency of every drug-related crime that occurs in its
workplace if the business has observed the violation or otherwise has reliable information that a violation has occurred;

(f) Establish drug and alcohol abuse awareness programs to inform its employees about:

Q) The dangers of drug and alcohol abuse in the workplace;

(i) The business's policy of maintaining a drug and alcohol free workplace;

(iii)  Any available drug and alcohol counseling, rehabilitation, and employee assistance programs; and
(iv) The penalties that may be imposed upon employees who abuse drugs and alcohol in the workplace;

(9) Provide all employees engaged in the performance of the contract with a copy of the statement required by
8E(2)(b), above;

(h) Notify its employees in the statement required by 8E(2)(b), above, that as a condition of continued
employment on the contract, the employee shall:

(i) Abide by the terms of the statement; and
(i) Notify the employer of any criminal drug or alcohol abuse conviction for an offense occurring in
the workplace not later than 5 days after a conviction;

(i) Notify the procurement officer within 10 days after receiving notice under 8E(2)(h)(ii), above, or otherwise
receiving actual notice of a conviction;

(j) Within 30 days after receiving notice under 8E(2)(h)(ii), above, or otherwise receiving actual notice of a

conviction, impose either of the following sanctions or remedial measures on any employee who is convicted of a
drug or alcohol abuse offense occurring in the workplace:
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(i)  Take appropriate personnel action against an employee, up to and including termination; or
(i)  Require an employee to satisfactorily participate in a bona fide drug or alcohol abuse assistance or
rehabilitation program; and

(K) Make a good faith effort to maintain a drug and alcohol free workplace through implementation of
8E(2)(a)—(j), above.

(3) If the business is an individual, the individual shall certify and agree as set forth in 8E(4), below, that the
individual shall not engage in the unlawful manufacture, distribution, dispensing, possession, or use of drugs or the
abuse of drugs or alcohol in the performance of the contract.

(4) I acknowledge and agree that:

@) The award of the contract is conditional upon compliance with COMAR 21.11.08 and this
certification;

(b) The violation of the provisions of COMAR 21.11.08 or this certification shall be cause to suspend
payments under, or terminate the contract for default under COMAR 21.07.01.11 or 21.07.03.15, as applicable; and

(c) The violation of the provisions of COMAR 21.11.08 or this certification in connection with the contract
may, in the exercise of the discretion of the Board of Public Works, result in suspension and debarment of the
business under COMAR 21.08.03.

F. CERTAIN AFFIRMATIONS VALID

| FURTHER AFFIRM THAT:

To the best of my knowledge, information, and belief, each of the affirmations, certifications, or acknowledgements
contained in that certain Bid/Proposal Affidavit dated , 2019, and executed by me for the purpose of obtaining
the contract to which this Exhibit is attached remains true and correct in all respects as if made as of the date of this
Contract Affidavit and as if fully set forth herein.

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS
OF THIS AFFIDAVIT ARE TRUE AND CORRECT TO THE BEST OF MY KNOWLEDGE, INFORMATION,
AND BELIEF.

Date:

By: (printed name of Authorized Representative and Affiant)

(signature of Authorized Representative and Affiant)

SUBMIT THIS FORM UPON NOTICE OF AWARD OF CONTRACT
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ATTACHMENT O - INTENTIONALLY OMITTED
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ATTACHMENT P - SUSTAINABILITY POLICIES
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Camden Yards Sports Complex LEED EXxisting Building:
Operations and Maintenance

Solid Waste Management Policy
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Solid Waste Management Policy
LEED for Existing Buildings: Operations and Maintenance

SECTION 1: POLICY SCOPE

This policy applies to the collection, sorting, diversion, and disposal of ongoing consumables, durable goods, and
building materials associated with facility alterations and additions accrued in the operations of The Maryland Stadium
Authority’s facilities that are within the building and site management’s control.

This policy will apply to, but is not limited to, the following types of materials:
= Ongoing Consumables, including but not limited to:
o Paper
Cardboard
Glass
Plastic
Metals
Landscape waste
O Batteries
= Mercury-containing lamps
= Durable Goods, including but not limited to:
o Electronic equipment
o Furniture
= Building Materials used in facility alterations and additions, including but not limited to:
0 Building components and structures (wall studs, insulation, doors, windows)
Panels
Attached finishings (drywall, trim, ceiling panels)
Carpet and other flooring material
Adhesives
Sealants
Paints and coatings

O O0O0OO0Oo

OO0OO0O0OO0OOo

SECTION 2: POLICY GOALS

To manage solid waste in a manner that will:
= protect the environment and public health
= conserve natural resources
= minimize landfilling and/or incineration and reduce toxicity

SECTION 3: PERFORMANCE METRIC

The successful implementation of this policy will be measured by the ongoing recycling rate achieved. The recycling
rate is derived by comparing the amount of consumables diverted from the landfill to those consumables sent to the
landfill over a given time period. The policy’s initial performance metric will be to achieve the reuse, recycling and/or
composting of:

= At least 50% of the ongoing consumable waste stream (by weight or volume)
At least 80% of discarded batteries
100% of all mercury-containing lamps within the building and site management’s control
At least 75% of the durable goods waste stream (by weight, volume, or replacement value)
At least 70% of waste (by volume) generated by facility alterations and additions
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SECTION 4: PERFORMANCE EVALUATION

Monthly reports, including waste recycling and/or disposal receipts, must be provided by the waste haulers/vendors to
allow for ongoing documentation, monitoring and assessment of the program results.

The responsible party will, whenever possible, compile the reports and include an evaluation of the performance, safety,
cost and environmental/public health benefits achieved through source reduction, reuse, recycling and composting.
Reports should also relate the progress in meeting the stated objectives of The Maryland Stadium Authority as set forth
under Sections (2) and (3).

SECTION 5: RESPONSIBLE PARTY

Jeff Provenzano, Vice President Sports Complex Facilities, shall implement this policy within Camden Yards Sports
Complex in coordination with other appropriate organization personnel, including but not limited to, the building’s
janitorial staff and any contracted waste haulers. Jeff Provenzano shall coordinate training, education and outreach
programs throughout the organization, with the aim of promoting and maintaining the goals of this policy.

Due to the nature of this building, contracts are constantly being reevaluated and new bids from other providers are
always being reviewed for economic value. All requests for bids for contractors, and current contractors, specific to
waste management will receive this plan and be required to adhere to the requirements.

SECTION 6: PROCEDURES AND STRATEGIES
The following table lists recyclable wastes at the building site, their disposal method and handling procedures.

Source/Consumables Disposal Method Handling Procedure

Glass, Plastic, Metals
(commingled)

Building occupants dispose of these
recyclables in separately provided collection
points periodically placed around the stadium
and in suites.

Amounts are tracked and taken away by hauler
on a regular basis (same schedule as current
waste pickup) for recycling.

Mercury-containing Lamps

Maintenance staff collects fluorescent lamps
and stores the unbroken lamps for disposal.

Taken away or dropped off to an authorized
hauler for safe disposal, in accordance with
local regulations on disposal of products
containing mercury.

Cardboard/Paper/newspapers

Building occupants dispose of
paper/newspapers in separately provided
collection points periodically placed around
the stadium and in suites.

Amounts are tracked and taken away by hauler
on a regular basis (same schedule as current
waste pickup) for recycling.

Batteries

Building occupants deliver batteries to a
specially-designated collection point for
disposal.

Taken away/ dropped off to an authorized
hauler on a regular basis for proper disposal.

Durable Goods (Electronic Waste
and Furniture)

Building management provides a secure
collection area to store durable goods that
have reached the end of their life within the
building but still have value and may be
donated/re-used.

Amounts are tracked and taken away/ dropped
off to an authorized hauler or re-use center on
a regular basis for recycling.

Building Materials

Building management coordinates with
contractors to collect construction waste for
re-use/recycling.

Amounts are tracked and taken away by an
authorized hauler at the end of the
demolition/construction period for recycling.

SECTION 7: TIME PERIOD

With respect to the Time Period, this Solid Waste Management Policy was established in March 2012 and is currently
in effect. This plan is to remain in effect for the life of the building and to be regularly evaluated for any improvements.
During the life of this policy, the Solid Waste Management Policy will, at a minimum, address the diversion of waste
and toxins generated through building operations from landfills and incineration facilities that are within the building
and site management’s control.
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Camden Yards Sports Complex LEED Existing Building:
Operations and Maintenance

Sustainable Purchasing Policy
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LEED for Existing Buildings: Operations and Maintenance
Sustainable Purchasing Policy

SECTION 1: POLICY SCOPE

This policy applies to the sustainable purchasing at Camden Yards Sports Complex’s sites that are within the building
and site management’s control.

This policy applies to sustainable purchasing of the following types of products:

Ongoing Consumables

Durable goods

Building materials used in facility alterations and additions
Mercury-containing lamps

Food and beverages are not included in the scope of this policy.

SECTION 2: POLICY GOALS

To purchase ongoing consumables in a manner that will:

protect the environment and public health
conserve natural resources
minimize waste, including landfilling and incineration, and reduce toxicity

SECTION 3: PERFORMANCE METRIC

Sustainable Purchasing of Ongoing Consumables
The Maryland Stadium Authority mandates that at least 60% of the Stadium’s total ongoing consumables purchases (by
cost) are to be sustainable. Sustainable purchases are those that meet one or more of the following criteria:

Purchases contain at least 10% postconsumer or 20% postindustrial material.

Purchases contain at least 70% material salvaged from off-site or outside the organization.

Purchases contain at least 70% material salvaged from on-site, through an internal organization materials and
equipment reuse program.

Purchases contain at least 50% rapidly renewable material.

Purchases contain at least 50% Forest Stewardship Council (FSC) certified wood.

Purchases contain at least 50% material harvested and processed or extracted and processed within 500 miles
of the project.

Batteries are rechargeable and contain low levels of mercury and heavy metals.

Sustainable Purchasing of Durable Goods

The term “durable goods” refers to higher-cost-per-unit materials that are replaced infrequently and/or may require
capital outlays to purchase. These products may include, but are not limited to: office equipment (such as computers,
monitors, printers, copiers, fax machines), appliances (refrigerators, dishwashers, water coolers), external power
adaptors, televisions, and furniture. The purchasing criteria for these products fall into the following two categories.

Furniture
The Maryland Stadium Authority mandates that at least 40% of total purchases of furniture (by cost) must be sustainable.
Sustainable purchases are those that meet one or more of the following criteria:

Purchases must contain at least 10% post consumer or 20% post industrial material.
Purchases must contain at least 70% material salvages from off-site or outside the organization.
Purchases contain at least 70% material salvaged from on-site, through an internal organization materials and
equipment reuse program.
Purchases contain at least 50% rapidly renewable material.
Purchases contain at least 50% Forest Stewardship Council (FSC) certified wood.
Purchases contain at least 50% material harvested and processed or extracted and processed within 500 miles
of the project.
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Electronics and Appliances
The Maryland Stadium Authority mandates that at least 40% of total purchases of electric powered equipment (by cost)
must be sustainable. Sustainable purchases are those that meet one or more of the following criteria:
= The purchased equipment is ENERGY STAR® qualified (for product categories with developed
specifications).
= The purchased equipment (either battery or corded) replaces conventional gas-powered equipment.

Sustainable Purchasing: Facility Alterations and Additions (when applicable)
The Maryland Stadium Authority mandates that at least 50% of the Stadium’s total facility alteration purchases (by
cost) are to be sustainable. Sustainable purchases are those that meet one or more of the following criteria:
= Adhesives and sealants have VOC content less than the current VOC content limits of SCAQMD Rule #1168,
or sealants used as fillers meet or exceed the requirements of the Bay Area Air Quality Management District
Regulation 8, Rule 51.
= Paints and coating have VOC emissions not exceeding the VOC and chemical component limits of Green Seal’s
Standard GS-11 requirements.
= Non-carpet finished flooring is FloorScore-certified and constitutes a minimum of 25% of the finished floor
area.
= Carpet meets the requirements of the CRI Green Label Plus Carpet Testing Program.
= Carpet cushion meets the requirements of the CRI Green Label Testing Program.
= Composite panels and agrifiber products contain no added urea-formaldehyde resins.

Sustainable Purchasing: Toxic Material Source Reduction — Reduced Mercury in Lamps

To reduce the mercury level in lamps the Maryland Stadium Authority is committed to purchasing manufacture
specified low mercury content or NEMA partner bulbs. 90% of the Stadium’s total bulb purchases (by cost) are to be
manufacture specified low mercury content or NEMA partner bulbs.

The Responsible Party shall confirm that product purchases are sustainable and conform to the mandates of the USGBC
and the Sustainable Purchasing Policy, and keep track of the purchasing orders, receipts, and product data sheets/MSDS
necessary to document the extent of the sustainable purchases.

SECTION 4: PERFORMANCE EVALUATION

The Maryland Stadium Authority and/or vendor will record and track purchases on a monthly basis. The Maryland
Stadium Authority personnel and/or vendor responsible for purchasing will report purchases to the appropriate
Maryland Stadium Authority representative.

SECTION 5: RESPONSIBLE PARTY

The Responsible Party for implementation of this Policy and for initial measurement and evaluation of performance is
Jeff Provenzano, Vice President of Sports Complex Facilities, and John Samoryk, Vice President of Procurement,
employed by The Maryland Stadium Authority. They will, in the course of the day to day managerial duties, supervise
those other individuals and teams involved in implementing the Sustainable Purchasing Policy, including tasks from
placing orders for environmentally preferable Durable Goods (electronic and furniture); to monitoring Facility
Additions and Alterations for compliance; to specifying reduced mercury lamps.

SECTION 6: PROCEDURES AND STRATEGIES

This policy covers purchases that are within the building and site management’s control. The Maryland Stadium
Authority personnel may use any qualifying vendor to procure the products described in Section (3), and are encouraged
to also consider the following areas of interest:

Packaging
The Maryland Stadium Authority desires to reduce waste generated at Camden Yards Sports Complex through daily

operations and recognizes that such reduction begins with the material that enters each facility/site. The Maryland
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Stadium Authority will request that all items purchased be packaged and delivered with minimal packaging material.
The Maryland Stadium Authority reserves the right to request that vendors alter the packaging of goods delivered, when
appropriate and/or possible.

Recycled Content

The Maryland Stadium Authority requests that all vendors provide recycled content options for goods when available.
If a product is available with recycled content, vendor will disclose that option to the appropriate Maryland Stadium
Authority representative. Recycled content targets may be overridden at the discretion of the responsible party if certain
products with recycled content present themselves as cost-prohibitive.

SECTION 7: TIME PERIOD

With respect to the Time Period, this Sustainable Purchasing Policy was established in March 2012 and is currently in
effect. This plan is to remain in effect for the life of the building and to be regularly evaluated for any improvements.
During the life of this policy, the Sustainable Purchasing Policy will, at a minimum, cover those product purchases that
are within the building and site management’s control.
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Camden Yards Sports Complex LEED Existing Building:
Operations and Maintenance

Building Exterior and Hardscape Management Plan
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LEED for Existing Buildings: Operations and Maintenance
Building Exterior and Hardscape Management Plan

SECTION 1: SCOPE

This plan provides guidelines for maintaining the performance of the building exterior and hardscape at Camden
Yards Sports Complex located at 1101 Russell Street Baltimore, MD 21230. This plan covers the entire building
exterior and hardscape at the project site.

SECTION 2: GOALS

e To minimize the impact of site management practices on the local ecosystem
e To reduce the exposure of building occupants and maintenance personnel to potentially hazardous chemical,
biological, and particle contaminants.

The Plan addresses environmental best practices for:
Maintenance equipment

Snow and ice removal

Cleaning of building exterior

Paints and sealants used on the building exterior
Cleaning of sidewalks, pavement and other hardscapes.

SECTION 3: RESPONSIBLE PARTIES

Jeff Provenzano, Vice President of Facilities, with support from Bart Shifler, Facilities Manager, from the Maryland
Stadium Authority is responsible for developing and managing the implementation of the Building Exterior and
Hardscape Management Plan. Contractors involved with various elements of the Plan shall carry out their tasks
according to their contracts and report all relevant activities to the aforementioned parties. On occasion, several
contractors may be engaged simultaneously in various elements of the plan at the building and grounds. To ensure an
effective and coordinated effort, the building staff responsible for overseeing the Plan shall review all proposed activities
before implementation.

Due to the nature of this building, contracts are constantly being reevaluated and new bids from other providers are
always being reviewed for economic value. All requests for bids for contractors, and current contractors, specific to the
building exterior and hardscape management will receive this plan and be required to adhere to the requirements.

SECTION 4: QUALITY CONTROL PROCESS

To ensure proper quality control the responsible party will conduct monthly inspections with the grounds keepers to
verify that the sustainable measures (listed below) are being followed. A log will be maintained that lists all maintenance
preformed on the building’s hardscape and exterior. This log will aid Bart Shifler in confirming that the sustainable
measurers noted above are being utilized at least 75% of the time (by use). Bart Shifler will also oversee all purchasing
related to grounds maintenance to ensure that sustainable methods are a priority and to also be proactive in any
incremental improvements. Any deviations from this Management Plan will be handled by the responsible party
accordingly.

SECTION 5: MAINTENANCE EQUIPMENT
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Generally, manual methods of grounds management, electric equipment, or equipment with noise and emission controls
shall be used in lieu of fossil-fuel-powered machinery, whenever possible, to reduce soil compaction, and noise and air
pollution produced by gas-powered equipment.

PERFORMANCE METRICS

The practices listed below shall be implemented to the extent noted in the table. When less than complete adoption
occurs, the performance metrics indicated will be used to gauge performance against the implementation target.

Maintenance Equipment Performance Metric Implementation Target
Low decibel blowers 100% of blowers 75%
Mulching mower 100% of mower equipment Complete adoption
Manual spring cleanup 100% of occurrences needed Complete adoption
Manual weeding 100% of occurrences needed Complete adoption
Manual pruning 100% of occurrences needed Complete adoption

PRACTICES TO OPTIMIZE SITE MAINTENANCE EQUIPMENT
=  When power equipment must be used, electric equipment (battery or corded), instead of conventional gas-

powered equipment, shall be used wherever practical. This measure will reduce the fossil fuel use and

greenhouse gas emissions produced by conventional equipment.

Mulching mowers shall be used on turf areas and shall return clippings back into the lawn to recycle nutrients.

Turf areas shall be hand-weeded.

Low-smoke oil shall be used in all maintenance equipment.

For equipment with two-cycle engines, models with advanced design features—such as direct fuel- injection

engines and exhaust power valves—shall be used to reduce emissions, improve fuel efficiency, and decrease

oil consumption compared to conventional two-cycle engines.

= During the annual site cleanup in the spring, maintenance personnel shall manually prune winter-killed plants;
sweep parking lot curbs, turf areas, and corners by hand; and rake turf areas to remove debris as necessary.
Manual landscape maintenance reduces the need for powered machinery and the demand for fossil fuels.

= Weekly, the shrub and tree beds shall be hand-weeded.

= Shrubs and ornamental trees shall be manually pruned.

= All mowers shall receive new blades annually, and belts, bearings, and bushings shall be inspected on a yearly
basis and changed as needed. Regular maintenance enhances the efficiency of equipment, thereby conserving
energy and fuel and minimizing entire equipment replacements.

= Weekly, the contractor shall change the oil and filters on all equipment. All used oil shall be recycled.

SECTION 6: SNOW REMOVAL

The Maryland Stadium Authority at Camden Yards Sports Complex eliminates the need for using harmful de-icing
chemicals by applying small portions of environmentally friendly, magnesium chloride based ice melt to heavily
traveled areas when a storm is in the midst and by hot water pressure washing walkways to eliminate ice and slippery
conditions. The Maryland Stadium Authority implements plowing of the sidewalks and parking lots when conditions
prove necessary.

PERFORMANCE METRICS
The practices listed below shall be implemented to the extent noted in the table. Where less than complete adoption
occurs, the performance metrics indicated will be used to gauge performance against the implementation target.

Site Management : :

Products/Materials Performance Metric Implementation Target
Magngsmm based deicing 100% of occurrences needed Complete adoption
Chemicals
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Hand brushing, shoveling, and

. 100% of occurrences needed Complete adoption
plowing

PRACTICES TO OPTIMIZE SNOW REMOVAL

Deicing chemicals shall be used on parking lots and roadways only as necessary. To protect vegetation and
receiving waterways, the minimum amount of deicer that is effective shall be used. Application rates shall be
tailored to match actual conditions based on pavement temperature, precipitation, and beginning concentrations
of the deicer.

Environmentally preferred deicing products shall be used for routine applications. Pre-approved products

include those primarily comprised of:
O potassium acetate
0 potassium chloride
0 magnesium chloride.

= Sidewalks and parking lots shall always be plowed prior to the application of deicing agents—to limit the

amount of chemicals needed and reduce the potential for harmful runoff.

= When possible, anti-icing measures (preemptively applying deicer before a storm) shall be performed, thereby

significantly reducing the overall need for deicing chemicals.

SECTION 7: HARDSCAPE MAINTENANCE & BUILDING EXTERIOR CLEANING

The maintenance of these areas are monitored by the Maryland Stadium Authority and the Stadium’s maintenance team.
The maintenance team power washes the exterior of the building, seating bowl, and sidewalks when notably needed.

All sidewalks are swept and maintained for appearance, occupant safety, and comfort.

PERFORMANCE METRICS

The practices listed below shall be implemented to the extent noted in the table. Where less than complete adoption

occurs, the performance metrics indicated will be used to gauge performance against the implementation target.

Site Management . .
Products/Materials Performance Metric Implementation Target
Chemical Free Power washing | 100% of occurrences needed Complete adoption

Page 131 of 136



If any additional chemical cleaning product or equipment is needed they will meet the standards (IEQc3.3 - 3.4) set
below. Compliance will be measured by cost of compliant materials. It is the goal to never fall below 75% for

ﬁeanlng Products Standard EPA Recycled & Recovered Content Guidelines
Post

(General-purpose Green Seal - 37 Item Consumer % |Recovered Fiber %

Bathroom Green Seal - 37 |[Bathroom tissue 20-60 20-100

Glass Green Seal - 37 IPaper towels 40-60 40-100

(Galss and Carpet cleaners used for Industrial and Institutional Purposes Green Seal - 37 IPaper napkins 30-60 30-100

Cleaning and Degreasing Compounds Environmental Choice =110 [Facial tissue 10-15 10-100

Hard Surface Cleaners Environmental Choice - 146 (Gnereal Purpose Wipes 40 40-100

Carpet and Upholstery Care Environmental choice - 148 *Note: content levels should read as X% recovered fiber, including Y%

postconsumer fiber.
T

Disinfectants, Metal Polish, Floor Finishes, Strippers, or other
products not addressed by the above section

Standard

Floor Care used for Industrial and Institutional Purposes

Green Seal - 40

Digestion Additives for Cleaning and Odor Control

Environmental Choice - 112

Drain or Grease Trap Additives

|En\dronrner|tai Cholce-113

(Odor Control Additives

|Environmentat enaice - 115

| EPA Guidelines for Trash bags

Hard Floor Care

Environmental Choice - 147

Ip1astic Trash Can Liners

Must contain at least 1 of the following:

lIDisposable Janitorial Paper Products, Trash Bags

Standard

Wanitorial Paper and Plastic Can Liners

EPA Guidelines for Trash Bags

+ 10% post consumer content

+ Bio-Based

* Made from renewable materials

Paper Towels and Napkins

Green Seal - 09 or EPA Recycled & Recovered
guidelines

Tissue Paper

Green Seal - 01 or EPA Recycled & Recovered
quidelines

Toilet Tissue Recovered guidelines
nvironmental Choice - 036 or EPA Recycled &)
Hand towels Recovered guidelines

[Fand Soaps

Standard

Hand Cleaners - Industrial and Institutional

Green Seal - 41 or No Antimicrobial Agents
execpt where required by health codes

Hand Cleaners and Hand Soaps

[Environmental Cholce - 104 or No
Antimicrobial Agents except where required by
health codes

Equipment

S-tam:lard

Vacuums

CRI Certified and dound level less than 70dBA

[Carpet Extraction Equipment

CRI Certified

Powered Floor maintenance equipment

Equipped with vacuums and guards, operated
with a sound lavel of less than 70dBA

Propane-powered floor equipment

Engines must meet California Air Resources
Board (CARE], sound level less than 90dBA,
bumbers

Automated scrubbing machines

variable speed pumps, on board chemical
metering, and bumpers. Or Chemical free

Battery Powered equipment

Gel Batteries

sustainable practices (by use).
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PRACTICES TO OPTIMIZE HARDSCAPE MAINTENACE

= The building exterior and hardscape cleaning is primarily performed with chemical free power washing and
manual tools to maintain the walkways, pavement, and other hardscapes. The limited use of gas-powered
equipment conserves fossil fuels and minimizes greenhouse gas emissions.

= Chemical use for building exterior and hardscape maintenance shall be minimal and, when necessary, should
be based on products or practices that conserve water and utilize biodegradable, low-impact cleaning products.
Environmentally safe cleaners prevent harmful chemical runoff and water pollution. MSDS sheets shall be
provided.

= When applicable, the minimum amount of cleaning product that is effective shall be used on the building
exterior and hardscape and shall meet the requirements of IEQc3.4-3.6: Green Cleaning, Sustainable Cleaning
Products and Materials as listed above.

SECTION 8: PAINTS AND SEALANTS

All exterior paints and sealants shall be low-VOC, environmentally friendly products.

PERFORMANCE METRICS

This Plan shall govern all components of exterior painting and sealing at the project building. The practices identified
in this Plan shall be wholly adopted and used in 100% of building exterior painting and sealing activities at Camden
Yards Sports Complex.

Painting or Sealing Products | Performance Metric Implementation Target
SCAQMD Rule #1168 and GS-

11 Compliant Paints and | 100% of occurrences needed Complete adoption
Sealants

PRACTICES TO OPTIMIZE THE USE OF ENVIRONMENTALLY PREFERRED PAINTS AND SEALANTS
= Paints and sealants must comply with the VOC content limits of South Coast Air Quality Management District
(SCAQMD) Rule #1168 and GS-11, listed in the table below.
= The Maryland Stadium Authority shall incorporate VOC limits for paints and sealants in contractor bid
documents to ensure that external entities working onsite follow the requirements.

VOC Limit -
Architectural Applications  [g/L less Specialty Applications VOC Limit [g/L
less water]
water]
Indoor carpet adhesives 50 PVC welding 510
Carpet pad adhesives 50 CPVC welding 490
Wood flooring Adhesives 100 ABS welding 325
Rubber floor adhesives 60 Plastic cement welding 250
Subfloor adhesives 50 Adhesive primer for plastic 550
Ceramic tile adhesives 65 Contact adhesive 80
VCT and asphalt adhesives 50 Special purpose contact adhesive 250
. Structural wood member
Drywall and panel adhesives 50 adhesive 140
Cove base adhesives 50 Sheet gpplled rubber lining 850
operations
Multlpurpose construction 20 Top and trim adhesive 950
adhesives
Structural glazing adhesives 100
- VOC Limit -
Substratg Specific [g/L less Sealants VOC Limit [g/L
Applications less water]
water]
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Metal-to-metal

Plastic foams

Porous materials (except
wood)

Wood

Fiberglass

Sealant Primers
Architectural non-porous
Architectural porous
Other

Paints

Exterior nonflat
Exterior flat

30 Acrchitectural

50 Non-membrane roof

50 Roadway

30 Single-ply roof membrane
80 Other

VOC Limit [g/L less water]

250

775

750

VOC Limit [g/L]

200
100

250
300

250

450
420

SECTION 9: TIME PERIOD

With respect to the Time Period, this Building Exterior and Hardscape Management Plan was created and implemented
in March 2012 and is currently in effect. This plan is to remain in effect for the life of the building and to be regularly
evaluated for any improvements in maintenance equipment and ice melt. During the life of this policy, the Building
Exterior and Hardscape Management Plan will, at a minimum, address the diversion of toxins and chemicals generated
through building operations and maintenance that are within the building and site management’s control.
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APPENDIX | - ABBREVIATIONS AND DEFINITIONS

For purposes of this IFB, the following abbreviations or terms have the meanings indicated below:

a.

b.

Authority — The MSA members.

Intentionally Omitted.

Baltimore Orioles — Baltimore Orioles Limited Partnership

Bid — A statement of price offered by a Bidder in response to an IFB.
Bidder — An entity that submits a Bid in response to this IFB.

Business Day(s) — The official working days of the week to include Monday through Friday. Official working
days exclude State Holidays (see definition of “Normal State Business Hours” below).

COMAR - Code of Maryland Regulations available on-line at www.dsd.state.md.us.

Contract The Contract awarded to the successful Bidder pursuant to this IFB. The Contract will be in the
form of Attachment M.

Contract Administrator (CA) — The MSA representative for this Contract that is primarily responsible for
Contract Administration functions, including issuing written direction, compliance with terms and conditions,
monitoring this Contract to ensure compliance with the terms and conditions of the Contract and to assist the
CM in achieving on budget/on time/on target (e.g., within scope) completion of the Contract requirements.
MSA may change the CA at any time by written notice to the Contractor.

Contract Commencement - The date the Contractor is authorized to proceed with the work following any
required approvals of the Contract, including approval by the Authority or Board of Public Works, if such
approval is required.

Contract Monitor (CM) — The MSA representative for this Contract who is primarily responsible for Contract
administration functions, including issuing written direction, invoice approval, monitoring this Contract to
ensure compliance with the terms and conditions of the Contract, monitoring MBE compliance, and achieving
completion of the Contract on budget, on time, and within scope.

Contractor — The selected Offeror that is awarded a Contract by MSA.

eMM - eMaryland Marketplace (see IFB Section 4.2).

Invitation for Bids (IFB) — This Invitation for Bids solicitation issued by MSA, with the Solicitation Number
and date of issuance indicated in the IFB Key Information Summary Sheet (near the beginning of the
solicitation, after the Title Page and Notice to Vendors), including any addenda.

Local Time — Time in the Eastern Time Zone as observed by the State of Maryland. Unless otherwise
specified, all stated times shall be Local Time, even if not expressly designated as such.

MSA — Maryland Stadium Authority.

Minority Business Enterprise (MBE) — Any legal entity certified as defined at COMAR 21.01.02.01B(54)
which is certified by the Maryland Department of Transportation under COMAR 21.11.03.
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Normal Business Hours - Normal business hours are 8:00 a.m. — 5:00 p.m. Monday through Friday.

Notice to Proceed (NTP) — A written notice from the Procurement Officer that, subject to the conditions of
the Contract, work under the Contract is to begin as of a specified date.

Procurement Officer — Prior to the award of any Contract, the sole point of contact in the MSA for purposes
of this solicitation. After Contract award, the Procurement Officer has responsibilities as detailed in the
Contract (Attachment M- Contract ), including being the only MSA representative who can authorize changes
to the Contract. MSA may change the Procurement Officer at any time by written notice to the Contractor.

Procurement Policies and Procedures — Procurement Policies and Procedures means the rules adopted by
the Authority that govern the procurement process that is to be followed by MSA. The Procurement Policies
and Procedures are available for review on MSA’s website at www.mdstad.com.

State — The State of Maryland.

. Total Bid Price - The Bidder’s bid price or evaluated bid price for goods and services in response to this
solicitation, included in Attachment B — Bid Form.
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